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  B.1  ITEMS BEING ACQUIRED 

 
The Contractor shall furnish all personnel, facilities, equipment, material, 
supplies, and services (except as set forth in this contract as furnished by DOE) 
and otherwise do all things necessary for, or incidental to, the performance of 
executing the work as described in Section C, Performance Work Statement 
(PWS) in support of the Moab Uranium Mill Tailings Remediation Action 
(UMTRA) Project.  
 

  B.2  CONTRACT FUNDING PROFILE 

 
A. Incremental funding for individual CLINs will be provided as determined 

necessary by the Contracting Officer within funding constraints and within the 
terms and conditions of the contract.  The anticipated contract funding and 
the status of the obligation of contract funding is and/or will be provided in 
Section B.4 and may be modified from time to time.  

 
B. This is a Cost Plus Award Fee (CPAF) type contract.  Anticipated funding to 

be associated with award fee is set forth in the Performance Evaluation 
Measurement Plan (PEMP) (Section J, Attachment 6).  Amounts earned 
and/or obligated will be set forth during performance in Section B.3 and may 
be modified from time to time.  There shall be no adjustment in the amount of 
the total available award fee due to differences between the estimated cost 
of the performance of the work and the actual cost of performance of the 
work.  The total available award fee is subject to adjustment only under the 
provisions of the clause in Section I entitled, “Changes – Cost 
Reimbursement” or other applicable contract provisions.   

 

  B.3     CONTRACT LINE ITEMS (CLINs) – ESTIMATED COST AND AWARD FEE 

 
The following amounts are subject to the availability of funds and are not a 
guarantee of minimum funding: 

 
CLIN 001 – Moab Technical Assistance Contract Services (Base Period) 
Period of Performance:  (June 20, 2012 – June 19, 2015) 
 
TOTAL ESTIMATED COST:  $11,259,830 

  

AWARD FEE:    $788,186 

  

TOTAL CLIN:    $12,048,016 

 
Funds Obligated 
 

Mod No. Accounting and Appropriation Data  
 

001-043 Fund:  01751  Appr Year:  2015  Alottee:  
33  Report Entity:  490812  Obj Class:  
25422  Program:  1111507  Project:  
0004362  WFO:  0000000  Local Use:  

For 
Costs 
CLIN 
001 

$  12,023,066 
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0000000  
 

Total  $  12,023,066 

 
CLIN 002 – Moab Technical Assistance Contract Services (Option Period 1) 
Period of Performance:  (June 20, 2015 – June 19, 2016) 
 
TOTAL ESTIMATED COST: $3,645,672 

       

AWARD FEE:    $255,197  

  

TOTAL CLIN:    $3,900,869 

 

Funds Obligated 

Mod No. Accounting and Appropriation Data Funds Obligated 
 

041 -  Fund: 01751 Appr Year: 2015 Alottee: 33 

Report Entity: 490812 Obj Class: 25422 

Program: 1111507 Project: 0004382  

WFO: 000000 Local Use: 000000 

 $570,376.73 

Total  $570,376.73  
 
 
CLIN 003 – Moab Technical Assistance Contract Services (Option Period 2) 
Period of Performance:  (June 20, 2016 – June 19, 2017) 
 
TOTAL ESTIMATED COST:  $ 3,517,619   

  

AWARD FEE:    $ 246,234  

  

TOTAL CLIN:    $ 3,763,853   

 

Funds Obligated 

Mod No. Accounting and Appropriation Data Funds Obligated 
 

   

Total   
 
CLIN 004 – Award Fee 

Base Period of Performance: June 20, 2012 – June 19, 2015 

Option 1 Period of Performance (if exercised)*:  June 20, 2015 – June 19, 2016  

Option 2 Period of Performance (if exercised)*:  June 20, 2016 – June 19, 2017 

 

Evaluation 

Period 

Award Fee Available Award Fee (AF) Earned 

Period 1 $  245,122 $235,317.12 

Period 2 $  240,996 $231,356.00 

Period 3 $  302,068 TBD after AF determination 
Period 4* $  255,197 TBD after AF determination 
Period 5* $  246,234 TBD after AF determination 
Total $1,289,617 TBD after AF determination 
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A.  The award fee for this contract shall be awarded upon the unilateral determination 

of DOE's Fee Determination Official (FDO) that an award fee has been earned in 
accordance with the Performance Evaluation Measurement Plan (PEMP) (Section J, 
Attachment 6). The unilateral decision is made solely at the discretion of the 
Government. This determination shall be based upon the FDO's evaluation of the 
contractor's performance, as measured against the evaluation criteria as set forth in 
the Performance Evaluation Measurement Plan.     

 
B. Award fee available for each period will be as set forth in the Performance Evaluation 

Measurement Plan. Section J, Attachment 6, does not commit the Government to the 
providing of funds, nor waive the Government’s right to make a unilateral 
determination of the amount earned or the methodology for determining award fee. 
Award fee will be paid semi-annually.   

 
C. The evaluation of contractor performance shall be in accordance with the 

Performance Evaluation Measurement Plan  (Section J, Attachment 6) and this 
clause unless otherwise set forth in this contract. The contractor shall be promptly 
advised in writing of the fee determination and the basis of the fee determination. The 
FDO may at his/her discretion adjust the fee to reflect the contractor’s performance of 
the Performance Work Statement requirements.  To the extent not set forth 
elsewhere in the contract: 

 
i. The Performance Evaluation Measurement Plan sets forth the criteria upon 

which the contractor will be evaluated relating to any technical, schedule, 
management, and/or cost objectives selected for evaluation.  The Plan shall also 
set forth the method by which the total available fee amount will be allocated and 
the amount earned determined. 

 
ii. The Performance Evaluation Measurement Plan may, consistent with the PWS, 

be revised during the period of performance.  The Contracting Officer shall notify 
the Contractor: 

 
1. prior to the start of an evaluation period if the requirements, evaluation 

areas, specific incentives, amount of fee, and allocation of fee to such 
evaluation areas and specific incentives have been mutually agreed to 
by the parties;  

 
2. not later than thirty days prior to the scheduled start date of the 

evaluation period, if the requirements, evaluation areas, specific 
incentives, amount of fee, and allocation of fee to such evaluation areas 
and specific incentives have been unilaterally established by the 
Contracting Officer; 

 
3. of such unilateral changes at least 90 calendar days prior to the end of 

the affected evaluation period and at least 30 calendar days prior to the 
effective date of the change; 

 
4. of such bilateral changes at least 60 calendar days prior to the end of the 

affected evaluation period; or 
 
5. if such change, whether unilateral or bilateral, is urgent and high priority 

as determined by the Contracting Officer, at least 30 calendar days prior 
to the end of the evaluation period. 
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  B.4  RESERVED 

    

  B.5  AWARD FEE PROVISIONAL BILLING 

 

Monthly provisional payments of fee may be authorized by the CO.  The Contractor may  

request monthly provisional payments of fee up to 50% of the total fee otherwise  

available for the period of June 20, 2012 through June 19, 2016 (not to exceed  

60% on an annual basis).  Provisional fee is not considered earned fee and is contingent  

upon a final Fee Determination by the FDO.  Upon the Contracting Officer’s unilateral  

modification of the contract to reflect the FDO’s final determination of award fee, the 

Contractor may bill any amount not previously paid or must repay any excess amount  

paid. 

 

  B.6  LIMITATION OF FUNDS AND FINANCIAL PLANS 

 
A.   Pursuant to the FAR clause 52.232-22, entitled "Limitation of Funds," the total 

amount of incremental funding allotted to this contract is $ 12,593,442.73. It is 
estimated that this amount is sufficient to cover performance through 
_____________. 

   
Funds Obligated – Total Contract 
 

Mod. 

No. 

Contract Line Item No. Total Obligations 

 001 002 003  

Basic  $1,000,000.00 $0.00  $0.00  $1,000,000.00 

001 $0.00  $0.00  $0.00  $0.00  

002 $365,000.00 $0.00  $0.00  $365,000.00 

TOTAL  $1,365,000.00 $0.00  $0.00  $1,365,000.00 

003 $0.00  $0.00  $0.00  $0.00  

004 $2,000,000.00 $0.00  $0.00  $2,000,000.00 

TOTAL  $3,365,000.00 $0.00  $0.00  $3,365,000.00 

005 $0.00  $0.00  $0.00  $0.00  

006 $0.00  $0.00  $0.00  $0.00  

007 $160,058.87 $0.00  $0.00  $160,058.87 

TOTAL $3,525,058.87 $0.00  $0.00  $3,525,058.87 

008 ($205,148.59) $0.00  $0.00  ($205,148.59) 

 $26,271.00 $0.00  $0.00  $26,271.00 

009 $500,000.00 $0.00  $0.00  $500,000.00 

010 $0.00 $0.00  $0.00  $0.00 

TOTAL  $3,846,181.28 $0.00  $0.00  $3,846,181.28 

011 $600,000.00 $0.00  $0.00  $600,000.00 

TOTAL $4,446,181.28 $0.00  $0.00  $4,446,181.28 
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012 $0.00 $0.00  $0.00  $0.00 

013 $500,000.00 $0.00  $0.00  $500,000.00 

TOTAL $4,946,181.28 $0.00  $0.00  $4,946,181.28 

014 $0.00  $0.00  $0.00  $0.00  

015 $0.00  $0.00  $0.00  $0.00  

016 $575,000.00 $0.00  $0.00  $575,000.00 

017 $0.00  $0.00  $0.00  $0.00  

018 $215,000.00 $0.00  $0.00  $215,000.00 

TOTAL  $5,736,181.28 $0.00  $0.00  $5,736,181.28 

019 $0.00 $0.00  $0.00  $0.00 

020 $375,000.00 $0.00  $0.00  $375,000.00 

TOTAL $6,111,181.28 $0.00  $0.00  $6,111,181.28 

021 $325,000,000 $0.00  $0.00  $325,000,000 

TOTAL $6,436,181.28 $0.00  $0.00  $6,436,181.28 

022 $300,000.00 $0.00  $0.00  $300,000.00 

TOTAL $6,736,181.28  $0.00  $0.00  $6,736,181.28  

023 $1,550,000.00 $0.00  $0.00  $1,550,000.00 

TOTAL  $8,286,181.28 $0.00  $0.00  $8,286,181.28 

024 $100,188.00 $0.00  $0.00  $100,188.00 

TOTAL  $8,386,369.28 $0.00  $0.00  $8,386,369.28 

025 $930,000.00  $0.00  $0.00  $930,000.00  

TOTAL  $9,316,369.28 $0.00  $0.00  $9,316,369.28 

026 $0.00  $0.00  $0.00  $0.00  

027 $0.00  $0.00  $0.00  $0.00  

028 $0.00  $0.00  $0.00  $0.00  

029 $0.00  $0.00  $0.00  $0.00  

030 $0.00  $0.00  $0.00  $0.00  

031 $0.00  $0.00  $0.00  $0.00  

032 $900,000.00 $0.00  $0.00  $900,000.00 

TOTAL $10,216,369.28 $0.00  $0.00  $10,216,369.28 

033 $0.00  $0.00  $0.00  $0.00  

034 $0.00  $0.00  $0.00  $0.00  

035 $500,000.00  $0.00  $0.00  $500,000.00 

TOTAL $10,716,369.28 $0.00 $0.00 $10,716,369.28  

036 $425,000.00 $0.00 $0.00 $425,000.00  

TOTAL $11,141,369.28 $0.00  $0.00  $11,141,369.28 

037 $0.00 $0.00  $0.00  $0.00 

038 $0.00 $0.00  $0.00  $0.00 

039 $302,073.45 $0.00  $0.00  $302,073.45  

040  $579.623.27  $0.00  $0.00  $579,623.27  

041  $0.00 $570,376.73 $0.00 $570,376.73 

042 $0.00 $0.00 $0.00 $0.00 

043 $0.00 $0.00 $0.00 $0.00  

TOTAL $12,023,066 $570,376.73 $0.00  $12,593,442.73 
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B.   Financial Plans: Cost and Commitment Limitations.  In addition to the limitation 
specified above or elsewhere in this task order, DOE will issue Financial Plans to the 
contractor to establish controls on the cost and commitments to be made in the 
performance of this task order.  A Financial Plan is a document issued by DOE that 
provides the contractor with the available funding by administrative control points.  
The contractor may not spend an amount in excess of the limit stated for each 
administrative control point. 

 

  B.7  LIMITATION ON FEE 

 
  The Total Maximum Award Fee shall not exceed 7% of the estimated cost. 
 

  B.8  INDIRECT RATE CEILING 

 
The G&A rate applied to flow-through charges on subcontractor Pro2Serve’s costs is 
limited to 6%.  Additionally, an overhead rate of 6% applied to direct labor dollars is 
established as the ceiling overhead rate chargeable under this task order.  Any questions 
regarding the rates or the application of the rates are to be referred to the Contracting 
Officer identified in Section G.01. 
 

  B.9  ADVANCED UNDERSTANDING – CHANGES TO CONTRACT COST AND 

     CONTRACT FEE 

     
The contractor is responsible for total performance under this contract, including selecting 
the specific approaches and methods to perform all work.   For all contract work within 
the control of the contractor, the consequences of any adverse contractor work 
performance; consequences of any regulatory actions in response to adverse contractor 
work performance; and/or inability to accomplish the contractor’s proposed technical 
approach shall not be a basis for an upward adjustment to the fee(s) of the contract.   

 
The contractor may be entitled to a change when the cumulative work for C.3.15 
Augmented Technical Assistance exceeds $100K.  The Contractor shall not be entitled to 
earn fee for work not authorized by the CO.  The CO will authorize award fee based upon 
the estimated costs of the work assigned.  The Contractor shall be required to provide a 
cost estimate for any and all work assigned in this area. 
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C.1     CONTRACT PURPOSE AND OVERVIEW  

a.  This is a Technical Assistance Contract, providing technical and administrative 

services in support of the Moab Uranium Mill Tailings Remediation Action 

(UMTRA) Project.  

b.  The contract reflects the application of approaches and techniques that emphasize 

results/outcomes and minimize “how to” performance descriptions. The Contractor 

has the responsibility for total performance under the contract, including determining 

specific methods for accomplishing the work.  

c.  The Moab UMTRA Project (Moab Project) is to remediate the Moab site to the 

appropriate surface clean-up standards in 40 Code of Federal Regulations (CFR) Part 

192; Subparts A, B, and C, and dispose of Residual Radioactive Material (RRM) in a 

Nuclear Regulatory Commission (NRC)  regulated disposal cell near Crescent 

Junction, Utah. The Department of Energy’s (DOE) contracting approach for the 

Moab Project includes a Remedial Action Contractor (RAC) and a Technical 

Assistance Contractor (TAC), which is the contractor under this contract. The TAC 

shall ensure integration of the activities it is required to perform with the activities of 

the RAC and such shall be integrated in a manner that accomplishes the work safely 

and efficiently. The TAC shall cooperate with the RAC; however, only the 

Contracting Officer or COR has the authority to direct the TAC in its performance 

under the contract. The Integrated Execution document (Section J, Attachment I) 

provides a summary of some of the activities that will require interaction and 

integration with the RAC. The RAC does not have the authority to direct the 

contractor under this contract, except to the limited extent specified otherwise in the 

contract regarding safety. In addition, the TAC does not have the authority to direct 

the RAC, except to the limited extent specified otherwise in the contract regarding 

safety.  

d.  All coordination between the TAC and the RAC shall be in accordance with the 

approved Integration Plan described at SOW paragraph C.3.8.  

 

C.2 CONTRACTOR PERFORMANCE  

a.  The TAC shall furnish all personnel, facilities, office furniture, equipment, material, 

services, and supplies for Contractor and DOE personnel (except as set forth in this 

contract to be furnished by DOE or others), and otherwise do all things necessary to 

accomplish work in a safe, integrated, effective, and efficient manner in accordance 
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with the terms and conditions of the contract. In performing the work, the Contractor 

shall comply with all applicable DOE Orders and local, state, and federal regulations.  

b.  The TAC shall be responsible for planning, integrating, managing, and executing the 

programs, projects, operations, and other activities as described in this SOW.  

c.  Unless specified otherwise in the contract, the TAC shall be responsible for the 

operations, environment, safety, health, and quality control within its own 

organization. The TAC shall be responsible for its own project management 

functions. The TAC shall also be responsible for activities pertaining to project 

management, environment, safety, health and quality control outside of its 

organization as specified in the contract.  

d. EM Journey to Excellence:  Established in 1989, DOE’s Office of Environmental 

Management (EM) is charged with addressing the environmental legacy of over 50 

years of nuclear weapons production and Government-sponsored research. In order to 

continue and build upon the momentum of the first twenty years of the EM program, 

and within the broader context and in support of Administration and Departmental 

policies, strategies, and initiatives, EM has developed the “Roadmap for EM’s 

Journey to Excellence” (Rev. 0, December 16, 2010).  That document builds upon 

and integrates DOE Management Principles, EM Core Values, EM Priorities, EM’s 

vision, and EM’s mission by establishing four programmatic and three management-

related goals, as follows: 

    Programmatic Goals 

Goal 1: Complete the three major tank waste treatment construction projects 

within the approved baselines   

Goal 2: Reduce the life-cycle costs and accelerate the cleanup of the Cold War 

environmental legacy 

Goal 3: Complete disposition of 90 percent of the legacy transuranic waste by 

the end of 2015 

Goal 4: Reduce the EM legacy footprint by 40 percent by the end of 2011, 

leading to approximately 90 percent reduction by 2015 
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Management Goals 

 

Goal 5: Improve safety, security, and quality assurance towards a goal of zero 

accidents, incidents, and defects 

Goal 6: Improve contract and project management with the objective of 

delivering results on time and within cost 

Goal 7: Achieve excellence in management and leadership, making EM one of 

the best places to work in the Federal Government 

 

The document “Office of Environmental Management Annual Performance 

Agreement with the Assistant Secretary” is included as Section J, Attachment 7.  

In the performance of this contract, the TAC shall support and implement actions 

in furtherance of the “Roadmap for EM’s Journey to Excellence” and 

achievement of the above goals.  

  

C.3   CONTRACT OBJECTIVES  

C.3.1 RECORDS MANAGEMENT  

a.  The TAC is responsible for management of all records related to the Moab UMTRA 

Project through all phases of the records life cycle. The TAC shall conduct 

records/information content accountability in accordance with Title 44 USC, Chapters 

21, 29, 31, 33, and 35; 36 CFR, Chapter 12, Subchapter B (Records Management); 

DOE O 243.1 (Records Management Program) and DOE O 243.2 (Vital Records), 

and any other DOE Requirements as directed by the CO. These functions include, but 

are not limited to: tasks associated with creation/receipt, maintenance, 

storage/preservation, protecting, scheduling, indexing and dispositioning active and 

inactive records; retrieving records from on-and off-site storage facilities, and 

supporting ongoing Freedom of Information (FOIA), Privacy Act, Energy Employee 

Occupational Illness Compensation Program (EEOICPA), Former Worker Medical 

Screening Program (FWP), Chronic Beryllium Disease Prevention Program 

(CBDPP), congressional inquiries and legal discovery requests.  

b.  The TAC shall ensure records classified as Quality Assurance (QA) records under 

ANSI/ASME NQA-1 (Requirement 17), if applicable, are categorized appropriately 

and managed in accordance with 36 CFR Chapter 12, Subchapter B and are traceable 

to the applicable item, activity or facility.  

c.  The TAC shall develop and implement records management controls to ensure that 

the identification, maintenance, and disposition of electronic records (including 

email) are managed through the use of records management applications, in 
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accordance with Federal and Department requirements and guidelines. Additionally, 

the TAC must incorporate controls into electronic information systems or integrate 

them into a recordkeeping system that is external to the information system itself in 

accordance with 36 CFR 1236.  

d.  The TAC shall ensure records generated in performance of the contract containing 

personal information that is retrieved by name or other personal identifier are 

classified and maintained in Privacy Act systems of records (SOR) in accordance 

with Federal Acquisition Regulation clause 52.224-2, Privacy Act (APR 1984) and 

DOE O 206.1, Privacy Program.  

e.  All records (see 44 USC 3301 for statutory definition of a record) acquired or 

generated by the Contractor in performance of this contract, except for those defined 

as contractor-owned (Section I clause entitled, DEAR 970.5204-3 Access to and 

Ownership of Records”), and including, but not limited to, records from a predecessor 

contractor (if applicable) and records described by the contract as being maintained in 

Privacy Act system of records, shall be the property of the Government.  

f.  The TAC shall preserve and disposition records/information content in accordance 

with NARA-approved records disposition schedules (DOE Record Disposition 

Schedules), as posted on the DOE Office of the Chief Information Officer (OCIO) 

Records Management web page. Note: Records Retention standards are applicable for 

the classes of records described therein, whether or not the records are owned by the 

Government or the Contractor (DEAR 970.5204-3).  

g.  The TAC shall prepare/revise, submit for DOE approval, and execute an approved 

Records Management Plan, File Plan, Records Disposition Plan, and Records 

Management Close-out Plan consistent with records management regulations, 

including Section I clause entitled “DEAR 970.5204-3 Access to and Ownership of 

Records” and Section I clause entitled “Privacy Act System of Records”.  

h.  The RAC is responsible for performing its own internal records management 

functions. Records in the possession of the RAC that are necessary for the TAC’s 

Records Management activities under this contract will be provided to the TAC.  

C.3.2   TRAINING  

a.  The TAC shall provide all required training to all site personnel including RAC, 

TAC, DOE, subcontractors, and visitors. The training program includes the training 

requirements identified at Section J, Attachment J-I. The Contractor shall utilize the 

most cost-effective and efficient means for providing the required training.  
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b.  The TAC shall develop and/or provide specialized training as requested by DOE.  

c.  The TAC shall maintain accurate training records and data pertaining to training 

activities and maintain current training records for all RAC, TAC, DOE, and 

subcontractor personnel and provide reports, as required, to support specific site-

access qualifications, employee qualification cards, and other appropriate report 

requests.  

d. The TAC shall maintain an electronic training system database accessible to all 

Contractor and DOE personnel to provide information on training availability, course 

information, and electronic registration. The Contractor shall coordinate changes and 

upgrades to the system with DOE.  

C.3.3   INFORMATION TECHNOLOGY AND TELECOMMUNICATION   

INFRASTRUCTURE  

a.  The TAC shall provide an Information Technology (IT) infrastructure and services 

for the Moab UMTRA Project for all Project sites, facilities, and office locations, 

including the Grand Junction Office, and for all RAC, TAC, and DOE personnel, 

except as noted in C.3.3.d. below. This includes providing servers, a network, 

workstations, laptops, internet access, Help Desk support, IT, training support, 

maintaining existing software applications, printers, miscellaneous hardware, and 

portal/Intranet software and support.  The TAC shall perform IT & 

Telecommunications (IT&T) life-cycle planning, configuration management, 

acquisition, and maintenance of IT&T systems and equipment.  The TAC shall 

comply with all Federal and DOE IT-related orders and directives, as well as 

Environmental Management policies and procedures.  

b.  The TAC shall provide Telecommunications infrastructure and services, including 

maintenance, for the Moab UMTRA Project for all Project sites, facilities, and office 

locations, including the Grand Junction Office, and for all RAC, TAC, and DOE 

personnel. This includes, but is not limited to, computer-based exchange, 

telecommunications switching equipment, telephone cable infrastructure , relocation 

of telephones, facsimile services, radio communications systems equipment , 

teleconferencing and videoconferencing services.  

c.  The TAC is responsible for providing and maintaining desk phones, cell phones, 

hand-held radios, vehicle-mounted radios, and computer equipment including 

hardware and software for TAC and RAC personnel. The RAC will request hardware 

and software though the TAC.  
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d.  The TAC shall provide computers, printers, and desk telephones to DOE staff.  The 

EMCBC shall provide software licenses, firewall, network switch, and systems 

configuration and maintenance for DOE staff.  DOE will provide cell phones for 

DOE staff as required. 

e.  Additional Programing Support: The TAC shall:  

 (1) Implement Manager Plus database. Unplanned, current year.  

(2) Migrate all databases to replacement server. Unplanned, current year.  

(3) Continue Radiological Employee Database System (REDDS) development.  

   Delayed due to (1) and (2) above.  

(4) Improve Training Information System (TISK) and add new functionality.  

(5) Improve Department of Energy Records Management System (DOERMS) and 

add new functionality.  

(6) Complete current programming request for REDDS and provide Manager Plus 

and database administration.  

(7) Perform improvements and new functionality to TISK and DOERMS.  

f. Programming Support:  

 

The TAC shall increase hours for programming support from 15 to 32 hours for the 

period June 20, 2014 through September 30, 2014, for a total increase of 217 hours, to 

provide support for Manager Plus database, the Radiological Employee Dosimetry 

Database System (REDDS), and project-wide database lifecycle management (Microsoft 

SQL Server), and to initiate Training Information System (TISK) improvements and new 

functionality, including e-mail notifications and course development module.  

g. Replace RAC Computers:  

The TAC shall replace 85 aging RAC computers. Of the 85 computers, 45 shall be with 

monitors, and 40 without monitors.  

h.   Routine and site-wide sampling events shall be scheduled twice per year.  The yearly 

sampling and analysis plan shall be reviewed and approved by DOE at the beginning of 

each fiscal year. 

i. The TAC shall be responsible for the Long-Term Ground Water Action Plan as required 

and associated field activities. 
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C.3.4 SAFEGUARDS AND SECURITY  

a.  The TAC shall develop and implement a Safeguards and Security program as 

specified in DOE Order 470.4A, Safeguards and Security Program, DOE Manual 

470.4-1, Chg. 2, Safeguards and Security Program Planning and Management and 

DOE Order 205.1A, Department of Energy Cyber Security Management, and update 

such program as may be required. The Program will be tailored to the site-specific 

requirements of the Moab UMTRA Project and will encompass all Project sites and 

office locations. This includes providing limited site-specific only (LSSO) security 

badges for DOE employees, RAC and TAC contractor personnel, subcontractors and 

visitors. The Contractor shall be responsible for coordinating with the RAC to ensure 

compliance with all requirements. The RAC is also responsible for implementation of 

safeguards and security in accordance with DOE M 470.4 as well as compliance with 

the TAC’s Site Security Plan.  

b.  The RAC is responsible for site access control and access to radiological areas and is 

responsible for implementing badging requirements consistent with the Site Security 

Plan developed by the TAC. The TAC shall ensure that it complies with the RAC’s 

requirements for site access control and for access to radiological areas. The TAC 

shall have such access as is necessary to perform activities required under this 

contract.  

c.  The TAC shall be responsible for providing badges consistent with the DOE M 

470.4-2A, Physical Protection, at the Grand Junction Office.  

d.  The RAC is responsible for safeguarding the RRM, including during shipment 

activities. The TAC shall be responsible for assisting DOE in the oversight of such 

activities.  

C.3.5 PUBLIC AFFAIRS/COMMUNITY RELATIONS  

a.  The TAC shall be responsible for the overall public affairs function for the project, 

including supporting DOE in interfacing with the community and other stakeholders, 

and the TAC shall coordinate with the RAC as necessary.  

b.  The TAC shall be responsible for updating the Public Participation Plan as necessary, 

writing articles for inclusion in newsletters or postings on the Project website, 

coordinating capture of raw video footage of Moab UMTRA Project activities, 

preparing fact sheets and press releases, maintaining and updating the Project 

website, and keeping the Moab UMTRA Project reading room current with project 

documents.  
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c.  The TAC shall support DOE in preparing for public/stakeholder meetings, including 

renting meeting rooms and placing announcements in local papers for each meeting. 

The TAC shall coordinate owner relations activities (primarily vicinity property 

matters), as they relate to private properties in the vicinity of the Moab UMTRA 

Project site.  

C.3.6 PROPERTY MANAGEMENT (REAL AND PERSONAL)  

a.  The TAC shall be responsible for maintaining a DOE-approved Real and Personal 

Property Management Program for all Moab UMTRA Project real and personal 

property interests, including fleet management for DOE-owned and GSA-leased 

vehicles, in accordance with all DOE and/or GSA requirements.  

b.  The TAC shall provide support to DOE for the accountability, control, utilization, 

management, maintenance, and disposition of all real and personal property 

associated with the Moab UMTRA Project. All sensitive equipment shall be tracked. 

Non-sensitive equipment above $5,000 shall be tracked. All real property tasks shall 

be in accordance with applicable DOE orders. The TAC shall maintain the Facility 

Information Management System (FIMS) database for all real property records and 

the Personal Property Management System (PPMS) database for all accountable 

personal property.  

c.  The TAC shall be responsible for completing all Headquarters Fiscal Year personal 

property (real and personal) reporting requirements.  

d.  Work shall include responding to all FIMS data calls, an annual review of real 

property records to ensure that all assets are accurately reported in the FIMS database 

and that all required source documentation is complete and accurate. Ten-Year Site 

Plan (TYSP) shall be prepared annually. 

 Personal property work shall include an annual custodian confirmation process and 

physical inventory to assure that personal property is being accounted for in 

accordance with applicable Federal property management regulations.  

e.  Condition assessments (formal inspection and analysis of condition) shall be 

performed on all real property assets every five years. The results of condition 

assessments shall be reported in FIMS. The TAC shall ensure the use of either the 

DOE Condition Assessment Information System or another accepted industry 

standard condition assessment system to monitor the physical condition of assets at 

each site.  
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f.  The TAC shall be responsible for tracking, arranging schedules, routine maintenance 

and upkeep of the GSA-Leased vehicles, as well as administrative activities for the 

Government owned vehicles such as tracking odometer readings, signing in and out, 

and other similar activities. The TAC shall establish and maintain a program to 

optimize the utilization of the Government owned vehicles at the Project sites and 

office locations. The TAC shall report project data into the Federal Automotive 

Statistical Tool (FAST). 

g.  The TAC shall be responsible for HQ reporting and oversight of environmental 

compliance initiatives using data provided by the RAC. The TAC shall be responsible 

for HQ reporting and oversight of federal energy management initiatives using data 

provided by the RAC.  

h.   The TAC shall maintain a Site Sustainability Plan (SSP), co-ordinate pollution 

prevention, energy management, and environmentally preferred purchasing activities, 

and report project data in the HQ’s database.   

i.  The TAC shall be responsible for coordinating with the RAC to ensure the Moab 

UMTRA Project’s compliance with all real and personal property management 

requirements.    

C.3.7 DOCUMENTATION SUPPORT, GRAPHICS, REPRODUCTION  

a.  The TAC shall provide comprehensive document production support, graphics 

development, reproduction and printing services, website creation, and technical 

writing and editing as required for daily Moab Project operations at all Project sites 

and office locations. Such support shall be provided for DOE and the RAC. These 

services include, but are not limited to, the production and distribution of technical 

papers, pamphlets, brochures, reports, presentation materials, and other written and 

graphic documents needed to support the Project.  

b.  The TAC shall coordinate with authors and program managers to meet its 

requirements. The TAC shall be capable of handling documents from the rough draft 

state through production of a camera-ready copy. The TAC shall provide 

reproduction and duplication and printing services as required, either internally or 

through Government Printing Office (GPO) contracts.  

c.  The TAC shall develop and maintain the Document Production Manual.  

C.3.8 PROJECT INTEGRATION  
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a.  The TAC shall process, integrate, track, analyze, and report data for the entire 

Moab UMTRA Project concerning the following areas: project management, 

project control, life cycle planning, performance measurement, budget 

formulation and execution, and financial management. The TAC shall coordinate 

with the RAC, as necessary, in order to consolidate data for all project activities 

and contracts in accordance with DOE requirements and evaluate and reconcile 

the data to ensure quality and accuracy of deliverables.  

b.  The TAC shall track and report obligations and costs by individual funding 

source, and provide support to DOE to ensure that obligations and costs do not 

exceed available funding levels. The TAC shall coordinate with the RAC as 

necessary.  

c.  The Moab UMTRA Project has been designated an Operations Activity. The TAC 

shall support DOE in meeting and reporting on all requirements for Operations 

Activities. The TAC shall coordinate with the RAC, as necessary, and support 

DOE in integrating all Operations Activity information for both contracts and 

evaluating, recommending, and making changes to Operations Activity 

documentation or processes.  

d.  The TAC shall develop a Performance Baseline in accordance with DOE Order 

413.3B for the activities required by this SOW as well as that anticipated for 

follow-on technical assistance contracts, support DOE in integrating Performance 

Baseline information from both RAC and TAC contracts, evaluate and 

recommend improvements, and review, revise, and finalize the Moab UMTRA 

Project Performance Baseline.  

e.  The TAC shall establish, maintain, and use a Project Control Management System 

that accurately reflects the status TAC activities relative to cost and schedule 

performance and tracks progress against the approved baseline. The TAC shall 

coordinate with the RAC, as necessary, and support DOE in consolidating earned 

value data for the both the Technical Assistance Contract and the Remedial 

Action Contract to integrate all project work scope with all schedule and cost 

elements and facilitate Total Project Earned Value Management. The TAC shall 

periodically report to DOE on Total Project earned value and shall assist DOE in 

interpreting, analyzing, and reporting earned value data. The Project Control 

Management System shall be fully integrated with the financial accounting 

systems to ensure consistent reporting of costs. The TAC’s system shall meet the 

following requirements: 
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  (1) DOE Order 413.3B, Program and Project Management for the Acquisition 

of Capital Assets, November 29, 2010 (only as it applies to Operating 

Projects); 

 (1) (a) Project Control Systems and Reporting Requirements: The Moab 

Project was approved as an operations project via letter dated March 25, 2010 

from Ines R. Triay, then-Assistant Secretary for Environmental Management. 

While operations activities are not subject to DOE Order (O) 413.3B, contract 

no. DE-EM0002067, the Moab Technical Assistance Contract, cites DOE 

413.3B, Program and Project Management for Acquisition of Capital Assets, 

as a requirement.  

 Section H.12.a(a)(i) of the contract allows operating programs to apply DOE 

Order 413.3B only as it applies to Operating Projects. The approved Office of 

Environmental Management’s Operations Activities Protocol dated March 15, 

2012, enables Operating Activities to develop its operational framework. DOE 

has determined that DOE Order 413.3B shall be applied to the Moab Project as 

a Best Management Practice (BMP) and in a tailored manner.  

 Specifically, while project controls systems, documentation and reporting shall 

be completed and performed in accordance with the Order, all approval 

authorities for documents (e.g., project conrols systems descriptions, baseline 

documents, etc.), certifications (e.g. EVMS), reviews, and changes are 

designated to the DOE Moab Project Office Federal Project Director.  

  (2) DOE Manual 413.3-1-1, Project Management for the Acquisition of 

Capital Assets, March 28, 2003. 

  (3) Integrated Planning, Accountability, and Budgeting System Information 

Systems (IPABS-IS) Data Requirements, February 16, 1999, and subsequent 

updates;  

 (4) Integrated Planning, Accountability, and Budgeting System (IPABS) 

Handbook, February 16, 1999, and subsequent updates;  

 (5) Office of Environmental Management’s Operations Programs Protocol, 

Dae Y. Chung, April 21, 2010.  

f.  The TAC shall coordinate with the RAC, as necessary, and assist DOE in 

maintaining and inputting Moab UMTRA Project data into various DOE business 

systems including, but not limited to, the Integrated Planning, Accountability, and 

Budgeting System (IPABS) in accordance with prescribed procedures and DOE 
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direction. The RAC will provide information to the TAC for input into these 

systems.  

g.  At the direction of DOE, the TAC shall participate in meetings, conference calls, 

conferences, and other similar forums relating to Project Integration 

responsibilities and shall be available to respond to informal DOE requests for 

information related to Integrated Project Management.  

h.  The TAC shall provide consolidated data to DOE in the form of reports, briefing 

materials, planning and budgeting submittals, data calls, and ad hoc requests. The   

i.  The TAC shall provide to the Contracting Officer within 30 days after award, an 

integration plan in accordance with Section J, Attachment 4, Interface Matrix and 

provide updates for major changes to the CO within 15 days of any major change.   

C.3.9    CHANGE CONTROL ADMINISTRATION AND PERFORMANCE  

MANAGEMENT  

a.  The TAC shall be responsible for Moab UMTRA Project Change Control 

Administration in accordance with the requirements of DOE Order 413.3B for 

changes to project baselines. Change Control shall be managed to ensure that changes 

are identified, evaluated, coordinated, controlled, reviewed, approved/disapproved, 

and documented in a manner that meets all DOE requirements. The TAC shall 

coordinate with the RAC, as necessary, and shall support DOE to ensure that change 

control requirements are met.  

C.3.10 GROUND WATER INTERIM ACTION  

a.  The TAC shall be responsible for the design, implementation, operation, and 

maintenance of Interim Ground Water corrective actions.   The management and 

operation of the evaporation pond that is fed by the Interim Ground Water corrective 

action wells is the RAC’s responsibility. The TAC shall monitor the groundwater 

standpipes moisture quarterly and submit a Crescent Junction disposal cell moisture 

report annually.  

b. The TAC shall operate each of the two evaporators from April 1 through October 15 

each year to the maximum extent possible depending on climate conditions.  The 

RAC is responsible to keep the evaporators fueled and to maintain the generator; the 

TAC is responsible for maintaining evaporator operability.  The TAC will be 

responsible for winterizing the evaporators in the fall.  The TAC shall coordinate with 

the RAC on the use of the evaporators. 
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c. The TAC shall also coordinate its activities with the activities of the RAC to provide 

continuous and seamless execution of all ground water-related activities at the Moab 

Site, including protecting the Colorado River and ensuring compliance with the U.S. 

Fish and Wildlife Service Biological Opinion contained in the final Moab UMTRA 

Project Environmental Impact Statement.  

d.  The TAC shall operate and maintain the existing ground water interim action well 

field which includes eight extraction wells and 34 injection wells.  The geometry of 

injection and extraction wells being utilized can vary with season, climatic 

conditions, river stage, and height of free board in the evaporation pond.  However, 

extraction and injection wells will be utilized and productive at various times during 

each fiscal year as dictated by site conditions.  The TAC shall implement the surface 

water diversion in the backwater areas adjacent to the Moab Site as necessary. The 

TAC shall perform surface and ground water sampling and analysis at the Moab site.  

Validation packages shall be prepared for the sampling and analyses data.  Field 

parameter measurements can be substituted for off-site analytical laboratory methods 

with prior DOE approval.  Due to limited funding scenarios, field parameter 

measurements are encouraged.   

e.  The Operations, Maintenance, and Performance Monitoring Plan shall be kept current 

and optimized to align funding with operational performance.  Maintenance activities 

associated with the Interim Action well field includes the servicing of wells by 

redevelopment when required.  Repairs are typically needed for piping and valve 

leaks and occasional replacement of pumps and flow meters.  Seasonally, the 

extraction/injection systems may be shut down due to prolonged cold weather, 

required draining of lines and securing lines for the winter. 

f. The TAC shall operate and maintain the extraction and injection systems and report 

on any changes to the current understanding of the interactions between ground water 

and surface water.  If indicated by the data collected, the existing conceptual model 

shall be updated using the most recent sampling and performance evaluation results. 

The TAC shall prepare an Annual Ground Water Program Report to evaluate the 

extraction and injection systems performance.  Based on limited funding scenarios 

and direction from DOE, this evaluation might be limited to site data compilations 

and summary conclusions. 

g.  The TAC shall continue to address several reasonable and prudent measures 

identified by the U.S. Fish and Wildlife Service in its Biological Opinion for surface 

water and ground water remediation at the Moab Site. The TAC shall summarize 

actions in an Annual Ground Water Program Report. 
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h.   Routine and site-wide sampling events shall be scheduled twice per year.  The yearly 

sampling and analysis plan shall be reviewed and approved by DOE at the beginning 

of each fiscal year. 

i. The TAC shall be responsible for the Long-Term Ground Water Action Plan as 

required and associated field activities.  

j.  The Contractor shall make available a subject matter expert to provide support to capture 

zone analysis of pumping scenarios for ground water extraction, injection, and 

phytoremediation. The Contractor shall provide design support for an alternate method of 

ground water elimination. 

 

C.3.11 QUALITY ASSURANCE  

a.  The TAC shall provide a Quality Assurance program for the overall Moab UMTRA 

Project in accordance with DOE Order 414.1D, Quality Assurance and DOE Order 

226.1A, Implementation of Department of Energy Oversight Policy. The RAC will 

develop its own quality assurance program for its operational aspect. The TAC shall 

integrate the RAC’s program requirements into the overall quality assurance program 

for the Moab UMTRA Project. The TAC shall be responsible for continuously 

pursuing enhancements to quality, safety, and reliability.  

b.  The TAC shall maintain a written Quality Assurance Plan based on DOE Order 

414.1D or the latest revision and shall submit it to DOE for review and approval 

annually.  

c.  The TAC shall support DOE by performing Quality Assurance Independent 

Assessments and Surveillances of Moab UMTRA Project activities in accordance 

with the assessment schedule or as needed, and shall prepare and distribute “lessons 

learned” reports to encourage improvements based on experience. The Contractor 

shall maintain a database to record nonconformance and corrective actions activities.  

d. Independent Geotechnical Testing:  

The TAC shall provide an estimate for independent geotechnical testing for limited 

testing of final cover. The assumptions are only clean material is being tested and the 



DE-EM0002067                                                 Section C 
Moab TAC 
 

C-16 
 

testing includes observation and minimal laboratory and nuke density testing. Upon 

DOE approval of the estimate, the TAC shall proceed with testing.  

e. Independent Review of Radiological Release of Materials and Equipment Plan:  

The TAC shall provide an estimate for an independent review of the Moab UMTRA 

Project Release of Materials and Equipment Plan, Rev.1. Upon DOE approval of the 

estimate, the TAC shall proceed with the review.  

C.3.12 ENVIRONMENT, SAFETY, AND HEALTH SUPPORT  

a.  The TAC shall provide overall programmatic Environment, Safety, and Health 

(ES&H) support to DOE for all Project sites and office locations, including the Grand 

Junction Office. The TAC shall coordinate with the RAC to accomplish these 

requirements. The RAC shall maintain its own ES&H program for its activities. The 

TAC shall implement a QAP in accordance with DOE-EM QAP (EM-QA-001).  

b.  The TAC shall assist DOE in ensuring that all radioactive waste is managed in a 

manner that is protective of worker, public health and safety, and the environment in 

accordance with DOE Order 435.1 Chg 1, Radioactive Waste Management. The TAC 

shall assist DOE in ensuring the implementation of sound stewardship practices that 

are protective of the air, water, land, and other natural and cultural resources impacted 

by the DOE operations in accordance with DOE Order 450.1A, Environmental 

Protection Program.  

c.  The TAC shall perform independent assessments of work performed by the RAC, 

both scheduled and unannounced, with the approval of the DOE. The TAC shall 

create a structured approach for conducting all assessments and is responsible for 

coordinating, scheduling, and performing them; reporting their results; and 

conducting any required follow-up activities. The TAC shall submit its proposed 

structured approach to DOE for review and approval before commencing ES&H 

support activities.  

d.  An assessment schedule shall be prepared annually for assessments to be performed 

on critical remedial action activities, such as disposal cell excavation, contaminated 

material placement, radon barrier placement, tailings transportation, erosion 

protection, and general construction. This schedule shall be fluid and may be subject 

to change under certain circumstances (i.e. an assessment is preempted by a DOE 

Headquarters or Environmental Management Consolidated Business Center 

assessment, an event takes place which necessitates the need for an immediate 

assessment, etc.). 
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e.  The TAC shall develop and maintain an internal ES&H program for its own activities 

to ensure the protection of workers, the public, and the environment in accordance 

with applicable DOE orders.  

C.3.13 VICINITY PROPERTY INCLUSION SURVEYS  

Vicinity Properties (VP) are property separate from DOE Uranium Mill Tailings 

Remedial Action (UMTRA) in the local community where RRM originated from the 

former ATLAS mill site and has been placed/transported to these properties through past 

activities.  

a.  The TAC shall perform Inclusion/Exclusion surveys on vicinity properties to 

determine if they contain residual radioactive material in excess of Uranium Mill 

Tailings Radiation Control Act cleanup standards, including soil sample analysis as 

necessary, and shall submit reports to DOE documenting the results of each survey.  

After DOE determines that a particular vicinity property will be included or excluded, 

the TAC shall perform further radiological assessment as necessary and required by 

DOE.  

C.3.14 REVEGETATION  

The TAC shall maintain native vegetation and control weeds on approximately 135 acres of ground 

outside of the Moab site’s contaminated area in accordance with Section J, Attachment J-9, 

Maintenance Schedule for Irrigation and Pest Control. The TAC shall expand vegetation in the off-

pile areas by using cuttings from existing plants while continuing to minimize costs. The TAC shall 

perform general maintenance, service, and repair of any and all revegetation equipment, 

implements, and irrigation piping systems, as required. The TAC shall also assist the RAC in snow 

removal as required.  

C.3.14(a) Revegetation of Configuration 5 

In the winter of 2012/2013, the Moab UMTRA Project received about 20,000 cubic yards of soil 

from a Grand County project. The soil was placed at the Moab site in a low lying area of the well 

field (Configuration 5). The soil occupies about 3 acres and is up to 3 feet thick in some places. 

The activities necessary for minimal revegetation are as follows: 

1) A wood chipper to create a soil amendment to promote moisture retention in the received 

material from the county project. Substantial tree trimmings are available on site from existing 

revegetation successes that warrant a method for on-site size reduction of wood debris. The 

chipper should be able to take up to 6-inch diameter wood. 

 

2) Native grass and shrub seed for coverage of the 3 acres and an additional 6 acres of previously 

disturbed area is required. The seed shall be salt/alkaline soil tolerant and be consistent with 

other lessons learned from revegetation of the Moab site. To facilitate planting a seed drill may 

be used to create the maximum seed soil contact. The mix of seed purchased from Granite 

Seed (1 acre and 3 acre quantities) will be mixed together and used on the 3 acre section. 
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The mix of seed purchased from Fruita Coop will be used on the 6 acre section. 

 

C.3.15 AUGMENTED TECHNICAL ASSISTANCE  

In addition to the services previously described in this Statement of Work, with 

Contracting Officer approval, the TAC shall perform technical and administrative 

services as directed by DOE under this contract which are related to the mission of the 

Office of Environmental Management’s Grand Junction field office, within the 

capabilities of the TAC, within the general scope of this contract, and in accordance with 

policies and procedures established by DOE.  

a. Partnering Agreement: Provide facilitation, interview, and analysis services to DOE 

Moab UMTRA Project Office in support of its initiative to establish a Partnering 

Agreement between the DOE Moab Project Office and its prime contractor, Portage, 

Inc., in accordance with a DOE-HQ Office of Environmental Management policy 

directive. This support (2 FTEs) will include the following primary activities: (1) 

conducting pre-workshop phone interviews of workshop participants; (2) developing 

a workshop agenda; (3) facilitating a Partnering Workshop between the two 

organizations at the Moab Site; and (4) preparing a draft Partnering Agreement. The 

deliverables to be provided under this contract are: (1) Pre-Workshop Phone 

Interview Questionnaire; (2) Pre-Workshop Phone Interview Summary Report; (3) 

Workshop Agenda; (4) draft Partnering Agreement to include Vision, Mission, Goals, 

Operating Principles, Implementation Plan, Functional Alignment Chart, and a 

Commitment Statement; (5) Partnering Workshop Summary Report; and (6) 

Partnering Workshop Participant Evaluation and Comments Summary Report.   

b. The TAC shall perform the following tasks:  

 Periodic thinning of approximately 6 acres of mature cottonwood trees to improve 

overall growth and avoid creating a safety hazard. Dead standing trees and fallen trees 

shall be cut and branches chipped. Labor estimated at 100 hours.  

 Control Russian olive trees and knapweek as identified in the Project’s Weed Control 

Plan during winter months. Performing this work will reduce future weeding 

activities and encourage native vegetation. Labor estimated at 100 hours.  

 Remove the wooden floor in the revegetation storage shet in the Configuration 5 well 

filed and replace it with a concrete slab. This will reduce infestation by rodents which 

results in a safety hazard and additional labor to clear the shed. Labor estimated at 

100 hours.  

c. The TAC shall utilize a combination of Augmented Technical Assistance and Ground 

Water Program scope to continue revegetation activities and to perform ground water 

equipment maintenance from January 16, 2014 through February 28, 2014. Scope 

identified in the project’s Weed Control Plan includes cutting and treating Russian olive 

and Tamarisk and over seeding. A utility disc will be procured to prepare the soil for 

seeding. The on-going task of pruning and culling of the cottonwoods and willows in the 

“C” flood plots will continue. Additional ground water scope for the period includes 



DE-EM0002067                                                 Section C 
Moab TAC 
 

C-19 
 

maintenance of control and drain valves, installing monitoring well protective casings, 

refurbishment of the small storage shed in the CF5 well-field for revegetation use and 

storage, and refurbishment of the ground water storage trailer to include installing a small 

work area for titration of ground water samples and ammonia probe analysis. These 

efforts require the labor of two revegetation technicians for a total of 240 hours each and 

associated supplies. The estimated total cost for labor, supplies, and equipment, including 

purchase of a utility disc and/or seeder and protective shelter, is approximately $19,200 

to perform the described activities.  

d. Aerial Photography:  

The TAC shall obtain oblique photographs of the Moab and Crescent Junction sites, 

specifically four photos at approximately 90 degree angles, including planar photos that 

are orthorectfied, using ground targets established by a licensed surveyor. Deliverable: 2’ 

contours in an AutoCAD readable format. 

 

e. Rail Bench Investigative Engineering Study: 

1. Investigate the hillside above the rail bench at the Moab UMTRA Project for rock fall 

hazards.  Analyze the hazards through various means, and inform the Project of the risk of startup 

and operations of transporting residual radioactive material using rail. 

2. Support DOE and work in a collaborative manner with the Remedial Action Contractor (RAC) 

Subject Matter Experts, if and when opportunities arise, in reviewing the RAC’s investigation and 

recommendations for startup and continued operations using rail. 

f. Additional assessments of the hillside area 
 

The Contractor shall provide the following additional assessments of the hillside area 

above the rail bench at the Department of Energy (DOE) Moab Site:  

1) The Contractor shall perform detailed mapping of a portion of the hillside slope 

above the Moab site and provide a detailed geologic map of the soil/rock surface and 

a table of material properties. 

 

2) The Contractor shall prepare 3D models of Zones 1, 2, and 3 from 100 feet below the 

rail bench to the top of the canyon wall. Provide a report of methods and results. 

 

3) The Contractor shall continue to engage the limited services of subject matter experts 

to provide technical support on an as-requested basis to review documents, participate 

in meetings, and conduct briefings. 

 

These additional assessments will contribute towards the expansion of work into zones 1 

and 2 on a long-term basis.  



DE-EM0002067                                                 Section C 
Moab TAC 
 

C-20 
 

The Contractor shall also perform an assessment to determine the minimum energy from 

a rockfall at the Moab site needed to cause displacement of railcars and containers of no 

more than two feet and the minimum energy needed to cause the cars to topple over. The 

Contractor shall assume a single string of railcars of the type currently used on the 

project, staged on the siding in Zone 2. Given the above assumption, determine the 

minimum energies for the displacement if the containers are empty vs. full (filled as 

normal). 

 

The Contractor shall provide a letter report with attached calculation set will be provided 

that presents the basis of the calculation and results of the four determinations: 

 

1) minimum energy required to displace a railcar with 4 empty containers 2 feet 

2)  minimum energy required to displace a railcar with 4 full containers 2 feet 

3)  minimum energy required to tip over a railcar with 4 empty containers 

4)  minimum energy required to tip over a railcar with 4 full containers 

 

The calculations shall be used as part of the Phase 3 readiness to show the level of 

protection to workers provided by train. The calculation is independent of the railcar’s 

position on the branch line or the siding. During Phase 3 operations the truck drivers and 

gantry crane operator will be behind both sets of railcars (branch and siding) with 

various combinations of empty and full containers. The minimum protection will be 

with one empty container on a railcar with an adjacent empty railcar. The maximum 

protection will be with full containers on the branch line and full containers on the 

adjacent siding. 

 

g. Radar-based and video monitoring system  

The Contractor shall provide a radar-based monitoring and video monitoring system for 

the hillside area above the rail bench at the US Department of Energy Moab Site in 

Moab, Utah.  

C.3.16 INDEPENDENT VERIFICATION (IV) 

 

(a) The TAC shall perform Independent Verification (IV) of materials and equipment 

(M&E) that are released from Contaminated Areas at the Moab and Crescent Junction 

sites as requested by DOE. The TAC shall utilize equipment and instruments provided by 

the RAC to perform the IV activities. The TAC shall prepare IV reports for all M&E that 

is verified. 

 

(b) The TAC shall be responsible for all Independent Verification of Vicinity Property 

remediation efforts performed by the RAC. The TAC shall be responsible for preparing 

completion reports for all remediated vicinity properties. The TAC shall prepare 

completion reports for remediated off-pile areas, and portions of the pile as appropriate. 

The TAC shall perform excavation control of the uranium mill tailings sub-pile, tailings 

haul, and off-pile remedial action excavation; quarterly haul road surveys at the Crescent 

Junction site, and Opposed Crystal System (OCS) analysis, including weekly calibration 
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and daily operational checks.  

 

(b) 1. Soil Verification Samples:  

 

The Contractor shall demonstrate that soil cleanup standards in 40 CFR 192 have been 

met by analyzing 32 samples at an off-site laboratory in support of remediation of Off-

Pile Areas conducted by the previous RAC. The analysis would include Radium-226 

(gamma spec) per method EPA 903.1 (m), Total Uranium per SW846-6020, and 

Thorium-230 per method ASTM D3972. 

 

(c)  The TAC shall assist the RAC with excavation control for Moab tailings sub-pile; 

prepare Supplemental Standards property completion reports; perform quarterly haul road 

surveys at the Crescent Junction site using the GPS/GS scanning system, prepare 

associated GPS/GS scan maps and write-ups, and perform geodetic surveys of site 

features. The TAC shall also assist with the analysis of RAC grab samples relative to the 

707 pCi/g Ra-226 requirement for RRM placement at the Crescent Junction Site and 

assist the RAC Rad Con organization with sampling or gamma scanning that may be 

required for the lower Moab Wash crossing or channel. The TAC shall also track and 

oversee all of the TAC radiometric instrumentation relative to calibration and QA 

requirements. 
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D.1 HQ-D-1001 PACKAGING (APR 1984)  
 
Preservation, packaging, and packing for shipment or mailing of all work deliverable hereunder 
shall be in accordance with good commercial practice and adequate to insure acceptance by 
common carrier and safe transportation at the most economical rates.  
 
Except for those reports where the urgency of receipt of the report by the Government 
necessitates the use of the most expeditious method of delivery, reports delivered under this 
contract shall be mailed by other than first-class mail, unless the urgency of the deliverable 
sufficiently justifies the use of first-class mail.  The Contractor shall not utilize certified or 
registered mail or private parcel delivery service for the distribution of reports under this contract 
without the advance approval of the CO. 
 
D.2 MARKING (APR 1984) 
 
(a)  Each package, report or other deliverable shall be accompanied by a letter or other 
document which: 
 

(1)  Identifies the contract by number under which the item is being delivered. 
 

(2)  Identifies the deliverable Item Number or Report Requirement which requires the 
delivered item(s). 

 
(3)  Indicates whether the contractor considers the delivered item to be a draft or partial 
delivery, or full satisfaction of the requirement. 

 
(b)  For any package, report, or other deliverable being delivered to a party other than the 
Designated Contracting Officer (DCO), a copy of the document required in (a) above shall be 
simultaneously provided to the office administering the contract, as identified in Section G of the 
contract, or if none, to the DCO. 
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E.1 DOE INSPECTION AND ACCEPTANCE 
 
(a) The Government, through any authorized representatives, has the right at all reasonable 

times, to inspect, conduct oversight, evaluate, or otherwise assess the work (including 
construction work) performed or being performed hereunder and the premises in which it 
is being performed.  If any inspection, oversight, or evaluation is made by the 
Government on the premises of the contractor or a subcontractor, the contractor shall 
provide and shall require the subcontractors to provide all reasonable facilities and 
assistance for the safety and convenience of the Government representatives in the 
performance of their duties.  All inspections and evaluations shall be performed in such a 
manner as will not unduly delay the work. 

 
(b) Government inspection, oversight, evaluation, and other assessments of 

contractor-performed work are for the sole benefit of the Government, and do not: 
 

(1) Relieve the contractor of responsibility for providing adequate quality control 
measures; 

 
(2) Relieve the contractor of responsibility for damage to or loss of the material 

before acceptance; 
 

(3) Constitute or imply acceptance; or  
 

(4) Affect the continuing rights of the Government after acceptance of the completed 
work. 

 
(c) The presence or absence of a Government representative, performing inspection, 

oversight, evaluation or assessment does not relieve the contractor from any contract 
requirement, and does not change any term or condition of the specification.   

 
(d) For construction work (if applicable):   
 

(1) "Work‖ includes, but is not limited to, materials, workmanship, and manufacture 
and fabrication of components.  

 
(2) Acceptance of construction work shall be final and conclusive except for latent 

defects, fraud, gross mistakes amounting to fraud, or the Government's rights 
under any warranty or guarantee. 

 
(e) Inspection and acceptance of all items under this contract shall be accomplished by the 

DCO, the Designated Contracting Officer's Representative (DCOR), or any other duly 
authorized Government representative identified by the DCO.  The contractor will be 
notified in writing or by a copy of the delegation of authority if a different representative is 
designated. 
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E.2 FAR 52.246-3, INSPECTION OF SUPPLIES – COST-REIMBURSEMENT (MAY 2001) 
 

(a) Definitions.  As used in this Clause—  
 
―Contractor’s managerial personnel‖ means any of the Contractor’s directors, officers, 
managers, superintendents, or equivalent representatives who have supervision or 
direction of—  
 

(1) All or substantially all of the Contractor’s business;  
 

(2) All or substantially all of the Contractor’s operation at a plant or separate location 
where the contract is being performed; or  

 

(3) A separate and complete major industrial operation connected with performing 
this contract.  

 

―Supplies‖ includes but is not limited to raw materials, components, intermediate 
assemblies, end products, lots of supplies, and, when the contract does not include the 
Warranty of Data clause, data.  
 

(b) The Contractor shall provide and maintain an inspection system acceptable to the 
Government covering the supplies, fabricating methods, and special tooling under this 
contract.  Complete records of all inspection work performed by the Contractor shall be 
maintained and made available to the Government during contract performance and for 
as long afterwards as the contract requires.  
 

(c) The Government has the right to inspect and test the contract supplies, to the extent 
practicable at all places and times, including the period of manufacture, and in any event 
before acceptance.  The Government may also inspect the plant or plants of the 
Contractor or any subcontractor engaged in the contract performance.  The Government 
shall perform inspections and tests in a manner that will not unduly delay the work.  
 

(d) If the Government performs inspection or test on the premises of the Contractor or a 
subcontractor, the Contractor shall furnish and shall require subcontractors to furnish all 
reasonable facilities and assistance for the safe and convenient performance of these duties.  

 
(e) Unless otherwise specified in the Contract, the Government shall accept supplies as 

promptly as practicable after delivery, and supplies shall be deemed accepted 60 days 
after delivery, unless accepted earlier.  

 
(f) At any time during contract performance, but no later than 6 months (or such other time 

as may be specified in the contract) after acceptance of the supplies to be delivered 
under the contract, the Government may require the Contractor to replace or correct any 
supplies that are nonconforming at time of delivery.  Supplies are nonconforming when 
they are defective in material or workmanship or are otherwise not in conformity with 
contract requirements.  Except as otherwise provided in paragraph (h) of this clause, the 
cost of replacement or correction shall be included in allowable cost, determined as 
provided in the Allowable Cost and Payment clause, but no additional fee shall be paid.  
The Contractor shall not tender for acceptance supplies required to be replaced or 
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corrected without disclosing the former requirement for replacement or correction, and, 
when required, shall disclose the corrective action taken.  
 

(g) (1) If the Contractor fails to proceed with reasonable promptness to perform required 
replacement or correction, the Government may—  

 
(i) By contract or otherwise, perform the replacement or correction and 

charge to the Contractor any increased cost or make an equitable 
reduction in any fixed fee paid or payable under the contract;  

 
(ii) Require delivery of undelivered supplies at an equitable reduction in any 

fixed fee paid or payable under the contract; or  
 

(iii) Terminate the contract for default.  
 
(2) Failure to agree on the amount of increased cost to be charged to the Contractor 

or to the reduction in the fixed fee shall be a dispute.  
 

(h) Notwithstanding paragraphs (f) and (g) of this clause, the Government may at any time 
require the Contractor to correct or replace, without cost to the Government, 
nonconforming supplies, if the nonconformances are due to—  
 
(1) Fraud, lack of good faith, or willful misconduct on the part of the Contractor’s 

managerial personnel; or  
 
(2) The conduct of one or more of the Contractor’s employees selected or retained 

by the Contractor after any of the Contractor’s managerial personnel has 
reasonable grounds to believe that the employee is habitually careless or 
unqualified.  

 
(i) This clause applies in the same manner to corrected or replacement supplies as to 

supplies originally delivered.  
 

(j) The Contractor shall have no obligation or liability under this contract to replace supplies 
that were nonconforming at the time of delivery, except as provided in this clause or as 
may be otherwise provided in the contract.  

 
(k) Except as otherwise specified in the contract, the Contractor’s obligation to 

correct or replace Government-furnished property shall be governed by the 
clause pertaining to Government property. 

 
 
E.3 FAR 52.246-5, INSPECTION OF SERVICES – COST REIMBURSEMENT (APR 1984) 
 
(a) Definition. "Services," as used in this clause, includes services performed, workmanship, 

and material furnished or used in performing services.  
 
(b) The Contractor shall provide and maintain an inspection system acceptable to the 

Government covering the services under this Contract.  Complete records of all 
inspection work performed by the Contractor shall be maintained and made available to 
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the Government during contract performance and for as long afterwards as the Contract 
requires.  

 
(c) The Government has the right to inspect and test all services called for by the Contract, 

to the extent practicable at all places and times during the term of the Contract.  The 
Government shall perform inspections and tests in a manner that will not unduly delay 
the work.  

 
(d) If any of the services performed do not conform with contract requirements, the 

Government may require the Contractor to perform the services again in conformity with 
contract requirements, for no additional fee. When the defects in services cannot be 
corrected by reperformance, the Government may:  

 
(1) Require the Contractor to take necessary action to ensure that future 

performance conforms to contract requirements; and  
 
(2) Reduce any fee payable under the Contract to reflect the reduced value of the 

services performed.  
 

(e) If the Contractor fails to promptly perform the services again or take the action 
necessary to ensure future performance in conformity with contract requirements, the 
Government may:  

 
(1) By contract or otherwise, perform the services and reduce any fee payable by an 

amount that is equitable under the circumstances; or  
 
(3) Terminate the Contract for default.  
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F.1 PERIOD OF PERFORMANCE 

 

The period of performance for this contract is from the June 20, 2012 through June 19, 2015.  At 
the Government’s option, this contract may be extended for up to two-one year Option Periods 
pursuant to FAR 52.217-9, Option to Extend the Term of the Contract (MAR 2000).  If Option 
Period 1 is exercised, the total period of performance shall continue from June 20, 2015, 
through June 19, 2016.  If Option Period 2 is exercised, the total period of performance shall 
continue from June 20, 2016, through June 19, 2017.  The total duration of this contract may be 
up to, but not more than five years. 
 
 
F.2 DOE-F-1002, PLACE OF PERFORMANCE - SERVICES 
 
The services specified by this contract shall be performed at the following locations:   
 
 U.S. Department of Energy 
 Grand Junction Office 
 200 Grand Avenue 
 Grand Junction, CO  81501 
 
 U.S. Department of Energy 
 Disposal Cell Site 
 Crescent Junction, UT  84540 
 
 U.S. Department of Energy 
 Moab Remediation Site 
 Moab, UT  84532 

 

 
F.3 FAR 52.242-15, STOP-WORK ORDER (AUG 1989) -- ALTERNATE I (APR 1984)  
 
(a) The Contracting Officer may, at any time, by written order to the Contractor, require the 

Contractor to stop all, or any part, of the work called for by this Contract for a period of 
90 days after the order is delivered to the Contractor, and for any further period to which the 
parties may agree.  The order shall be specifically identified as a stop-work order issued 
under this clause.  Upon receipt of the order, the Contractor shall immediately comply with 
its terms and take all reasonable steps to minimize the incurrence of costs allowable to the 
work covered by the order during the period of work stoppage.  Within a period of 60 days 
after a stop-work order is delivered to the Contractor, or within any extension of that period 
to which the parties shall have agreed, the Contracting Officer shall either:  

 

(1) Cancel the stop-work order; or 
 

(2) Terminate the work covered by the order as provided in the Termination Clause 
of this Contract. 
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(b) If a stop-work order issued under this Clause is canceled or the period of the order or 
any extension thereof expires, the Contractor shall resume work.  The Contracting 
Officer shall make an equitable adjustment in the delivery schedule, the estimated cost, 
the fee, or a combination thereof, and in any other terms of the Contract that may be 
affected and the Contract shall be modified, in writing, accordingly, if: 
 
(1) The stop-work order results in an increase in the time required for, or in the 

Contractor's cost properly allowable to, the performance of any part of this 
Contract; and 
 

(2) The Contractor asserts a claim for the adjustment within 30 days after the end of 
the period of work stoppage; provided that, if the Contracting Officer decides the 
facts justify the action, the Contracting Officer may receive and act upon the 
claim asserted at any time before final payment under this Contract. 

 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for 

the convenience of the Government, the Contracting Officer shall allow reasonable costs 
resulting from the stop-work order in arriving at the termination settlement.  

 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for 

default, the Contracting Officer shall allow, by equitable adjustment or otherwise, 
reasonable costs resulting from the stop-work order. 

 
 
F.4 FAR 52.249-14, EXCUSABLE DELAYS (APR 1984)  
 

(a)  Except for defaults of subcontractors at any tier, the Contractor shall not be in default 
because of any failure to perform this contract under its terms if the failure arises from 
causes beyond the control and without the fault or negligence of the Contractor. 
Examples of these causes are  

(1) acts of God or of the public enemy,  
(2) acts of the Government in either its sovereign or contractual capacity,  
(3) fires,  
(4) floods,  
(5) epidemics,  
(6) quarantine restrictions,  
(7) strikes,  
(8) freight embargoes, and  
(9) unusually severe weather. In each instance, the failure to perform must be  
beyond the control and without the fault or negligence of the Contractor. "Default" 
includes failure to make progress in the work so as to endanger performance. 

 
(b)  If the failure to perform is caused by the failure of a subcontractor at any tier to perform 

or make progress, and if the cause of the failure was beyond the control of both the 
Contractor and subcontractor, and without the fault or negligence of either, the 
Contractor shall not be deemed to be in default, unless -  

 
 

(1)  The subcontracted supplies or services were obtainable from other sources; 
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(2)  The Contracting Officer ordered the Contractor in writing to purchase these 

supplies or services from the other source; and 
 
 

(3)  The Contractor failed to comply reasonably with this order. 
 
(c)  Upon request of the Contractor, the Contracting Officer shall ascertain the facts and 

extent of the failure. If the Contracting Officer determines that any failure to perform 
results from one or more of the causes above, the delivery schedule shall be revised, 
subject to the rights of the Government under the termination clause of this contract. 
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G.1 CONTRACT ADMINISTRATION 

 
(a) Contracting Officer (CO) - The person with the authority to enter into contracts as 

defined in FAR 2.101, who is assigned as responsible for this contract as a whole.   
 
The name and correspondence address of the Department of Energy (DOE) CO who will 
administer the contract is: 

 
Chris Lockhart, Contracting Officer  
U.S. Department of Energy 
Environmental Management Consolidated Business Center 
250 East 5th Street, Suite 500 
Cincinnati, OH  45202 
 
Telephone No:  (513)  744-0996  
Facsimile No:  (513) 246-0529 
Email:  chris.lockhart@emcbc.doe.gov  
 
 

(b) Contracting Officer’s Representative (COR) - The CO’s designated representative 
whose responsibilities apply to the administration of this contract.  The extent of the 
COR’s authority is defined in the Contract Clause “Technical Direction”. 
 
The name and correspondence address of the DOE Contracting Officer’s 
Representative (COR) is: 
 
Bonni Wethington, Contracting Officer’s Representative  
U.S. Department of Energy  
Moab UMTRA Project 
Moab, UT  84532 
 
Telephone No:  (435) 719-2896 
Email:  bonni.wethington@gjem.doe.gov 
 
Performance of the work under this contract shall be subject to the technical direction of 
DOE’s COR(s) in accordance with the Section I clause, DEAR 952.242-70, Technical 
Direction.  Any change in any DOE’s COR may be made administratively by letter from 
the Contracting Officer consistent with Section I clause, DEAR 952.242-70, Technical 
Direction. 

 
(c) The designated paying office for direct payment invoices under the contract is: 
 

Direct Mail Address: 
 
U.S. Department of Energy 
Oak Ridge Financial Services Center 
P.O. Box 4307 
Oak Ridge, TN  37831 

mailto:chris.lockhart@emcbc.doe.gov
mailto:bonni.wethington@gjem.doe.gov
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Express Courier Address: 
 
U.S. Department of Energy 
Oak Ridge Financial Services Center 
200 Administration Road 
Oak Ridge, TN  37831 
(865) 241-5073 

 
 
G.2 CORRESPONDENCE PROCEDURES 
 
To provide timely and effective administration, correspondence (excluding invoices) submitted 
under this contract shall include the contract number and shall be subject to the following 
procedures: 
 
All correspondence shall be sent concurrently to the FPD, CO, and COR. 
 
 G.1.1 FPD’s Address: Donald Metzler 
     Donald.Metzler@gjo.doe.gov 
     U.S. Department of Energy – Moab UMTRA Project 
     200 Grand Avenue 
     Grand Junction, CO  81501 
 
 G.1.2 CO’s Address: Carin Boyd 
     Carin.Boyd@emcbc.doe.gov 
     U.S. Department of Energy – EMCBC 
     250 East Fifth Street, Suite 500 
     Cincinnati, OH  45202 
 
 G.1.3 COR’s Address: Bonni Wethington 

        bonni.wethington@gjem.doe.gov 

        U.S. Department of Energy  

        Moab UMTRA Project 

        Moab, UT  84532 

 

      
G.3 CORRESPONDENCE, REPORTS, AND DELIVERABLES 
 
The following requirements apply to submission of all correspondence, reports, and data 
deliverables: 
 
(a) The contractor shall ensure that all correspondence, reports, and data deliverables are as 

follows: 
 

(1) Legible and sequentially numbered; and 
 
(2) Written in clear, concise English. 
 

mailto:Donald.Metzler@gjo.doe.gov
mailto:Carin.Boyd@emcbc.doe.gov
mailto:bonni.wethington@gjem.doe.gov
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(b) The contractor shall prepare transmittals as follows: 
 

(1) Title page or cover sheet that identifies the contract by number, author, 
deliverable(s) (including deliverable item number or report requirement), and 
date; and 

 
(2) Text on standard 8 ½" x 11" letter size paper (one-way foldouts or larger sizes 

may be included with report text). 
 
(c) The contractor shall submit correspondence, reports, and deliverables as follows: 
 

(1) All correspondence, deliverables, and reports shall be submitted in electronic 
format (i.e., searchable PDF and original soft copy) to the CO or designee and in 
hard copy as required and/or requested.; 
 

(2) The submission shall also state which contract deliverable, when appropriate, is 
being met through submission of the correspondence.   

 

G.4  OBSERVANCE OF LEGAL HOLIDAYS 

 
(a) The on-site Government personnel observe the following holidays: 

   

   New Year's Day 

   Martin Luther King, Jr.'s Birthday 

   President's Day 

   Memorial Day 

   Independence Day 

   Labor Day 

   Columbus Day 

   Veterans Day 

   Thanksgiving Day 

   Christmas Day 

 

Any other day designated by Federal statute, Executive order, or the President's 

proclamation. 

 

(a) When any holiday falls on a Saturday, the preceding Friday is observed.  When any 
holiday falls on a Sunday, the following Monday is observed.  Observance of such 
days by Government personnel shall not be cause for an additional period of 
performance or entitlement of compensation except as set forth within the contract. 

 
 

G.5  SUBMISSION OF VOUCHERS/INVOICES 
 

(a) VIPERS.  The contractor is required to submit payment invoices and supporting 
documentation electronically through the Oak Ridge Financial Service Center’s 
(ORFSC) Vendor Inquiry Payment Electronic Reporting System (VIPERS) which 
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is accessible at http://finweb.oro.doe.gov/.  Detailed instructions on how to enroll 
and use the system are provided on the web page.   

 

The website provides the vendor the following system capability, required EFT 

banking form/information and instructions: 

 

(a)  Logon to VIPERs 

(b)  Request Access 

(c)  Vendor Banking Data Form 

(d)  Registration 

(e)  Invoice Status 

(f)   Electronic Invoicing 

 

(b) Invoices.  The contractor shall submit invoices (Standard Form 1034 located at 
http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF) on a monthly 
basis (not later than 15 calendar days after the last day of each month) in 
accordance with FAR 52.232-25 Prompt Payment (OCT 2003).  The Government 
will make payments to the Contractor by electronic funds transfer not later than 
thirty (30) calendar days after receipt of an acceptable cost invoice from the 
Contractor. 

 
(c) Any basis for invoice withholding, adjustment or reduction which is discovered 

after payment will be corrected on subsequent invoices.  If the Government 
discovers such defects, the CO will notify the contractor in writing.  The CO’s 
written notification will explain the nature of the basis for withholding, adjustment, 
or reduction, as well as specify the dollar amount of the withholding, adjustment 
or reduction. 

 

(d) Nothing in this provision shall affect the rights of either the Government or the 
contractor under the Section I clause, FAR 52.232-25, Prompt Payment, of this 
contract.  The Government may notify and/or initiate withholding, adjustment, or 
reduction any time prior to final payment under this contract.    

 

(g)  In addition to the electronic invoice submission required in G.4(a), the contractor 

shall submit one copy of the invoice(s), including all supporting documentation to 

the CO and COR.   

 

(e) Fee Invoices.  The Contractor may submit invoices for semi-annual fee payments 
based on DOE’s Fiscal Year calendar concurrent with the Monthly Cost and 
Schedule Report.  Fee payment(s) will be made after the CO determines whether 
adjustments/reductions are necessary.  

 

http://finweb.oro.doe.gov/
http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF
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G.6  DEFECTIVE OR IMPROPER INVOICES 
 

Name, title, phone number, office name, and complete mailing address of officials of the 

business concern who are to be notified when the Government receives a defective or 

improper invoice. 
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H.1 REPRESENTATIONS, CERTIFICATIONS AND OTHER STATEMENTS OF THE 

OFFEROR 

 
The Representations, Certifications, and Other Statements of the Offeror, contained in 
its proposal dated January 13, 2012, are hereby incorporated by reference and made a 
part of this contract. 

H.2 ACCESS TO DOE-OWNED OR LEASED FACILITIES  
 
(a) The performance of this contract requires that employees of the Contractor have 
physical access to DOE-owned or leased facilities; however, this clause does not control 
requirements for an employee's obtaining a security clearance. The Contractor 
understands and agrees that DOE has a prescribed process with which the Contractor 
and its employees must comply in order to receive a security badge that allows such 
physical access. The Contractor further understands that it must propose employees 
whose background offers the best prospect of obtaining a security badge approval for 
access.  The contract shall consider the following potential disqualifiers which are not all 
inclusive and may vary depending on access requirements:  

(1) is, or is suspected of being, a terrorist;  
(2) is the subject of an outstanding warrant;  
(3) has deliberately omitted, concealed, or falsified relevant and material facts 
from any Questionnaire for National Security Positions (SF-86), Questionnaire for 
Non-Sensitive Positions (SF-85), or similar form;  
(4) has presented false or forged identity source documents;  
(5) has been barred from Federal employment;  
(6) is currently awaiting a hearing or trial or has been convicted of a crime 
punishable by imprisonment of six (6) months or longer; or 
(7) is awaiting or serving a form of pre-prosecution probation, suspended or 
deferred sentencing, probation or parole in conjunction with an arrest or criminal 
charges against the individual for a crime that is punishable by imprisonment of 
six (6) months or longer.    

 
(b) The Contractor shall assure:  
 (1) In initiating the process for gaining physical access, (i) compliance with 

procedures established by DOE in providing its employee(s) with any forms directed 
by DOE, (ii) that the employee properly completes any forms, and (iii) that the 
employee(s) submits the forms to the person designated by the Contracting Officer.  

 (2) In completing the process for gaining physical access, that its employee (i) 
cooperates with DOE officials responsible for granting access to DOE -owned or 
leased facilities and (ii) provides additional information, requested by those DOE 
officials. 

 
(c) The Contractor understands and agrees that DOE may unilaterally deny a security 
badge to an employee and that the denial remains effective for that employee unless 
DOE subsequently determines that access may be granted. Upon notice from DOE that 
an employee's application for a security badge is or will be denied, the Contractor shall 
promptly identify and submit the forms referred to in subparagraph (b)(1) of this clause 
for the substitute employee. The denial of a security badge to individual employees by 
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DOE shall not be cause for extension of the period of performance of this Contract or 
any contractor claim against DOE. 

 
(d) The Contractor shall return to the Contracting Officer or designee the badge(s) or 
other credential(s) provided by DOE pursuant to this clause, granting physical access to 
DOE -owned or leased facilities by the Contractor's employee(s), upon (1) the 
termination of this Contract; (2) the expiration of this Contract; (3) the termination of 
employment on this Contract by an individual employee; or (4) demand by DOE for 
return of the badge.  

 
(e) The Contractor shall include this clause, including this paragraph (e), in any 
subcontract, awarded in the performance of this Contract, in which an employee(s) of 
the subcontractor will require physical access to DOE -owned or leased facilities. 

H.3 NON-SUPERVISION OF CONTRACTOR EMPLOYEES ON GOVERNMENT 
FACILITIES 

 
The Government shall not exercise any supervision or control over Contractor 
employees performing services under this contract in any manner that may constitute the 
establishment of an “employer-employee” relationship. The Contractor’s employees shall 
be accountable solely to the Contractor’s management, who in turn are responsible to 
the Government. 

H.4 CONFIDENTIALITY OF INFORMATION 
 

a. To the extent that the work under this contract requires that the Contractor be given 
access to confidential or proprietary business, technical, or financial information 
belonging to the Government or private companies (such as the site operating 
Contractor), the Contractor shall, after receipt thereof, treat such information as 
confidential and agrees not to appropriate such information to its own use or to 
disclose such information to third parties unless specifically authorized by the 
Contracting Officer in writing. The foregoing obligations, however, shall not apply to: 

 
1. Information which, at the time of receipt by the Contractor, is in the public 

domain; 
2. Information which is published after receipt thereof by the Contractor or 

otherwise becomes part of the public domain through no fault of the 
Contractor; 

3. Information which the Contractor can demonstrate was in its possession at 
the time of receipt thereof and was not acquired directly or indirectly from the 
Government or other companies; 

4. Information which the Contractor can demonstrate was received by it from a 
third party who did not require the Contractor to hold it in confidence. 

 
b. The Contractor shall obtain the written agreement, in a form satisfactory to the 

Contracting Officer, of each employee permitted access, whereby the employee 
agrees that he will not discuss, divulge or disclose any such information or data to 
any person or entity except those persons within the Contractor’s organization 
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directly concerned with the performance of the contract. 
 

c. The Contractor agrees, if requested by the Government, to sign an agreement 
identical, in all material respects, to the provisions of this clause, with each company 
supplying information to the Contractor under this contract, and to supply a copy of 
such agreement to the Contracting Officer. 

 
d. The Contractor agrees that upon request by DOE, it will execute a DOE-approved 

agreement with any party whose facilities or proprietary data it is given access to or 
is furnished, restricting use and disclosure of the data or the information obtained 
from the facilities. Upon request by DOE, such an agreement shall also be signed by 
the Contractor’s personnel. 

 
e. This clause shall flow down to all appropriate subcontracts. 

H.5 CONSECUTIVE NUMBERING 
 
  Due to automated procedures employed in formulating this document, clauses 
  contained within it may not always be consecutively numbered. 

H.6 CONTRACTOR EMPLOYEE TRAINING 
 

The TAC shall ensure that all TAC and TAC subcontractor employees attend mandatory 
DOE-provided security and/or safety training, as directed by the DOE COR or site Safety 
Officer or representative (usually within 30 days of the first date of performance on this 
contract and at least once annually thereafter). The Contractor shall ensure that every 
employee expected to work on federal property is instructed to safely and competently 
perform the work.    

H.7 CONTRACT PARTICIPATION BY FOREIGN NATIONALS 
 
 (a) The Contractor shall notify the Contracting Officer, in writing, prior to the 

employment of or participation by any foreign national in the performance of work 
under the contract. 

 
 (b) The Contractor shall notify the Contracting Officer, in writing, prior to any visit to 

sites covered by this contract by any foreign national in connection with the work 
being performed under this contract.  This notification shall be made at least 75 
days prior to the planned visit unless a shorter period is authorized by the 
Contracting Officer's Representative. 

H.8 SAFETY IN THE WORK AREA 
 

The Contractor shall take all reasonable safety precautions in the performance of the 
work under this contract. 
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H.9 INSURANCE - WORK ON A GOVERNMENT INSTALLATION 
 

In accordance with the contract clause FAR 52.228-5 INSURANCE - WORK ON A 
GOVERNMENT INSTALLATION (JAN 1997), the following types and minimum amounts 
of insurance are required during the performance of this contract: 
 

   a.     Worker’s Compensation and Employer’s Liability Insurance: 
 

 (1) The amount required under applicable Workers Compensation and 
Occupational Disease statutes. 

 (2) Employer’s liability insurance in the amount of $100,000. 
 
 b. General Liability Insurance. Bodily liability coverage written on the comprehensive 

form of policy of at least $500,000 per occurrence. 
 
 c. Automobile Liability Insurance. Coverage shall be on the comprehensive form of 

policy, and shall provide for bodily injury and property damage liability covering the 
operation of all automobiles used in connection with performing the contract. 
Policies covering automobiles operated in the United States shall provide coverage 
of at least $200,000 per person and $500,000 per occurrence for bodily injury and 
$20,000 per occurrence for property damage. 

 
 d. The amount of liability coverage on other policies shall be commensurate with any 

legal requirements of the locality and sufficient to meet normal and customary 
claims. 

H.10 LOBBYING RESTRICTIONS 
 

The Contractor agrees that none of the funds obligated on this award shall be expended, 
directly or indirectly, to influence congressional action on any legislation or appropriation 
matters pending before Congress, other than to communicate to members of Congress 
as described in 18 U.S. C. 1913. This restriction is in addition to those prescribed 
elsewhere in statute and regulations. 

H.11 ORGANIZATIONAL CONFLICT OF INTEREST RESTRICTIONS 

In performing or by performing this contract, it is possible a potential or actual 
organizational conflict of interest may occur.  Consequently, in accordance with FAR 
9.502, restrictions may be placed on future activities of the successful offeror, it 
employees and subcontractors.  The requirements at DEAR 952.209-72 
ORGANIZATIONAL CONFLICTS OF INTEREST (JUN 1997) apply to this contract. 
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H.12 PROJECT CONTROL SYSTEMS AND REPORTING REQUIREMENTS 
 

 H.12.1 PROJECT CONTROL SYSTEM  
 

(a) As described in Section C.3.8, the Contractor shall establish, maintain and use a 
project control system that accurately reflects the project status relative to cost and 
schedule performance, and tracks progress against the approved baseline.  The 
Contractor shall maintain a project control system in accordance with the following 
requirements: 

 
(1)  DOE O 413.3B, Program and Project Management for the Acquisition of 
Capital Assets, November 29, 2010 (only as it applies to Operating Projects); 

 
(2)  DOE Manual 413.3-1, Project Management for the Acquisition of Capital 
Assets, March 28, 2003. 

 
(3)  Integrated Planning, Accountability, and Budgeting System Information 
Systems (IPABS-IS) Data Requirements, February 16, 1999, and subsequent 
updates; 

 
(4)  Integrated Planning, Accountability, and Budgeting System (IPABS) 
Handbook, February 16, 1999, and subsequent updates; 

 
(5)  HQ Baseline Change Control Charter, Office of Environmental Management, 
Rev. 0, June 23, 1999. 

  
(b) The Contractor shall provide the Contracting Officer with a detailed written 

description of the proposed project control system for review and approval within 30 
days after award of this contract.  Cost effective, graded application of controls will 
be a critical factor in determining acceptability of the proposed system. 

 
(c) The Contracting Officer’s Representative or designated representatives will conduct 

a compliance review of the Contractor’s proposed project control system to 
determine if the description and procedures meet the intent of this contract clause.  

 

 H.12.2 BASELINE DEVELOPMENT AND COST COLLECTION 
 

(a)  The Contractor shall develop and submit a Moab TAC baseline consistent with the 
terms and conditions of this contract and their proposal within 45 days after award.  
The baseline shall be developed in accordance with DOE Order 413.3B and include 
all of the scope identified in the Statement of Work (SOW).  The Work Breakdown 
Structure (WBS) shall provide the basis for all project control system components, 
including estimating, scheduling, budgeting, performing, managing, and reporting, as 
required under this contract.  The Contractor shall develop the WBS levels (at 
minimum Level 4 for submittal to DOE), which will represent the Project Baseline 
Summary (PBS) level. 
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(b)  Cost estimates shall be integrated with the WBS and use estimating methodologies 

consistent with DOE Order 413.3B.  Costs shall be discernable by Budget and 
Report (B&R) code, direct, indirect and fee.  The project control system must 
maintain capability to provide Total Estimated Cost (TEC), Total Project Cost (TPC), 
Estimates-to-Complete (ETC), and Estimates-at-Completion (EAC) along with 
tracking of each of the Cost and Schedule. 

 
(c)  Schedules shall be developed that integrate with the WBS.  All project work scope 

shall be included regardless of funding source.  Each subproject and the PBS will 
have an assigned duration that will be based on work scope.  Activity logic links shall 
depict all work scope constraints and decision points and shall be integrated into a 
total project network schedule.  The project schedule shall clearly depict critical path 
activities and milestones.  Activities shall be resource loaded at the lowest practical 
level of the WBS, but at a maximum at least one level below the PBS to develop 
time-phased budgets that are integrated with the schedule.  Float analysis will be 
summarized at the PBS and total project levels. 

 
(d)  The Government will use earned value to determine the Contractor’s performance.   
 
(e)  The Contractor shall analyze proposed or directed funding changes for their impact 

on technical, schedule, and cost elements of the baseline, along with potential 
impacts to the Cost and Schedule. 

 
(f)   Any Contractor requested changes or DOE directed written changes shall be 

addressed through the established change control process detailed in Section 
H.12.4.   

 
(g)  The Contractor shall provide variance analyses for differences between planned and 

actual performance against the total project baseline and the Cost and Schedule.  
Performance analysis techniques shall be commercially accepted and documented, 
and shall utilize earned-value methods and shall be reported to DOE at the sub-
project level.  Performance metrics (i.e., quantities) will be established for all 
technical work scope unless otherwise approved by the Contracting Officer.  For 
variances greater than +10%, the analyses shall detail the causes for variance and 
corrective actions required.   

 
(h)  The EAC for the project shall be evaluated monthly, or as needed, to ensure that it is 

consistent with observed trends in performance, emerging or resolved issues, and 
changes in the assessment of project risk. 

 
(i)   All actual direct costs incurred for resources applied in the performance of work shall 

be recorded on a timely basis each month.  Actual costs incurred must be recorded 
in the same accounting period that performance is measured and recorded.  Any 
indirect costs shall also be collected and appropriately allocated to the sub-projects. 

 
(j)  Costs shall be collected at a charge number level, including the work elements 

identified in Section C, and be able to be summed through the WBS, PBS and by 
major Contractor functional organization.  Incorrect charges on time cards or other 
administrative or accounting errors shall be corrected in a timely manner. 
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 H.12.3  PROJECT REPORTING 
 

(a) The Contractor shall provide monthly status reports in a format approved by the 
Contracting Officer.  At a minimum, the status shall include cost and schedule 
variance at a level 4 WBS with rollup to the subproject and PBS, the status of major 
milestones, and critical technical or programmatic issues. 

 
(b) Semi-Annual Critical Analysis Report (SCAR).  Every six months, the Contractor 

shall prepare and submit a comprehensive report that critically analyzes the overall 
status of the baseline as well as any key metrics.  This report shall include overall 
narrative summaries, analysis of schedule trends and project float, critical path 
performance, analysis of critical manpower skills of other resources, budget and 
funding figures, and project risk updates. 

 
(c) Plans and reports shall be prepared in such a manner as to provide for consistency 

with the contract SOW, the Baseline, and the approved WBS.  The Contractor’s 
reporting system shall be able to provide for the following at the subproject and PBS 
level: 

 

 Timely incorporation of contractual changes affecting estimated cost 
and schedule 

 

 Reconciliation of estimated costs for those elements of the WBS with 
current performance measurement budgets in terms of changes to the 
authorized work and internal re-planning. 

 

 Changes to records pertaining to work performed that will change 
previously reported costs for correction of errors and routine 
accounting adjustments. 

 

 Revisions to the contract estimated costs for DOE-directed changes 
to the contractual effort 

 
(d) The Contractor shall provide the Contracting Officer, or the Contracting Officer’s 

Representative, access to any and all information and documents comprising the 
Contractor’s project control and reporting system.  Generally, access will not be 
requested more than one level below the level chosen by the Contracting Officer for 
control and approval authority, except during compliance reviews. 

 

 H.12.4 BASELINE CHANGE MANAGEMENT  
 

(a) The integrated scope, cost and schedule baseline is the source document for all 
project control and baseline change management.  The processes for managing and 
administering changes to all elements of the baseline shall be timely, formal, and 
documented.  Baseline changes shall be proposed when:  

 
1. Necessitated by significant project delays, events or other impacts 
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2. The parties have negotiated an equitable adjustment in accordance with the 

Section I clause entitled, "Changes-Cost-Reimbursement" or other clauses of 
this contract. 

 
3. The approval authority for any change to the Contract Baseline shall be the 

Contracting Officer.   
 

4. Specific change control time frames for consideration and approval will be 
established by the Contracting Officer.  Each change control threshold level 
shall accommodate emergency changes.  Retroactive changes that affect 
schedule and cost performance data are not allowed except to correct 
administrative errors.  A record of all approved changes, at any level, shall be 
maintained through the life of the project.  Change control records shall 
maintain a clear distinction between approved changes in funding and 
baseline changes.  Ownership of internal change control dispositioned 
records and EM Configuration Change Control Board records resides with 
DOE. 

 
5. Any changes to contract Cost, Schedule or Fee shall be executed only 

through a contract modification by the Contracting Officer pursuant to the 
contract terms and conditions.  Approved internal change control 
modifications to the Performance Measurement Baseline (PMB) may not 
imply the need for changes to the Contract Cost, Schedule or Fee. 

H.13  CONTRACT OVERSIGHT 
 

(a) The Contractor shall expect routine surveillance and observation of their work by 
DOE personnel and shall correct violations of laws, regulations, DOE Orders, 
Standards or site mandated rules, upon discovery or when brought to its attention by 
the Contracting Officer or the Contracting Officer’s Representative, within one 
working day.  The Contractor shall correct all other deficiencies within five working 
days.  Suggestions for the improvement of contractually mandated work shall be 
enacted upon mutual agreement between the Contractor and the Contracting Officer 
or Contracting Officer’s Representative.  The Contractor shall provide logistical 
support to facilitate conducting oversight activities on an as-needed basis, at the 
discretion of the Contracting Officer’s Representative or his/her assigned 
representative. 

 
(b) The Contractor shall respond to DOE oversight and to concerns, findings and 

observations as identified by the Contracting Officer or Contracting Officer’s 
Representative during the conduct of these oversight activities.  The four (4) 
fundamental areas of oversight that may be conducted during the course of the 
execution of this contract are as follows: 

 
1. Project Management Oversight:  Includes daily field inspections and the weekly 

and monthly assessment of the project status, to determine and validate project 
performance.  
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2. Contract Management Oversight:  Administration and monitoring of the contract 
will be performed by the Task Manager, Contracting Officer’s Representative or 
their designee.  All information and documentation relinquished by the Contractor 
will be retained by the Contracting Officer’s Representative for the Contract File. 

 
3. Assessments:  DOE or other regulatory agencies may conduct assessments of 

the Contractor’s performance.  Notice of these performance assessments will be 
given to the Contractor fourteen (14) calendar days in advance of the 
assessment. 

 
4. Self-Assessment:  DOE oversight will focus primarily on a safe, accelerated 

cleanup of the Moab site.  The Contractor shall respond to DOE oversight and to 
concerns, findings and observations during the conduct of these oversight 
activities.  The Contractor should conduct self- assessments of their performance 
in critical areas to ensure compliance during external assessments.  

H.14 DOE H-1025 CONTRACTOR INTERFACE WITH OTHER CONTRACTORS AND/OR 
GOVERNMENT EMPLOYEES  
 
The Government may award contracts for on-site work or services to additional 
contractors.  The contractor shall cooperate fully with all other on-site DOE contractors, 
and with Government employees, and carefully fit its own work to such other work as 
may be directed by the Contracting Officer or a duly authorized representative. The 
contractor shall not commit or permit any act which will interfere with the performance of 
work by any other contractor or by a Government employee. 

H.15 DOE-H-1011 DEPARTMENT OF LABOR WAGE DETERMINATIONS 
 

In the performance of this contract, the Contractor shall comply with the requirements of 
the U.S. Department of Labor Wage Determination(s) located in Section J Attachment J-
8 and FAR 52.222-42 Statement of Equivalent Rates for Federal Hires when applicable. 

H.16 GREEN PURCHASING UNDER CONTRACTS FOR PERSONAL COMPUTERS 
(DESKTOPS, LAPTOPS, AND MONITORS)  

 
Pursuant to Executive Order 13423, Strengthening Federal Environmental, Energy and 
Transportation Management, the Department of Energy is committed to managing its 
facilities in a manner that will promote the natural environment and protect the health 
and well being of its Federal employees and contractor service providers.  Any personal 
computer equipment (i.e., desk tops, lap tops, or monitors) delivered hereunder shall be 
energy efficient such that it compliant with EnergyStar or FEMP standards as set forth at 
48 CFR 52.223-15.  Likewise, when supplying personal computer equipment hereunder, 
the contractor shall ensure that the equipment is rated at least silver pursuant to IEEE 
1680 Standard for the Environmental Assessment of Personal Computer Products as set 
forth at 48 CFR 52.223-16 Alternate I. 
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H.17 GREEN PURCHASING UNDER DOE SERVICE CONTRACTS  
 

Pursuant to Executive Order 13423, Strengthening Federal Environmental, Energy and 
Transportation Management., the Department of Energy is committed to managing its 
facilities in a manner that will promote the natural environment and protect the health 
and well being of Federal employees and contractor service providers.  In the 
performance of work under this contract, the Contractor shall exert its best efforts to 
provide its services in a manner that will promote the natural environment and protect 
the health and well being of Federal employees, contract service providers and visitors 
using the facility.  Green purchasing or environmentally preferable contracting includes 
the initiatives described below: 

 
Alternative Fuels and Vehicles are described at http://www.afdc.energy.gov/afdc/  
 
Biobased Products are described at http://www.biopreferred.gov/ 
 
Energy efficient products are described at http://energystar.gov/products for Energy Star      
products and at http://www.eere.energy.gov/femp/procurement for FEMP designated 
products 
 
Environmentally Preferable Computers are described at http://www.epeat.net 
 
Non-Ozone Depleting Products are described at http://www.epa.gov/Ozone/snap/index.html  
 
Recycled Products are described at http://epa.gov/cpg  
 
Water efficient products are described at http://epa.gov/watersense/  

 
To the extent that the services provided by the Contractor require the provision of any of 
the above types of products, the environmentally preferable type of product is to be 
furnished unless that type of product is not available competitively within a reasonable 
time, at a reasonable price, is not life cycle cost efficient in the case of energy 
consuming products, or does not meet reasonable performance standards.  The clauses 
at FAR 52.223-2, Affirmative Procurement of Biobased Products under Service and 
Construction Contracts, 52.223-15, Energy Efficiency in Energy Consuming Products, 
and 52.223-17 Affirmative Procurement of EPA-Designated Items in Service and 
Construction Contracts, in Section I require the use of products that have biobased 
content, are energy efficient, or have recycled content.   

H.18 COMPLIANCE WITH INTERNET PROTOCOL VERSION 6 (IPV6) IN ACQUIRING 
INFORMATION TECHNOLOGY (JULY 2011) 

 
This contract involves the acquisition of Information Technology (IT) that uses Internet 
Protocol (IP) technology.  The Contractor agrees that (1) all deliverables that involve IT 
that uses IP (products, services, software, etc.) comply with IPv6 standards and 
interoperate with both IPv6 and IPv4 systems and products; and (2) it has IPv6 technical 

http://www.afdc.energy.gov/afdc/
http://www.biopreferred.gov/
http://energystar.gov/products
http://www.eere.energy.gov/femp/procurement
http://www.epeat.net/
http://www.epa.gov/Ozone/snap/index.html
http://epa.gov/cpg
http://epa.gov/watersense/
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support for fielded product management, development and implementation available.  If 
the Contractor plans to offer a deliverable that involves IT that is not initially compliant, 
the Contractor shall (1) obtain the Contracting Officer’s approval before starting work on 
the deliverable; and (2) have IPv6 technical support for fielded product management, 
development and implementation available. 

 
Should the Contractor find that the specifications of this contract do not conform to IPv6 
standards, it must notify the Contracting Officer of such nonconformance and act in 
accordance with the instructions of the Contracting Officer. 

H.19 PRIVACY ACT SYSTEM OF RECORDS (JULY 2011) 
 

The Contractor shall design, develop, or operate the following systems of records on 
individuals to accomplish an agency function pursuant to the Section I Clause, FAR 
52.224-2, Privacy Act. 

 
System No.  Title 
DOE-05 Personnel Records of Former Contractor Employees (includes all former 

workers) 
DOE-10 Energy Employees Occupational Illness Compensation Program Act Files 
DOE-33 Personnel Medical Records (present and former DOE employees and 

Contractor employees) 
DOE-35 Personnel Radiation Exposure Records 
DOE-38 Occupational and Industrial Accident Records 
DOE-51 Employee and Visitor Access Control Records 
DOE-52 Access Control Records of International Visits, Assignments, and 

Employment at DOE Facilities and Contractor Sites 
DOE-88 Epidemiologic and Other Health Studies, Surveys, and Surveillances 

 
The contractor shall notify the Contracting Officer prior to contract award and/or 
immediately when it is first known that this list does not address all the systems of 
records that are generated based on contract performance.   The Contractor shall 
monitor the identified systems and notify the Contracting Officer immediately if there is a 
change to existing systems or if there is a need for a new system.  Lack of notification 
does not exempt the Contractor from complying with the Privacy Act.  To ensure 
systems are monitored consistently, Contractors are required to review and provide a 
written notification to the Contracting Officer annually that the list is accurate and up-to-
date.   

 
The above list shall be revised by mutual agreement between the Contractor and the 
Contracting Officer, as necessary, to keep it current.  A formal modification to the 
contract is not required to incorporate these revisions; however, the revisions become 
effective upon mutual written agreement of the parties.  The mutually agreed upon 
revisions shall have the same effect as if actually listed above for the purpose of 
satisfying the listing requirement contained in paragraph (a)(1) of the contract clause 
entitled, FAR 52.224-2, Privacy Act (APR 1984).  The revisions will be formally 
incorporated at the next convenient contract modification.  The link at 
http://management.energy.gov/documents/FinalPASORNCompilation.1.8.09.pdf 
provides additional information on Privacy Act Systems of Records.  

http://management.energy.gov/documents/FinalPASORNCompilation.1.8.09.pdf
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H.20 LOBBYING RESTRICTIONS (ENERGY AND WATER DEVELOPMENT AND 
RELATED AGENCIES APPROPRIATION ACT, 2011)   

 
The Contractor agrees that none of the funds obligated on this award shall be expended, 
directly or indirectly, to influence congressional action on any legislation or appropriation 
matters pending before Congress, other than to communicate to members of Congress 
as described in 18 U.S.C. 1913.  This restriction is in addition to those prescribed 
elsewhere in statue and regulations. 

H.21 MODIFICATION AUTHORITY 
 
 Notwithstanding any of the other provisions of this Contract, the Contracting Officer is 

the only individual authorized to: 
 
 (a) Accept nonconforming work; 
 
 (b) Waive any requirement of this contract, or 
 
 (c) Modify any term or condition of this Contract 

H.22 NOTICE REGARDING THE PURCHASE OF AMERICAN-MADE EQUIPMENT AND 
PRODUCTS -- SENSE OF CONGRESS  
 
It is the sense of the Congress that, to the greatest extent practicable, all equipment and 
products purchased with funds made available under this award should be American-
made. 

H.23 RIGHTS TO PROPOSAL DATA 
 
 Except for the data contained in the Contractor’s Cost Proposals dated ____ if 

applicable, which are asserted by the Contractor as being proprietary data, it is agreed 
that, as a condition of the award of this Contract, and notwithstanding the provisions of 
any notice appearing on the proposal, the Government shall have the right to use, 
duplicate, disclose, and have others do so for any purpose whatsoever. 

H.24    SAFETY IN THE WORK AREA 
 

The Contractor shall take all reasonable safety precautions in the performance of the 
work under this contract.  

H.25  SECTION 8(A) DIRECT AWARDS 
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This contract is issued as a direct award between the contracting activity and the 8(a) 
contractor pursuant to a Partnership Agreement between the Small Business 
Administration (SBA) and the Department of Energy (DOE). Although the SBA is not 
identified in Section A, SBA remains the prime contractor for this contract. SBA retains 
responsibility for 8(a) certification, 8(a) eligibility determinations and related issues, and 
providing counseling and assistance to the 8(a) contractor under the 8(a) program. The 
cognizant SBA district office for the 8(a) contractor is: 
 
U.S. Small Business Administration 
Montana District Office 
10 West 15th Street Suite 1100 
Helena, MT  59626 
 
Phone Number:  406-441-1081 
Fax Number:  406-441-1090 
 
DOE is responsible for administering the contract and taking any action on behalf of the 
Government under the terms and conditions of the contract.  However, DOE shall give 
advance notice to the SBA before it issues a final notice terminating performance, either 
in whole or in part, under the contract.  DOE shall also coordinate with SBA prior to 
processing any novation agreement. DOE has assigned contract administration 
functions to a contract administration office identified in Section G.1. 
 
The contractor shall: 
 
(1) Notify the CO, simultaneously with its notification to SBA (as required by SBA's 8(a) 
regulations), when the owner or owners upon whom 8(a) eligibility is based plan to 
relinquish ownership or control of the concern.  Consistent with 15 U.S.C. 637(a)(21), 
transfer of ownership or control shall result in termination of the contract for 
convenience, unless SBA waives the requirement for termination prior to the actual 
relinquishing of ownership or control. 
 
(2) Comply with FAR 52.219-14, "Limitations on Subcontracting. 

H.26 CONTRACTOR RECOGNITION 
 

The Government may offer the Contractor or to its employees, signs of recognition or 
appreciation for exceptional performance. In no case shall these signs nor statements or 
actions of the Government serve as an endorsement of that Contractor or it’s 
employees, nor shall these actions constitute Government acceptance of the Contractor 
or the Contractor’s performance unless made in writing by the Contracting Officer. 
Contractors shall not represent themselves as endorsed by the Government in any 
manner, including in any marketing or promotional materials.    

H.27 ASSIGNMENT AND TRANSFER OF CONTRACTS AND SUBCONTRACTS  
 

(a) Assignment of DOE Prime Contracts. During the period of performance of this 

contract, it may become necessary for the U.S. Department of Energy (DOE) to transfer 



DE-EM0002067  Section H 

Moab TAC   

 

16 

 

and assign existing or future DOE prime contracts supporting site work to this contract. 

The Contractor shall accept the transfers and assignments of such contracts. Any 

recommendations and/or suggestions regarding individual transfers directed by DOE 

shall be submitted in writing to the Contracting Officer prior to the transfer or 

assignment. 

 

(b) Transfer of Subcontracts. As the successor contractor, the Contractor agrees to accept 

the transfer of existing subcontracts as determined necessary by DOE for continuity of 

operations. The Contractor shall use its best efforts to negotiate changes to the assigned 

subcontracts incorporating mandatory flow-down provisions at no cost. If the 

subcontractor refuses to accept the changes or requests price adjustments, the Contractor 

will notify the Contracting Officer in writing. DOE reserves the right to direct the 

Contractor to transfer to DOE or another Contractor any subcontract awarded under this 

contract. 
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PART II – CONTRACT CLAUSES 
 

SECTION I 
 

CONTRACT CLAUSES 
 
 
 

I.1 FAR 52.252-2, CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
 
This Contract incorporates one or more clauses by reference, with the same force and effect as 
if they were given in full text.  Upon request, the Contracting Officer will make their full text 
available.  Also, the full text of a clause may be accessed electronically at this/these 
address(es): 

https://www.acquisition.gov/far  
http://farsite.hill.af.mil/ 
 

    

Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.2  FAR 52.202-1 Definitions (JUL 2004) as modified by DEAR 952.202-1 
(MAR 2002) 

None 

I.3  FAR 52.203-3 Gratuities (APR 1984) None 

I.4  FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) None 

I.5  FAR 52.203-6 Restrictions on Subcontractor Sales to the Government 
(SEPT 2006) 

None 

I.6  FAR 52.203-7 Anti-Kickback Procedures (OCT 2010) None 

I.7  FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for 
Illegal or Improper Activity (JAN 1997) 

None 

I.8  FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity 
(JAN 1997) 

None 

I.9  FAR 52.203-12 Limitations on Payments to Influence Certain Federal 
Transactions (OCT 2010) 

None 

I.10  FAR 52.203-13  Contractor Code Of Business Ethics And Conduct (APR 
2010) 

None 

I.11  FAR 52.204-4 Printed or Copied Double-Sided on Recycled Paper 
(AUG 2000) 

None 

I.12  FAR 52.204-7 Central Contractor Registration (APR 2008)  None 

I.13  FAR 52.204-9 Personal Identity Verification of Contractor Personnel 
(JAN 2011) 

None 

I.14  FAR 52.204-10 Reporting Executive Compensation and First-Tier 
Subcontract Awards (JUL 2010) 

 

I.15  FAR 52.209-6 Protecting the Government’s Interest when 
Subcontracting with Contractors Debarred, Suspended 
or Proposed for Debarment (DEC 2010)  

None 

I.16  FAR 52.209-9 Updated of Pubicly Available Information Regarding 
Responsibility Matters (JAN 2011)  

None 

https://www.acquisition.gov/far
http://farsite.hill.af.mil/
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Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.17  FAR 52.209-10 Prohibition on Contracting with Inverted Domestic 
Corporations (MAY 2011) 

 

I.18  FAR 52.215-2 Audit and Records – Negotiation (OCT 2010) Alternate I 
(MAR 2009) 

None 

I.19  FAR 52.215-8 Order of Precedence – Uniform Contract Format 
(OCT 1997) 

None 

I.20  FAR 52.215-10 Price Reduction for Defective Certified Cost or Pricing 
Data (OCT 2010) 

None 

I.21  FAR 52.215-11 Price Reduction for Defective Cost or Pricing Data – 
Modifications (OCT 2010) 

None 

I.22  FAR 52.215-12 Subcontractor Cost or Pricing Data (OCT 2010) None 

I.23  FAR 52.215-13 Subcontractor Cost or Pricing Data – Modifications 
(OCT 2010) 

None 

I.24  FAR 52.215-15 Pension Adjustments and Asset Reversions (OCT 2010) None 

I.25  FAR 52.215-17 Waiver of Facilities Capital Cost of Money (OCT 1997) None 

I.26  FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement 
Benefits (PRB) Other Than Pensions (JUL 2005) 

None 

I.27  FAR 52.215-19 Notification of Ownership Changes (OCT 1997) None 

I.28  FAR 52.215-21 Requirements for Cost or Pricing Data or Information 
Other Than Cost or Pricing Data – Modifications (OCT 
2010) 

None 

I.29  52.215-23 Limitations on Pass-Through Charges (OCT 2009) None 

I.30  FAR 52.217-8 Option to Extend Services (NOV 1999) 30 days 

I.31  FAR 52.217-9 Option to Extend the Term of the Contract (MAR 2000) 30 days 
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Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.32  FAR 52.219-14 Limitations on Subcontracting (NOV 2011) 
 

(a) This clause does not apply to the unrestricted 

portion of a partial set-aside.  

(b) Applicability. This clause applies only to—  

(1) Contracts that have been set aside or reserved 

for small business concerns or 8(a) concerns;  

(2) Part or parts of a multiple-award contract that 

have been set aside for small business concerns or 8(a) 

concerns; and  

(3) Orders set aside for small business or 8(a) 

concerns under multiple-award contracts as described 

in 8.405-5 and 16.505(b)(2)(i)(F).  

(c) By submission of an offer and execution of a 

contract, the Offeror/Contractor agrees that in 

performance of the contract in the case of a contract 

for—  

(1) Services (except construction). At least 

50 percent of the cost of contract performance incurred 

for personnel shall be expended for employees of the 

concern.  

(2) Supplies (other than procurement from a 

nonmanufacturer of such supplies). The concern shall 

perform work for at least 50 percent of the cost of 

manufacturing the supplies, not including the cost of 

materials.  

(3) General construction. The concern will perform 

at least 15 percent of the cost of the contract, not 

including the cost of materials, with its own employees.  

(4) Construction by special trade contractors. The 

concern will perform at least 25 percent of the cost of 

the contract, not including the cost of materials, with its 

own employees.  

 

None 

I.33  FAR 52.219-28 Post-Award Small Business Program Representation 
(APR 2009) 

 

I.34  FAR 52.222-1 Notice to the Government of Labor Disputes (FEB 1997)  

I.35  FAR 52.222-2 Payment for Overtime Premiums (JUL 1990)   (a) $0 

I.36  FAR 52.222-3 Convict Labor (JUN 2003) None 

I.37  FAR 52.222-4 Contract Work Hours and Safety Standards Act – 
Overtime Compensation (JUL 2005) 

None 

I.38  FAR 52.222-21 Prohibition of Segregated Facilities (FEB 1999) None 

https://www.acquisition.gov/far/current/html/Subpart%208_4.html#wp1096389
https://www.acquisition.gov/far/current/html/Subpart%2016_5.html#wp1095799
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Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.39  FAR 52.222-26 Equal Opportunity (MAR 2007) None 

I.40  FAR 52.222-35 Equal Opportunity for Veterans (SEP 2010) None 

I.41  FAR 52.222-36 Affirmative Action for Workers with Disabilities (OCT 
2010) 

None 

I.42  FAR 52.222-37 Employment Reports Veterans (SEP 2010) None 

I.43  FAR 52.222-40 Notification of Employee Rights Under the National 
Labor Relations Act (DEC 2010) 

None 

I.44  FAR 52.222-41 Service Contract Act of 1965, As Amended (NOV 2007) None 

I.45  FAR 52.222-42 Statement of Equivalent Rates for Federal Hires (May 
1989) 
 
In compliance with the Service Contract Act of 1965, as 

amended, and the regulations of the Secretary of Labor 

(29 CFR Part 4), this clause identifies the classes of 

service employees expected to be employed under the 

contract and states the wages and fringe benefits 

payable to each if they were employed by the 

contracting agency subject to the provisions of 

5 U.S.C. 5341 or 5332.  

This Statement is for Information Only: 

It is not a Wage Determination. 

Employee Class        Monetary Wage - - Fringe Benefits 

Training Technician                             $ 18.65 
Administrative Asssitant                      $ 18.65 
Safety Coordinator                               $ 18.65 
Project Analyst                                     $ 27.60 
GeoData Specialist                              $ 16.78 
Quality Assurance Coordinator            $ 18.65 
Records/Document Production Asst.   $ 18.65 
Project Integration Specialist               $ 25.12 

 

I.46  FAR 52.222-50 Combating Trafficking in Persons (FEB 2009) None 

I.47  FAR 52.222-54 Employment Eligibility Verification (JAN 2009) None 

I.48  FAR 52.223-5 Pollution Prevention and Right to Know Information 
(MAY 2011) 

 

I.49  FAR 52.223-6 Drug Free Workplace (MAY 2001) None 

I.50  FAR 52.223-10 Waste Reduction Program (May 2011) None 

I.51  FAR 52.223-15 Energy Efficiency in Energy-Consuming Products  

I.52  FAR 52.223-16 IEEE 1680 Standard for the Environmental Assessment 
of Personal Computer Products (DEC 2007) 

None 

I.53  FAR 52.223-17 Affirmative Procurement of EPA-designated Items in 
Service and Construction Contracts (MAY 2008) 

 

http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t05t08+2+3++%285%29%20%20AND
http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t05t08+2+3++%285%29%20%20AND
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Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.54  FAR 52.223-18 Encouraging Contractor Policies to Ban Text Messaging 
While Driving (AUG 2011) 

None 

I.55  FAR 52.224-1 Privacy Act Notification (APR 1984) None 

I.56  FAR 52.224-2 Privacy Act (APR 1984) None 

I.57  FAR 52.225-13 Restrictions on Certain Foreign Purchases (JUN 2008) None 

I.58  FAR 52.227-1 Authorization and Consent (DEC 2007) None 

I.59  FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright 
Infringement (DEC 2007) 

None 

I.60  FAR 52.227-3  Patent Indemnity (APR 1984) None 

I.61  FAR 52.227-14 Rights in Data – General (Dec 2007) – Alternate II (Dec 
2007) 

Contract No. 
__________ and 
Subcontract 
__________ (if 
appropriate) 

I.62  FAR 52.227-23 Rights to Proposal Data (Technical) (JUN 1987) Contractor fill-in 

I.63  FAR 52.228-7 Insurance – Liability to Third Persons (MAR 1996) None 

I.64  FAR 52.232-9 Limitation on Withholding of Payments (APR 1984) None 

I.65  FAR 52.232-17 Interest (OCT 2010) None 

I.66  FAR 52.232-22 Limitation of Funds (APR 1984) None 

I.67  FAR 52.232-23 Assignment of Claims (JAN 1986) None 

I.68  FAR 52.232-25 Prompt Payment (OCT 2008) – Alternate I (FEB 2002) None 

I.69  FAR 52.232-33 Payment byElectronic Funds Transfer – Central 
Contractor Registration (OCT 2003) 

None 

I.70  FAR 52.233-1 Disputes (JUL 2002) – Alternate I (DEC 1991) None 

I.71  FAR 52.233-3 Protest After Award (AUG 1996  ) – Alternate I (JUN 
1995 ) 

None 

I.72  FAR 52.233-4 Applicable Law for Breach of Contract Claim (OCT 
2004) 

None 

I.73  FAR 52.237-2 Protection of Government Buildings, Equipment and 
Vegetation (APR 1984) 

None 

I.74  FAR 52.237-3 Continuity of Services (JAN 1991) None 

I.75  FAR 52.242-1 Notice of Intent to Disallow Costs (APR 1984) None 

I.76  FAR 52.242-3 Penalties for Unallowable Costs (MAY 2001) None 

I.77  FAR 52.242-4 Certification of Final Indirect Costs (JAN 1997)  None  

I.78  FAR 52.242-13 Bankruptcy (JUL 1995) None 

I.79  FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) – 
Alternate II (APR 1984)  

None 

I.80  FAR 52.243-7 Notification of Changes (APR 1984)  (b) 10  
(d) 30  

I.81  FAR 52.244-2 Subcontracts (OCT 2010) – Alternate I (JUN 2007)  (d) and (j) CO to 
fill-in as 
appropriate 

I.82  FAR 52.244-6 Subcontracts for Commercial Items (DEC 2010)  None 

I.83  FAR 52.245-1 Government Property (AUG 2010) None 
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Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.84  FAR 52.245-9 Use and Charges (AUG 2010) None 

I.85  FAR 52.246-25 Limitation of Liability – Services (FEB 1997) None 

I.86  FAR 52.247-67 Submission of Commercial Transportation Bills to the 
General Services Administration for Audit (FEB 2006) 
 
 

(c) General 
Services 
Administration 
Attn:  FWA 
1800 F Street NW 
Washington, DC  
20405 

I.87  FAR 52.248-1 Value Engineering (OCT 2010) None 

I.88  FAR 52.249-6 Termination (Cost Reimbursement) (MAY 2004)  None 

I.89  FAR 52.249-14 Excusable Delays (APR 1984) None 

I.90  FAR 52.251-1 Government Supply Sources (AUG 2010)  None 

I.91  FAR 52.253-1 Computer Generated Forms (JAN 1991) None 

I.92  DEAR 952.203-70 Whistleblower Protection for Contractor Employees  
(DEC 2000) 

None 

I.93  DEAR 952.204-77 Computer Security (AUG 2006)  

I.94  DEAR 952.204-75 Public Affairs (DEC 2000) None 

I.95  DEAR 952.208-7 Tagging of Leased Vehicles (APR 1984)  

I.96  DEAR 952.208-70 Printing (APR 1984) None 

I.97  DEAR 952.209-70 Organizational Conflicts of Interest (AUG 2009)  

I.98  DEAR 952.216-7 Allowable Cost and Payment (FEB 2011) (a) (3) 30th 

I.99  DEAR 952.223-75 Preservation of Individual Occupational Radiation 
Exposure Records (APR 1984) 

None 

I.100  DEAR 952.226-74 Displaced Employee Hiring Preference (JUNE 1997) None 

I.101 9 DEAR 952.227-9 Refund of Royalties (Feb 1995) None 

I.102  DEAR 952.242-70 Technical Direction (DEC 2000) None 

I.103  DEAR 952.251-70 Contractor Employee Travel Discounts (AUG 2009) None 

I.104  DEAR 970.5204-2 Laws, Regulations, and DOE Directives (DEC 2000) See Section J, 
Attachment A, 
Lists A and B 

I.105  DEAR 970.5204-3 Access to and Ownership of Records (JUL 2005) (b)(1) through 
(b)(5) are 
Contractor-owned 
records.   

I.106  DEAR 970.5223-1 
(required per DEAR 
952.223-71) 

Integration of Environment, Safety, and Health Into 
Work Planning and Execution (DEC 2000)  

None 

I.107   FAR 52.203-17  Contractor Employee Whistleblower Rights and 

Requirement to Inform Employees of Whistleblower 

Rights (APR 2014) 

None  
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 SUMMARY OF CONTRACT DELIVERABLES 
 

 

Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

1.  Section C.3.1, and 36 CFR Chapter 

12; 
Records Management Plan including Document Control 
Systems and Processes:   The Records Management Plan is a 
high-level program document that shall describe, at a 
minimum: a clear delineation between Government-owned and 
contractor-owned records; how the Contractor shall promote 
lifecycle management of records/information content 
accountability, including specialty categories like electronic 
records/content, e-mail and audiovisual; the contractor 
organization in charge of the records management program; 
provision of records management training to all contractor 
personnel; the safeguarding, protection and maintenance of 
records (including audiovisual, electronic, records containing 
sensitive information, and/or classified, if applicable); the use 
of DOE Records Disposition Schedules; management of 
quality assurance records under NQA-1, if applicable, proper 
storage of records, including access controls, the Contractor’s 
procedures for final disposition of records (e.g., via transfer to 
a Federal Records Center (FRC, destruction, or transfer to 
another DOE contractor); and the Contractor’s procedures for 
implementation of the records management program as a 
whole, including relationships with other programs that cannot 
respond properly without sound records search and retrieval 
capabilities (e.g., document control, quality assurance, 
processing claims received by the Department of Labor 
pursuant to the EEOICPA, FOIA, etc.). 

Records 
Management 
Field Officer 
(RMFO) 
Review and 
CO Approval 

Within 120 days of award 

                                                           
1
 All days refer to calendar days. 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

2.  Section C.3.1, Records 
Management 

Records File Plan:  A file plan is a comprehensive outline that 
includes the records series title and description, active file 
locations, file arrangement, file cutoff, retention period, file 
transfer instructions, disposition instructions, and other specific 
instructions that provide guidance for effective management of 
records/information, including vital records.  

 

Annual submittal of any revisions to the Records File Plan 

DOE-
EMCBC 
RMFO 
review; CO 
Approval 

Within 6 months of award  

 

 

 

 

Annually 

 

3.  Section C.3.1, Records 
Management, 36 CFR Chapter 12 

Records Disposition Plan:  The Records Disposition Plan shall 
document the contractor’s disposition process which shall 
include processing records to storage (e.g., on-site, 
commercial and/or the Federal Records Center) and the 
destruction process for records/information content.  The plan 
shall include steps to be taken and approvals required prior to 
records disposition.  This plan shall be developed and 
submitted for DOE approval prior to any records disposition 
activities. 

DOE-
EMCBC 
RMFO 
review; CO 
Approval 

Within 6 months of award 

Document major changes to the Records Management 
Disposition Process. 

CO Approval Revisions shall be submitted prior 
to implementation 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

4.  Section C.3.1, Records 
Management; DOE O 243.2 

Vital Records Program/Plan:  Describes how the contractor will 
identify records needed for performing essential functions and 
a plan to protect vital records and the recovery of any records 
affected by an emergency or disaster.  Plan to include list of 
vital records. 

 

Vital Records Update:  Annual submittal of any revisions to the 
vital records listing. 

DOE-
EMCBC 
RMFO 
review; CO 
Approval 

 

Within 6 months of award 

 

 

 

 

Annually 

5.  Section C.3.1, Records 
Management; DEAR 970-5204.3; 
FAR 52.224-2; DOE O 206.1 

Privacy Act List of Systems of Records Updates:  The 
Contractor shall monitor systems as identified and notify the 
Contracting Officer immediately if there is a change to existing 
systems or if there is a need for a new system. 

 

Annual review and provide written notification annually that the 
list is accurate and up-to-date.   

EMCBC 
RMFO and 
DOE Privacy 
Act Officer 
review; CO 
Approval 

Annually 

6.  Section C.3.1, Records 
Management 

Records Management Contract Close-out Plan:  A plan to 
address how the Contractor plans to close-out records 
management activities (e.g., final disposition, etc.) 

DOE-
EMCBC 
RMFO 
review; CO 
Approval 

 

9 months prior to contract 
expiration 

7.  Section C.3.2, Training Training Program Approval as 
required 

As required 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

8.  Section C.3.4, Safeguards and 
Security 

Site Security Plan Approval as 
required 

 

9.  Section C.3.5, Public 
Affairs/Community Relations 

Updating the Public Participation Plan Approval as 
required 

As necessary  

10.  Section C.3.6, Property 
Management 

GSA Report of Exchange & Sales Transactions (for each fiscal 
year) 

Information November 1 of each year 

11.  Section C.3.6, Property 
Management 

GSA Report of Personal Property Furnished to Non-Federal 
Activities  

Information November 1 of each year 

12.  Section C.3.6, Property 
Management 

Property Information Database System (PIDS) 

(PIDS is normally open for data input by the first day of 
October:  web address is 
https://pids.inel.gov/owa_pids/prop_user.get_userid 

 

Information November 30 of each year 

13.  Section C.3.6, Property 
Management 

Ten-Year Site Plan Approval Annually 

14.  Section C.3.6, Property 
Management 

Site Sustainability Plan Concurrence Annually and updates as required 

15.  Section C.3.7, Documentation 
Support, Graphics, Reproduction 

Document Production Manual Information As required 

https://pids.inel.gov/owa_pids/prop_user.get_userid
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

16.  Section C.3.8, Project Integration Establish, Maintain and Use a Project Control Management 
System 

Approval 30 days after contract award 

17.  Section C.3.8, Project Integration; 
DOE O 413.3B 

Performance Baseline – prepare, update and maintain as 
required (technical scope, schedule, budget, WBS definition, 
dictionary, cost estimates and basis, milestones and 
quantitative metrics for Moab TAC performance) 

Approval 45 days after contract award 

18.  Section C.3.8, Project Integration; 
DOE O 413.3B 

Monthly Cost and Schedule Report (Project reporting including 
cost and schedule variance at a Level 4 WBS with rollup to 
subproject, status of major milestones and critical technical or 
programmatic issues) 

Information Monthly. This deliverable shall be 
distributed to the Office of 
Environmental Management 
Office of Project Assessment via 
email at 
ContractorsMPR@hq.doe.gov.  

19.  Section C.3.8, Project Integration; 
DOE O 413.3B 

    Integration Plan   Due 10 day after approval of 
RAC and TAC baselines.  

20.  Section C.3.9, Change Control 
Administration and Performance 
Management; DOE O 413.3B 

a) Moab UMTRA Project Baseline (technical scope, 
schedule, budget, WBS definition, dictionary, cost 
estimates and basis, milestones and quantitative metrics 
for the overall Moab UMTRA Project performance) 

Approval 45 days after award 

b) Moab UMTRA Project Baseline Change Control 
Administration (includes baseline change control logs to 
show that changes are within the DOE O 413.3B control 
threshold) 

Information 
and/or 
approval 

As required 

mailto:ContractorsMPR@hq.doe.gov
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

21.  Section C.3.10, Ground Water 
Interim Action 

Annual Ground Water Program Report Information Annually 

22.  Section C.3.10, Ground Water 
Interim Action 

Annual Summary Report on the Biota Monitoring and Data 
Quality Objectives 

Information Annually 

23.  Section C.3.10, Ground Water 
Interim Action 

Long-Term Ground Water Action Plan Approval as 
required 

As required 

24.  Section C.3.11, Quality Assurance; 
DOE O414.1 

Quality Assurance Plan  Approval 30 days after contract award 

Annually review and update as 
required 

25.  Section C.3.12, Environment, 
Safety and Health Support; DOE O 
450.1 

Develop and implement a Worker Safety and Health Program  Approval 90 days after contract award 

 

Updates as required 

26.  Section C.3.13, Vicinity Property 
Inclusion Surveys 

(a) Survey Results Report  Approval At the completion of each survey 
performed 

(b) Completion Report for Remediated Vicinity Property Concurrence At the completion of a remediated 
vicinity property 

27.  Section G.5, Submission of 
Vouchers/Invoices 

Submission of Invoices Approval Monthly 



 DE-EM0002067 Section J 
 Attachment J-1 
 

 

Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

28.  Section I, DEAR 970.5223-1 (as 
required per DEAR 952.223-71) 

Develop an Integrated Safety Management System 

 

 

Approval As required 

Annual ISMS Safety Report Information Annually 

29.  Section I, DEAR 952.242-70 Technical 
Direction 

Written notification to CO that technical direction is not within 
scope of work of contract 

CO action As required within 5 working days 
after receipt 

30.  Section I, FAR 52.203-12, 
Limitation on Payments to Influence 
Certain Federal Transactions (Oct 
2010) 

- OMB Standard Form LLL Disclosure of Lobbying Activities 
after making lobbying contact 

- Certification and Disclosure from each person or company 
receiving a subcontract in excess of $100K 

Information - As required 

 

- As required 

31.  Section I, FAR 52.203-13 
Contractor Code of Business Ethics 
and Conduct (Apr 2010) 

Notification to the Government regarding credible evidence of 
employees involved with fraud, conflict of interests, gratuities, 
bribery or false claims. 

Information As required:  Timely notice to 
Office of Inspector General and 
CO 

32.  Section I, FAR 52.209-6 Protecting 
the Government’s Interest When 
Subcontracting with Contractors 
Debarred, Suspended, or Proposed 
for Debarment (Dec 2010) 

Notice of prospective subcontract award with parties debarred, 
suspended or proposed for debarment. 

None As required prior to award of 
subcontract 

33.  Section I, FAR 52.209-9 Updated of 
Publicly Available Information 
Regarding Responsibility Matters 

Contractor shall update the information in Federal Awardee 
Performance and Integrity Information System (FAPIIS) by 
posted required information in Central Contractor Registration 

None On a semi-annual basis, 
throughout the life of the contract. 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

(Jan 2011) Alternate I (Jan 2011) database at http://www.ccr.gov. 

 

34.  Section I, FAR 52.215-19 
Notification of Ownership Changes 
(Oct 1997) 

Notification of Ownership Changes affecting valuation of 
accounting assets or other cost changes 

None As required within 30 days of 
change or date change is certain 
to occur. 

35.  Section I, FAR 52.215-21 
Requirements for Cost or Pricing 
Data or Information Other Than 
Cost or Pricing Data – Modifications 
(Oct 2010) 

- Cost or Pricing Data 

- Certification of current Cost or Pricing Data 

- Request for exception from submission of Cost or Pricing 
Data 

 

None As required. 

36.  Section I, FAR 52.215-23 Limitation 
on Pass-Through Charges (Oct 
2009) 

Required reporting of performance of work by Contractor or 
subcontractor.  Contractor shall notify Contracting Officer in 
writing if – 

(1) Contractor changes amount of subcontract effort after 
award such that it exceeds 70 percent of total cost of work 
to be performed under contract, task order, or delivery 
order.  Notification shall identify revised cost of 
subcontract effort and shall include verification Contractor 
will provide added value; or  

(2) Any subcontractor changes amount of lower-tier 
subcontractor effort after award such that it exceeds 70 
percent of total cost of work to be performed under its 
subcontract.  The notification shall identify revised cost of 
subcontract effort and shall include verification that 
subcontractor will provide added value as related to work 

None As required. 

http://www.ccr.gov/
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

to be performed by lower-tier subcontractor(s). 

37.  Section I, FAR 52.216-7 Allowable 
Cost and Payment (Dec 2002) 

Final Indirect Rate Cost Proposal CO 
Negotiation 

Annual within 6 months after end 
of fiscal year 

38.  Section I, FAR 52.222-37 
Employment Reports on Special 
Disabled Veterans, Veterans of the 
Vietnam Era, and other Eligible 
Veterans (Sep 2010) 

Federal Contractor Veterans Employment Report (VETS Form 
100) 

None Annually no later than Sept. 30 of 
each year 

39.  Section I, FAR 52.223-6 Drug-Free 
Workplace (May 2001) 

Notification of Employee Conviction under a criminal drug 
statute for a violation occurring in the workplace 

None As required within 5 days after 
receipt of such conviction. 

40.  Section I, FAR 52.227-2 Notice and 
Assistance Regarding Patent and 
Copyright Infringement (Dec 2007) 

(a) Report to CO, promptly and in reasonable written detail, 
each notice or claim of patent or copyright infringement 
based on performance of contract of which Contractor has 
knowledge 

None As required 

(b) All evidence and information in Contractor’s possession 
pertaining to such claim or suit 

None As requested by CO 

41.  Section I, FAR 52.228-7 Insurance 
– Liability to Third Persons (Mar 
1996) 

(a) Requests for Approval of Self-Insurance Programs Approval As required 

(b) Requests for Approval of Insurance for reimbursement Approval As required 

42.  Section I, FAR 52.233-1 Disputes Claims certification for claims in excess of $100K For 
Information 

As required 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

43.  Section I, FAR 52.237-3 Continuity 
of Services 

Phase-In Phase-Out Services Plan Approval As required per CO direction 

44.  Section I, FAR 52.242-4 
Certification of Final Indirect Costs 

Certification of Proposal for Final Indirect Costs  Required with all proposals for 
final indirect cost rates 

45.  Section I, FAR 52.242-13 
Bankruptcy 

Notification of Bankruptcy Information As required 

46.  Section I, FAR 52.243-7 Notification 
of Changes 

Notification of change Action As required within 10 days after a 
change 

47.  Section I, FAR 52.244-2 
Subcontracts 

Request for consent to subcontract for certain subcontracts 
(cost-reimbursement, T&M, labor hour, or fixed price in excess 
of 5% of contract value) where contractor does not have 
Approved purchasing system 

If the Contractor has an Approved purchasing system and 
consent is not required under paragraph (c) or (d) of this 
clause, the Contractor nevertheless shall notify the Contracting 
Officer reasonably in advance of entering into any (i) cost-plus-
fixed-fee subcontract, or (ii) fixed-price subcontract that 
exceeds either the simplified acquisition threshold or 5 percent 
of the total estimated cost of this contract. 

Approval or 
Notification 
as 
appropriate 

As required 

48.  Section I, FAR 52.245-1 
Government Property 

(a) Government Property Management System Approval Contract Award 

(b) Changes to Government Property Management System Approval As required 

49.  Section I, FAR 52.248-1 Value 
Engineering 

Value Engineering Change Proposals Approval As proposed by Contractor 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

50.  Section I, DEAR 952.204-2 Security Notification of changes in Foreign Ownership, Control or 
Influence 

Information As required – immediately upon 
change 

51.  Section I, DEAR 952.204-75 Public 
Affairs 

(a) Notification of Communications or Contacts with Members 
of Congress relating to efforts performed under the 
Contract 

Information As required 

(b) Notification of activities or situations that may attract 
national media attention 

Information As required 

52.  OMB Circular 123 Federal Managers Financial Integrity Act Report (FMFIA)  Approval Annually 

53.  Section C, Section I Clause, DEAR 
970.5223-1 (inclusion required per 
DEAR 952.223-71) 

Integrated Safety Management Systems Program and Plans 
(H&S, Environmental Safety, Emergency, etc.)  

Approval 90 days after contract award 

54.  Federal Financial Accounting 
Standards (SFFAS) No. 6 

Deferred Maintenance Disclosure Forms: Reporting of 
deferred maintenance on personal property.    

Approval Year-end 

55.  DOE Financial Statement Commitments and Leases Information Third quarter and year end 

56.  Section C.3.10, Ground Water 
Interim Action  

Annual Summary Report on the Crescent Junction Disposal 
Cell Moisture  

Information Annually  

 

Summary of Contract Deliverables does not include all required deliverables identified in other applicable sections of the 
contract, DOE directives, federal regulations, or regulatory documents.  The contractor shall be responsible for the compliance 
with all applicable standards, orders and regulations under the contract. 



Section J, Attachment 2  Training Requirements
Category Course # Course Description DOE CBT/Class Renewal Reqmt

Equipment Specific Operators Training EQ #s ALL OPERATORS, INDIVIDUALLY,  ARE TRAINED ON EACH PIECE OF EQUIPMENT  

Environmental Sciences Lab: NOT REQUIRED FOR THIS SITE

Hazardous Materials: HM100 DOT HAZ. MAT. TRANS.  GEN. AWARENES Class Cert/3yrs

HM115 DOT HAZARDOUS MATERIALS DRIVER Class Cert/3yrs

HM116 HAZ MAT TRANS SECURITY  AWARENESS Class Cert/3yrs

HM117 DOT DRIVER TRAINING FOR CDL DRIVERS Class Cert/3yrs

HM118 DOT SPECIAL PERMIT TRAINING Class Cert/3yrs

HM119 DOT SECURITY PLAN TRAINING Class Cert/3yrs

Information Technology: IT100 COMPUTER SECURITY AWARENESS TRNG DOE CBT Annual renew

IT101 WIRELESS AND GREEN NETWORK ACCESS FORM

Enviromental: EC100 ENVIRONMENTAL MANAGEMENT SYSTEMS DOE CBT

Records Management & Office Support: RM103 RECORDS MANAGEMENT MANAGERS OVERVIEW

Industrial Hygiene Monitoring: IH100 NOISE MONITORING JPM

IH101 MULTIGAS DETECTOR JPM Practice

IH200 INTRODUCTION TO INDUSTRIAL HYGIENE TRAINING

Medical: ER106

NATIONAL INCIDENT MANAGEMENT SYSTEM (NIMS) EMERGENCY 

RESPONSE TRAINING CBT

HS414 BLOODBORNE PATHOGENS CLASS/TEST Annual renew

MD308 FIRST AID/CPR/AED - AMERICAN HEART ASSOCIATION TRAINING CLASS/TEST Cert 2 yr

Health & Safety: ER100 EMERGENCY RESPONSE TRAINING GJ CBT Annual renew

ER101 MOAB CJ EMERGENCY RESPONSE CBT Annual renew

ES001 ELECTRICAL SAFETY AWARENESS TRNG CLASS

ES002 CIRCUIT BREAKER TRAINING CLASS



Category Course # Course Description DOE CBT/Class Renewal Reqmt

ES003 NFPA 70E ELECTRICAL SAFETY TRAINING CLASS

HS100 INTEGRATED SAFETY MANAGEMENT DOE CBT

HS101 10 CFR 851 TRAINING DOE CBT

HS102 HAZARD COMMUNICATION

HS120 FIELD SOURCE CUSTODIAN

HS150 SITE SAFETY SUPERVISOR TRAINING

HS151 SITE SAFETY SUPERVISOR REFRESHER

HS161 DEFENSIVE DRIVING TRAINING CBT/TEST

HS210 ON-THE-JOB (OJT) INSTRUCTOR TRNG.

HS221 MOAB 3-DAY ON THE JOB TRAINING FORM

HS230 LEAD AWARENESS

HS260

LID/DE-LID OVERHEAD GANTRY CRANE NON-OPERATOR SAFETY 

TRAINING CLASS/TEST Annual renew

HS304 PORTABLE FIRE EXTINGUISHERS CLASS/TEST

HS318 LOCKOUT/TAGOUT PROCEDURES CLASS Annual renew

HS322 COMPRESSED GAS CYLINDER TRAINING

HS324 CONFINED SPACE ENTRY CLASS Cert/one time

HS350 RESPIRATOR WEARER TRAINING CLASS/ Cert 1 yr

HS370 ASBESTOS AWARENESS TRAINING

HS420 USE AND INSP. OF PORTABLE LADDERS

HS431 FALL PROTECTION TRAINING

HW101 HAZARDOUS WASTE SITE (24 HR) INITIAL CLASS/TEST Annual renew

HW102R 8-HR. HAZARDOUS WASTE SITE REFRESH. CLASS/TEST Annual renew

OR001 OCCURRENCE REPORTING-MGRS/SPVS CBT

OR002 OCCURRENCE REPORTING GEN AWARENESS CBT Annual renew

RP100 RADIOLOGICAL AWARENESS TRAINING CBT Cert 2 yr

RP101 GERT CBT/TEST Cert 2 yr

RP102 RADIOLOGICAL WORKER II TRAINING CLASS/TEST

RP102R RW II RETRAIN/CHALLENGE/DRESSOUT CBT/TEST

RAP Team: NOT REQUIRED FOR THIS SITE

RCT: NOT INCLUDED IN TAC'S TRAINING

Site Entry Training: SB100 MOAB UMTRA PRE-ENTRY SITE BRIEF



Category Course # Course Description DOE CBT/Class Renewal Reqmt

Security Training: PI100 PRIVACY (DOE) INFORMATION AWARENES TRAINING DOE CBT Annual Renew

PP100 GOVERNMENT PROPERTY AND VEHICLE TRAINING CBT Annual Renew

QA10T SUSPECT (TAC)  COUNTERFEIT ITEMS AWARENESS TRAINING CBT Annual Renew

SC100 SECURITY AWARENESS BRIEF DOE CBT Annual Renew

SC101 COUNTERINTELLIGENCE AWARENESS DOE CBT Annual Renew

Environmental Sampling: NOT REQUIRED FOR THIS SITE

Field Services: COURSES FS100 THRU FS122 



Section J, Attachment 3 Government Furnished Property

Identifier

Status 

Code Official Name Manufacturer Model Number Name Flag

Serial Number/ Dell 

Service Tag Number/VIN Other Identifier Asset Value

Acquisition 

Date

RAC/

TAC/

DOE Custodian

Condi

tion 

Code

Disposition 

Code Site

222 A Projector Epson H285A S L6PF920282L $863.99 1/1/2007 TAC R. Hopping 4 Moab, UT

6016540 A Locomotive Baldwin-Lima Hamilton 9090152 E 61205 $200,000.00 1/1/1954 RAC K. Briscoe 4 Potash, UT

6016542 A Locomotive Baldwin-Lima Hamilton RS-4-TC-1A E 61213 $156,876.00 1/1/1994 RAC K. Briscoe 4 Potash, UT

C2843 A Bulldozer Caterpiller D-6 E 9U7658 $11,359.00 4/19/1990 RAC K. Briscoe 7 Moab, UT

C3020 A Germanium Detector Ortec 1230210S E 21-P685 $22,202.00 5/10/1990 TAC R. Hopping 4 Moab, UT

C4600 A Spectroscopy System, NomadEG&G 92X-P E 217 $8,368.00 9/7/1993 TAC R. Hopping 4 Moab, UT

C4604 A Detector EG&G GEM30195-P S TP-10941B $15,339.00 9/21/1993 TAC R. Hopping 4 Moab, UT

M01000 A Switch Dell PowerConnect 5324 S FLS3SB1 N/A $568.00 7/3/2007 TAC A. Kenney 1 Grand Junction, CO

M01001 A Switch Dell PowerConnect 3448 S GTD6SB1 N/A $365.50 7/3/2007 TAC A. Kenney 1 Grand Junction, CO

M01002 A Computer Dell OptiPlex 745 S 9YKR5D1 21681749989 $837.00 7/3/2007 DOE B. Wethington 1 Grand Junction, CO

M01003 A Tape Backup Dell PowerVault 124T S GL77Z91 N/A $4,292.00 7/3/2007 TAC A. Kenney 1 Grand Junction, CO

M01004 A File Server Dell PE2950 S F2155B1 32775660325 $4,457.00 7/3/2007 TAC A. Kenney 1 Grand Junction, CO

M01005 A Domain Controller Dell PE1950 S 8F0R5D1 18322517989 $3,826.00 7/3/2007 TAC A. Kenney 1 Grand Junction, CO

M01006 A Domain Controller Dell PE1950 S 6F0R5D1 13968953317 $3,826.00 7/3/2007 TAC A. Kenney 1 Grand Junction, CO

M01007 A Server Rack Dell 4210 S HC686D1 N/A $5,594.35 7/3/2007 TAC A. Kenney 1 Grand Junction, CO

M01008 A Server, Exchange Dell PE2950 S BG4T5D1 24920142949 $5,057.00 7/3/2007 TAC A. Kenney 1 Grand Junction, CO

M01009 A Firewall Cisco PIX 515E S JM907231614 N/A $3,263.15 7/3/2007 TAC R. Ryan 1 Grand Junction, CO

M01010 A Switch Dell PowerConnect 3448 S 6HD6SB1 N/A $365.50 7/3/2007 TAC A. Kenney 1 Grand Junction, CO

M01011 A Computer Dell OptiPlex 745 S FZKR5D1 34802910181 $837.00 7/3/2007 TAC P. Robinson 1 Grand Junction, CO

M01012 A Computer Dell OptiPlex 745 S FYKR5D1 34742444005 $837.00 7/3/2007 DOE K. Bevan 1 Grand Junction, CO

M01013 A Computer Dell OptiPlex 745 S 4YKR5D1 10797838309 $837.00 7/3/2007 TAC L. Tatman 1 Grand Junction, CO

M01014 A Computer Dell OptiPlex 745 S 7ZKR5D1 17388651493 $837.00 7/3/2007 RAC C. Ekker 1 Crescent Junction, UT

M01015 A Computer Dell OptiPlex 745 S FXKR5D1 34681977829 $837.00 7/3/2007 RAC K. Smith 1 Moab, UT

M01016 A Computer Dell OptiPlex 745 S 5YKR5D1 12974620645 $837.00 7/3/2007 TAC C. Smith 1 Grand Junction, CO

M01017 A Computer Dell OptiPlex 745 S 6YKR5D1 15151402981 $837.00 7/3/2007 RAC K. Schafer 1 Crescent Junction, UT

M01018 A Computer Dell OptiPlex 745 S 1YKR5D1 4267491301 $837.00 7/3/2007 TAC W. Ryan 1 Grand Junction, CO

M01020 A Computer Dell OptiPlex 745 S 4ZKR5D1 10858304485 $837.00 7/3/2007 TAC T. Stromire 1 Grand Junction, CO

M01021 A Computer Dell OptiPlex 745 S JXKR5D1 43389107173 $837.00 7/3/2007 RAC B. Bosh 1 Crescent Junction, UT

M01022 A Computer Dell OptiPlex 745 S 9ZKR5D1 21742216165 $837.00 7/3/2007 TAC P. Wilson 1 Grand Junction, CO

M01023 A Computer Dell OptiPlex 745 S CXKR5D1 28151630821 $837.00 7/3/2007 TAC K. Pill 1 Grand Junction, CO

M01024 A Computer Dell OptiPlex 745 S 1ZKR5D1 4327957477 $837.00 7/3/2007 TAC L. Stieferman 1 Grand Junction, CO

M01025 A Computer Dell OptiPlex 745 S CYKR5D1 28212096997 $837.00 7/3/2007 DOE D. Metzler 1 Grand Junction, CO

M01026 A Phone Switch Siemens Hicom 300E 30EX S 84289 N/A $15,300.00 3/6/2006 TAC R. Ryan 4 Grand Junction, CO

M01027 A Computer Dell OptiPlex 745 S 1YM5BD1 4269831877 $837.00 7/20/2007 RAC E. Baker 1 Grand Junction, CO

M01028 A Computer Dell OptiPlex 745 S G6Q9BD1 35235419077 $863.00 7/20/2007 RAC R. Daily 1 Moab, UT

M01029 A Computer Dell OptiPlex 745 S 17Q9BD1 2644150213 $863.00 7/20/2007 TAC J. Ritchey 1 Grand Junction, CO

M01030 A Computer Dell OptiPlex 745 S 86Q9BD1 17821160389 $863.00 7/20/2007 TAC A. Kenney 1 Grand Junction, CO

M01031 A Computer Dell OptiPlex 745 S 86Q9BD1 24351507397 $863.00 7/20/2007 RAC R. Daily 1 Moab, UT

M01032 A Computer Dell OptiPlex 745 S 3YM5BD1 8623396549 $837.00 7/20/2007 TAC M. Mullis 1 Grand Junction, CO

M01033 A Computer Dell OptiPlex 745 S 6YM5BD1 15153743557 $837.00 7/20/2007 DOE B. Wethington 1 Moab, UT

M01034 A Computer Dell OptiPlex 745 S 5YM5BD1 12976961221 $837.00 7/20/2007 TAC C. Banghart 1 Grand Junction, CO

M01035 A Computer Dell OptiPlex 745 S FXM5BD1 34684318405 $837.00 7/20/2007 TAC M. Shaffer 1 Grand Junction, CO

M01036 A Server, Application  1 Dell PE2950 S 5G96FD1 11866786885 $5,157.00 8/3/2007 TAC A. Kenney 1 Grand Junction, CO

M01037 A Server, Application  2 Dell PE2950 S 4G96FD1 9690004549 $5,157.00 8/3/2007 TAC A. Kenney 1 Moab, UT

M01038 A Server, Edge Transport Dell PE2950 S 23S0HD1 4582014949 $3,657.00 9/27/2007 TAC A. Kenney 1 Grand Junction, CO

M01039 A Computer Dell OptiPlex 745 S DDZ6JD1 29143322245 $1,583.87 8/31/2007 DOE J. Berwick 1 Crescent Junction, UT

M01040 A Computer Dell OptiPlex 745 S GDZ6JD1 35673669253 $1,583.87 8/31/2007 DOE A. Murphy 1 Moab, UT

M01041 A Computer Dell OptiPlex 745 S CDZ6JD1 26966539909 $1,583.87 8/31/2007 DOE K. Wethington 1 Crescent Junction, UT

M01042 A Computer Dell OptiPlex 745 S FDZ6JD1 33496886917 $1,583.87 9/13/2007 RAC B. Anderson 1 Crescent Junction, UT

M01043 A Server Rack Dell 4210 S CLHSV91 N/A $6,523.06 8/17/2007 TAC A. Kenney 1 Grand Junction, CO

M01044 A Computer Dell OptiPlex 745 S 5P5WND1 12405487429 $835.00 9/13/2007 TAC T. Cox 1 Moab, UT

M01045 A Computer Dell OptiPlex 745 S 8N5WND1 18814902085 $835.00 9/13/2007 RAC E. Baker 1 Moab, UT



Section J, Attachment 3 Government Furnished Property

Identifier

Status 

Code Official Name Manufacturer Model Number Name Flag

Serial Number/ Dell 

Service Tag Number/VIN Other Identifier Asset Value

Acquisition 

Date

RAC/

TAC/

DOE Custodian

Condi

tion 

Code

Disposition 

Code Site

M01046 A Computer Dell OptiPlex 745 S 3P5WND1 8051922757 $835.00 9/13/2007 RAC R. Daily 1 Moab, UT

M01047 A Computer Dell OptiPlex 745 S 1P5WND1 3698358085 $835.00 9/13/2007 DOE B. Wethington 1 Moab, UT

M01048 A Computer Dell OptiPlex 745 S 5N5WND1 12284555077 $835.00 9/13/2007 RAC A. Murphy 1 Crescent Junction, UT

M01049 A Computer Dell OptiPlex 745 S JM5WND1 42699041605 $835.00 9/13/2007 TAC D. Allen 1 Moab, UT

M01050 A Computer Dell OptiPlex 745 S HN5WND1 38405943109 $835.00 9/13/2007 DOE K. Wethington 1 Moab, UT

M01051 A Computer Dell OptiPlex 745 S FN5WND1 34052378437 $835.00 9/13/2007 TAC S. Williams 1 Grand Junction, CO

M01052 A Computer Dell OptiPlex 745 S DM5WND1 29638347589 $835.00 9/13/2007 RAC F. Smith 4 Crescent Junction, UT

M01053 A Computer Dell OptiPlex 745 S 7P5WND1 16759052101 $835.00 9/13/2007 TAC T. Bachtell 1 Grand Junction, CO

M01058 A Switch Dell PowerConnect 5324 S 1BYCS81 N/A $689.00 10/15/2007 TAC A. Kenney 1 Grand Junction, CO

M01059 A Truck Dodge 1988 Ram 2500 E 1B7HW24XXJS729562 E71378 $2,000.00 1/1/1988 RAC B. Anderson 4 Crescent Junction, UT

M01062 A Vehicle Chevrolet 1990 Blazer 1500 E 1GNEV18KXMF139890 E71566 $2,500.00 1/1/1990 RAC K. Briscoe 4 Moab, UT

M01066 A Radon Detector Durridge RAD7 E 2116 $5,865.00 2/19/2008 RAC A. Smith 1 Moab, UT

M01067 A Radon Detector Durridge RAD7 E 2119 $5,865.00 2/19/2008 RAC A. Smith 1 Moab, UT

M01068 A Radon Detector Durridge RAD7 E 2110 $5,865.00 2/19/2008 RAC A. Smith 1 Crescent Junction, UT

M01069 A Radon Detector Durridge RAD7 E 2117 $5,865.00 2/19/2008 RAC A. Smith 1 Moab, UT

M01070 A Radon Detector Durridge RAD7 E 2118 $5,865.00 2/19/2008 RAC A. Smith 1 Crescent Junction, UT

M01071 A Radon Detector Durridge RAD7 E 2109 $5,865.00 2/19/2008 RAC A. Smith 1 Moab, UT

M01077 A Counter, Alpha/Beta Canberra SOLO300G E 02084926 $15,000.00 3/11/2008 RAC A. Smith 1 Moab, UT

M01078 A Meter Pylon 6204610 E 188 $17,035.00 6/10/2008 RAC A. Smith 1 Moab, UT

M01079 A Meter Pylon 6204610 E 189 $17,035.00 6/10/2008 RAC A. Smith 1 Moab, UT

M01080 A Computer Dell OptiPlex 755 S 2GJTDG1 5354306641 $1,046.00 6/5/2008 TAC W. Wernlund 1 Grand Junction, CO

M01081 A Computer Dell OptiPlex 755 S 5GJTDG1 11884653649 $1,046.00 6/5/2008 TAC L. Glowiak 1 Moab, UT

M01082 A Computer Dell OptiPlex 755 S 6GJTDG1 14061435985 $1,046.00 6/5/2008 TAC K. Bevan 1 Grand Junction, CO

M01083 A Computer Dell OptiPlex 755 S 9FJTDG1 20531316817 $1,046.00 6/5/2008 RAC K. Lott 1 Moab, UT

M01084 A Computer Dell OptiPlex 755 S HFJTDG1 37945575505 $1,046.00 6/5/2008 TAC E. Colunga 1 Moab, UT

M01085 A Computer Dell OptiPlex 755 S 98LTDG1 20111412817 $1,046.00 6/5/2008 TAC R. Hopping 1 Moab, UT

M01086 A Computer Dell OptiPlex 755 S 8GJTDG1 18415000657 $1,046.00 6/5/2008 TAC James Ritchey 1 Moab, UT

M01087 A Computer Dell OptiPlex 755 S CFJTDG1 27061663825 $1,046.00 6/5/2008 RAC C. Niemeyer 1 Grand Junction, CO

M01088 A Computer Dell OptiPlex 755 S 3GJTDG1 7531088977 $1,046.00 6/5/2008 TAC A. Kenney 1 Grand Junction, CO

M01089 A Computer Dell OptiPlex 755 S JPJTDG1 42299140177 $1,046.00 6/5/2008 DOE J. Berwick 1 Moab, UT

M01090 A Air Monitoring Station Thermo Electron GUV-16H E 4205 $6,000.00 9/6/2005 RAC E. Baker 1 Moab, UT

M01091 A Air Monitoring Station Thermo Electron GUV-16H E 4198 $6,000.00 9/6/2005 RAC E. Baker 1 Moab, UT

M01093 A Computer Dell OptiPlex 755 S 2NDTOG1 5767509025 $1,046.00 7/7/2008 RAC K. Briscoe 1 Moab, UT

M01094 A Computer Dell OptiPlex 755 S 4DDTOG1 10121073697 $1,046.00 7/7/2008 TAC R. Hopping 1 Moab, UT

M01095 A Computer Dell OptiPlex 755 S 4PDTOG1 10242006049 $1,046.00 7/7/2008 RAC B. Anderson 1 Crescent Junction, UT

M01096 A Computer Dell OptiPlex 755 S FNDTOG1 34065679393 $1,046.00 7/7/2008 RAC S. Goodspeed 1 Crescent Junction, UT

M01097 A Computer Dell OptiPlex 755 S 9NDTOG1 21004985377 $1,046.00 7/7/2008 RAC S. Goodspeed 1 Moab, UT

M01098 A Computer Dell OptiPlex 755 S GMDTOG1 36181995553 $1,046.00 7/7/2008 RAC C. Drum 1 Moab, UT

M01099 A Computer Dell OptiPlex 755 S 6NDTOG1 14474638369 $1,046.00 7/7/2008 RAC K. Schafer 1 Crescent Junction, UT

M01100 A Computer Dell OptiPlex 755 S BPDTOG1 25479482401 $1,046.00 7/7/2008 RAC L. Brede 1 Grand Junction, CO

M01101 A Computer Dell OptiPlex 755 S FPDTOG1 34186611745 $1,046.00 7/7/2008 RAC K. Brey 1 Moab, UT

M01102 A Computer Dell OptiPlex 755 S 2PDTOG1 5888441377 $1,046.00 7/7/2008 RAC C. Ekker 1 Crescent Junction, UT

M01103 A Computer Dell OptiPlex 755 S 8PDTOG1 18949135393 $1,046.00 7/7/2008 RAC G. Church 1 Moab, UT

M01104 A Computer Dell OptiPlex 755 S CPDTOG1 27656264737 $1,046.00 7/7/2008 RAC K. Finley 1 Moab, UT

M01105 A Computer Dell OptiPlex 755 S HNDTOG1 38419244065 $1,046.00 7/7/2008 RAC B. Bosh 1 Crescent Junction, UT

M01106 A Computer Dell OptiPlex 755 S CNDTOG1 27535332385 $1,046.00 7/7/2008 RAC R. Daily 1 Moab, UT

M01107 A Computer Dell OptiPlex 755 S 6PDTOG1 14595570721 $1,046.00 7/7/2008 RAC R. Geary 1 Moab, UT

M01108 A Radio Repeater Midland 91-1110B E 231800021 FCC#MMA911110B $8,907.81 9/1/2008 TAC R. Ryan 1 Bald Mesa, UT

M01109 A Server, FTP Dell E3110 S DXHTCH1 30323476837 $2,399.00 8/29/2008 TAC A. Kenney 1 Grand Junction, CO

M01110 A Laptop Computer Dell Latitude D630 S 9L437H1 20867698837 $943.00 9/3/2008 RAC K. Pearson 1 Moab, UT

M01111 A Phone System Inter-Tel 5000 E 1LH000827364 SSL0165021 $11,995.00 8/7/2008 TAC R. Ryan 1 Crescent Junction, UT

M01112 A Server Dell PE2950 S 9Q2ZGH1 21168175141 $7,615.99 9/23/2008 TAC A. Kenney 1 Grand Junction, CO
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M01113 A Power Washer Landa HHW 4/4000 E 11100450-100259 109FS12231U021626 $10,360.00 10/7/2008 RAC K. Briscoe 1 Moab, UT

M01114 A Power Washer Landa HHW 4/4000 E 11100470-100036 $10,360.00 10/14/2008 RAC F. Smith 1 Crescent Junction, UT

M01117 A Meter Pylon 6204610 E 190 $17,035.00 11/13/2008 RAC A. Smith 1 Moab, UT

M01118 A Meter Pylon 6204610 E 191 $17,035.00 11/13/2008 RAC A. Smith 1 Moab, UT

M01119 A Container Rack Pacific Central Steel NMN E NSN $13,275.00 3/1/2009 RAC K. Briscoe 1 Moab, UT

M01120 A Container Rack Pacific Central Steel NMN E NSN $13,275.00 3/1/2009 RAC K. Briscoe 1 Moab, UT

M01121 A Container Rack Pacific Central Steel NMN E NSN $13,275.00 3/1/2009 RAC K. Briscoe 1 Moab, UT

M01122 A Container Rack Pacific Central Steel NMN E NSN $13,275.00 3/1/2009 RAC K. Briscoe 1 Moab, UT

M01123 A Container Rack Pacific Central Steel NMN E NSN $13,275.00 3/1/2009 RAC K. Briscoe 1 Moab, UT

M01124 A Container Rack Pacific Central Steel NMN E NSN $13,275.00 3/1/2009 RAC K. Briscoe 1 Moab, UT

M01125 A Container Rack Pacific Central Steel NMN E NSN $13,275.00 3/1/2009 RAC K. Briscoe 1 Moab, UT

M01126 A Container Rack Pacific Central Steel NMN E NSN $13,275.00 3/1/2009 RAC K. Briscoe 1 Moab, UT

M01128 A Server Dell R710 S 9RRH6K1 $9,997.00 6/4/2009 TAC A. Kenney 1 Grand Junction, CO

M01129 A Server Dell PE2950 S DKX3VH1 29563101973 $9,489.00 12/16/2008 TAC A. Kenney 1 Crescent Junction, UT

M01130 A Computer Dell OptiPlex 760 S J6NCNK1 41760883009 $829.00 8/3/2009 RAC T. Unrein 1 Moab, UT

M01131 A Computer Dell OptiPlex 760 S H7NCNK1 37467784513 $829.00 8/3/2009 TAC A. Kenney 1 Grand Junction, CO

M01132 A Computer Dell OptiPlex 760 S 96NCNK1 19993059649 $829.00 8/3/2009 RAC C. Ekker 1 Crescent Junction, UT

M01133 A Computer Dell OptiPlex 760 S 45NCNK1 9048681793 $829.00 8/3/2009 RAC S. Shoemaker 1 Moab, UT

M01134 A Computer Dell OptiPlex 760 S 25NCNK1 4695117121 $829.00 8/3/2009 RAC R. Tsosie 1 Crescent Junction, UT

M01135 A Computer Dell OptiPlex 760 S F6NCNK1 33053753665 $829.00 8/3/2009 RAC K. Gordon 1 Moab, UT

M01136 A Computer Dell OptiPlex 760 S 59NCNK1 11467328833 $829.00 8/3/2009 TAC M. Udovitsch 1 Moab, UT

M01137 A Computer Dell OptiPlex 760 S 77NCNK1 15699961153 $829.00 8/3/2009 TAC D. Allen 1 Grand Junction, CO

M01138 A Computer Dell OptiPlex 760 S C9NCNK1 26704805185 $829.00 8/3/2009 TAC D. Cooper 1 Grand Junction, CO

M01139 A Computer Dell OptiPlex 760 S G9NCNK1 35411934529 $829.00 8/3/2009 RAC K. Briscoe 1 Moab, UT

M01140 A Computer Dell OptiPlex 760 S 69NCNK1 13644111169 $829.00 8/3/2009 RAC A. Smith 1 Crescent Junction, UT

M01141 A Computer Dell OptiPlex 760 S 49NCNK1 9290546497 $829.00 8/3/2009 RAC M. Brewer 1 Moab, UT

M01142 A Computer Dell OptiPlex 760 S 3BNCNK1 7234696513 $829.00 8/3/2009 RAC A. Smith 1 Moab, UT

M01143 A Computer Dell OptiPlex 760 S 79NCNK1 15820893505 $829.00 8/3/2009 RAC K. Pearson 1 Moab, UT

M01144 A Computer Dell OptiPlex 760 S 89NCNK1 17997675841 $829.00 8/3/2009 TAC A. Kenney 1 Grand Junction, CO

M01145 A Computer Dell OptiPlex 760 S J9NCNK1 41942281537 $829.00 8/3/2009 TAC S. Klepzig 1 Grand Junction, CO

M01146 A Computer Dell OptiPlex 760 S 29NCNK1 4936981825 $829.00 8/3/2009 TAC R. Hopping 1 Moab, UT

M01147 A Computer Dell OptiPlex 760 S B9NCNK1 24528022849 $829.00 8/3/2009 RAC L. Brede 1 Moab, UT

M01148 A Computer Dell OptiPlex 760 S F8NCNK1 33174686017 $829.00 8/3/2009 RAC G. McKinnon 1 Moab, UT

M01149 A Computer Dell OptiPlex 760 S 18NCNK1 2699733313 $829.00 8/3/2009 RAC L. Whitcomb 1 Moab, UT

M01150 A Computer Dell OptiPlex 760 S J8NCNK1 15760427329 $829.00 8/3/2009 TAC R. Hopping 1 Moab, UT

M01151 A Computer Dell OptiPlex 760 S 68NCNK1 13583644993 $829.00 8/3/2009 RAC R. Daily 1 Moab, UT

M01152 A Computer Dell OptiPlex 760 S B8NCNK1 24467556673 $829.00 8/3/2009 RAC K. Schafer 4 Crescent Junction, UT

M01153 A Computer Dell OptiPlex 760 S C8NCNK1 26644339009 $829.00 8/3/2009 RAC C. Niemeyer 1 Grand Junction, CO

M01154 A Computer Dell OptiPlex 760 S J8NCNK1 41881815361 $829.00 8/3/2009 DOE J. Berwick 1 Moab, UT

M01155 A Computer Dell OptiPlex 760 S G6NCNK1 35230536001 $829.00 8/3/2009 RAC G. McKinnon 1 Moab, UT

M01156 A Computer Dell OptiPlex 760 S 28NCNK1 4876515649 $829.00 8/3/2009 RAC S. Morse 1 Moab, UT

M01157 A Computer Dell OptiPlex 760 S G8NCNK1 35351468353 $829.00 8/3/2009 TAC R. Ryan 4 Crescent Junction, UT

M01158 A Computer Dell OptiPlex 760 S 39NCNK1 7113764161 $829.00 8/3/2009 RAC K. Turvy 4 Moab, UT

M01159 A Computer Dell OptiPlex 760 S B6NCNK1 24346624321 $829.00 8/3/2009 RAC K. Briscoe 4 Moab, UT

M01160 A Computer Dell OptiPlex 760 S J4NCNK1 41639950657 $829.00 8/3/2009 RAC G. McKinnon 4 Moab, UT
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M01161 A Computer Dell OptiPlex 760 S F4NCNK1 32932821313 $829.00 8/3/2009 RAC J. Syra 1 Moab, UT

M01162 A Computer Dell OptiPlex 760 S D8NCNK1 28821121345 $829.00 8/3/2009 RAC R. Daily 1 Moab, UT

M01163 A Computer Dell OptiPlex 760 S C7NCNK1 26583872833 $829.00 8/3/2009 RAC L. Partridge 1 Crescent Junction, UT

M01164 A Computer Dell OptiPlex 760 S 19NCNK1 2760199489 $829.00 8/3/2009 RAC G. McKinnon 1 Moab, UT

M01165 A Computer Dell OptiPlex 760 S 17NCNK1 2639267137 $829.00 8/3/2009 RAC G. McKee 1 Moab, UT

M01166 A Computer Dell OptiPlex 760 S 47NCNK1 9169614145 $829.00 8/3/2009 TAC A. Kenney 1 Moab, UT

M01167 A Computer Dell OptiPlex 760 S F5NCNK1 32993287489 $829.00 8/3/2009 RAC R. Allred 1 Moab, UT

M01168 A Computer Dell OptiPlex 760 S D7NCNK1 28760655169 $829.00 8/3/2009 RAC G. McKinnon 1 Moab, UT

M01169 A Computer Dell OptiPlex 760 S 98NCNK1 20113992001 $829.00 8/3/2009 RAC A. Ward 1 Moab, UT

M01170 A Computer Dell OptiPlex 760 S G7NCNK1 35291002177 $829.00 8/3/2009 RAC T. McFarland 1 Crescent Junction, UT

M01171 A Computer Dell OptiPlex 760 S 87NCNK1 17876743489 $829.00 8/3/2009 RAC G. McKinnon 4 Moab, UT

M01172 A Computer Dell OptiPlex 760 S 65NCNK1 13402246465 $829.00 8/3/2009 RAC R. Daily 1 Moab, UT

M01173 A Computer Dell OptiPlex 760 S H8NCNK1 37528250689 $829.00 8/3/2009 RAC H. Worthington 1 Moab, UT

M01174 A Computer Dell OptiPlex 760 S 85NCNK1 17755811137 $829.00 8/3/2009 RAC R. Nielson 1 Crescent Junction, UT

M01175 A Computer Dell OptiPlex 760 S 97NCNK1 20053525825 $829.00 8/3/2009 RAC T. Madden 1 Moab, UT

M01176 A Computer Dell OptiPlex 760 S 48NCNK1 9230080321 $829.00 8/3/2009 RAC H. White 1 Moab, UT

M01177 A Computer Dell OptiPlex 760 S 57NCNK1 11346396481 $829.00 8/3/2009 RAC B. Bosh 1 Crescent Junction, UT

M01178 A Computer Dell OptiPlex 760 S 45NCNK1 37346852161 $829.00 8/3/2009 TAC A. Kenney 1 Grand Junction, CO

M01179 A Computer Dell OptiPlex 760 S 27NCNK1 4816049473 $829.00 8/3/2009 RAC K. Brey 4 Moab, UT

M01180 A Computer Dell OptiPlex 760 S 66NCNK1 13462712641 $829.00 8/3/2009 RAC D. Samuel 4 Moab, UT

M01181 A Computer Dell OptiPlex 760 S 26NCNK1 4755583297 $829.00 8/3/2009 RAC K. Briscoe 1 Moab, UT

M01182 A Computer Dell OptiPlex 760 S 56NCNK1 11285930305 $829.00 8/3/2009 TAC A. Kenney 1 Grand Junction, CO

M01183 A Computer Dell OptiPlex 760 S D5NCNK1 28639722817 $829.00 8/3/2009 RAC T. Davis 1 Moab, UT

M01184 A Laptop Computer Dell Inspiron 1010 S D3N4MK1 28518415921 $484.00 8/17/2009 TAC A. Kenney 1 Grand Junction, CO

M01188 A Vehicle Ford Escape E 1FMCU493X9KD10613 E303613 $25,223.74 8/24/2009 RAC L. Brede 1 Grand Junction, CO

M01189 A Laptop Computer Dell Latitude E6500 S 36HHTK1 6922528993 $979.00 8/26/2009 TAC J. Nettleblad 1 Grand Junction, CO

M01190 A Data Phone Sprint PPC-6850 S 270113178315088913 9702010643 $379.97 8/28/2009 TAC M. Udovitsch 1 Moab, UT

M01191 A Tractor John Deere 3720 E LV3720H522730 $22,000.00 9/10/2009 TAC R. Hopping 1 Moab, UT

M01192 A Scintillometer Delta Epsilon SC-133 E 107 $5,490.00 9/10/2009 TAC R. Hopping 1 Moab, UT

M01193 A Scintillometer Delta Epsilon SC-133 E 108 $5,490.00 9/10/2009 TAC R. Hopping 1 Moab, UT

M01194 A Scintillometer Delta Epsilon SC-133 E 106 $5,490.00 9/10/2009 TAC R. Hopping 1 Moab, UT

M01195 A Scintillometer Delta Epsilon SC-133 E 109 $5,490.00 9/10/2009 TAC R. Hopping 1 Moab, UT

M01196 A Van Dodge 1992 Ram 350 E 2B5WB35Z2RK17847 E303614 $14,996.16 8/18/1993 RAC K. Briscoe 4 Moab, UT

M01197 A Evaporation System Landshark LS E 08ZB0055 $22,400.00 9/24/2009 RAC R. Hopping 1 Moab, UT

M01198 A Evaporation System Landshark LS E 08ZB0066 $22,400.00 10/13/2009 RAC R. Hopping 1 Moab, UT

M01201 A Compactor Caterpiller 825H E JAZW00213 $405,000.00 10/13/2009 RAC B. Anderson 4 Crescent Junction, UT

M01202 A Bulldozer Komatsu D275AX-E0 E 30101 $570,000.00 10/27/2009 RAC B. Anderson 4 Crescent Junction, UT

M01203 A Generator Powr Gard TS50 E H923908 $17,860.00 1/1/1992 RAC B. Anderson 4 Crescent Junction, UT

M01204 A Soil Compactor Humboldt H-4169 E 205092202 $6,900.00 11/25/2009 RAC K. Turvy 1 Moab, UT

M01205 A Projector Epson H311A S M4UF991235L $649.99 12/2/2009 TAC S. Williams 1 Grand Junction, CO

M01209 A Weather Station Campbell Scientific CR1000 E 21349 $7,307.48 6/9/2009 RAC E. Baker 1 Crescent Junction, UT

M01210 A Generator Marathon Electric 88-21007 E LM398465 $6,096.00 1/1/1996 TAC J. Ritchey 4 Moab, UT

M01211 A Laptop Computer Panasonic CF30 S 9GKYA65317 Toughbook $3,250.00 12/29/2009 RAC K. Briscoe 1 Moab, UT

M01212 A Laptop Computer Panasonic CF30 S 9FKYA62226 Toughbook $3,250.00 12/29/2009 RAC K. Turvy 1 Moab, UT

M01213 A Computer Dell OptiPlex 780 S CHTTTL1 27199413253 $988.00 1/14/2010 RAC K. Briscoe 1 Moab, UT

M01214 A Computer Dell OptiPlex 780 S BGTTTL1 24962164741 $988.00 1/14/2010 RAC W. Blake 1 Moab, UT
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M01215 A Computer Dell OptiPlex 780 S 4HTTTL1 9785154565 $988.00 1/14/2010 RAC T. Blake 1 Moab, UT

M01216 A Computer Dell OptiPlex 780 S 9HTTTL1 20669066245 $988.00 1/14/2010 TAC N. LeBlanc 1 Grand Junction, CO

M01217 A Computer Dell OptiPlex 780 S DGTTTL1 29315729413 $988.00 1/14/2010 RAC C. Niemeyer 1 Grand Junction, CO

M01218 A Computer Dell OptiPlex 780 S JGTTTL1 42376426429 $988.00 1/14/2010 RAC C. Niemeyer 1 Grand Junction, CO

M01219 A Computer Dell OptiPlex 780 S FHTTTL1 33729760261 $988.00 1/14/2010 RAC K. Schafer 1 Crescent Junction, UT

M01220 A Computer Dell OptiPlex 780 S 3JTTTL1 7729304581 $988.00 1/14/2010 RAC C. Cowan 1 Moab, UT

M01221 A Computer Dell OptiPlex 780 S HGTTTL1 38022858757 $988.00 1/14/2010 RAC Y. Carnine 1 Grand Junction, CO

M01222 A Computer Dell OptiPlex 780 S JHTTTL1 42436889605 $988.00 1/14/2010 RAC R. Dennis 4 Moab, UT

M01223 A Computer Dell OptiPlex 780 S DJTTTL1 29497127941 $988.00 1/14/2010 RAC H. Worthington 1 Crescent Junction, UT

M01224 A Computer Dell OptiPlex 780 S 7HTTTL1 16315501573 $988.00 1/14/2010 RAC J. Knight 1 Crescent Junction, UT
M01225 A Computer Dell OptiPlex 780 S 9JTTTL1 20789998597 $988.00 1/14/2010 RAC B. Bosh 1 Crescent Junction, UT

M01226 A Computer Dell OptiPlex 780 S 2HTTTL1 5431589893 $988.00 1/14/2010 TAC A. Kenney 1 Grand Junction, CO

M01227 A Computer Dell OptiPlex 780 S 2KTTTL1 5612988421 $988.00 1/14/2010 TAC D. Bell 1 Grand Junction, CO

M01228 A Computer Dell OptiPlex 780 S CGTTTL1 27138947077 $988.00 1/14/2010 RAC G. McKinnon 1 Moab, UT

M01229 A Computer Dell OptiPlex 780 S JJTTTL1 42557821957 $988.00 1/14/2010 TAC C. Smith 1 Grand Junction, CO

M01230 A Computer Dell OptiPlex 780 S BJTTTL1 25143565269 $988.00 1/14/2010 RAC J. Anderson 1 Crescent Junction, UT

M01231 A Computer Dell OptiPlex 780 S FGTTTL1 33669294085 $988.00 1/14/2010 RAC C. Johnston 1 Moab, UT

M01232 A Computer Dell OptiPlex 780 S 6JTTTL1 14259651589 $988.00 1/14/2010 TAC R. Barker 1 Moab, UT

M01233 A Laptop Computer Dell Inspiron 1011 S 3D3G4L1 7322198581 $534.00 1/21/2010 TAC J. Ritchey 1 Grand Junction, CO

M01238 A Laptop Computer Dell Latitude E6500 S 21004061509 9ND9XL1 $1,100.00 2/19/2010 RAC Y. Carnine 1 Grand Junction, CO

M01239 A Laptop Computer Dell Latitude E6500 S 29711190853 DND9XL1 $1,100.00 2/19/2010 TAC D. Cooper 1 Grand Junction, CO

M01240 A Truck Jeep 1980 Utility Pickup E JOE46YN032877 E303615 $10,267.00 3/3/2010 RAC K. Briscoe 4 Moab, UT

M01241 A Truck Ramp Pacific Central Steel NMN E NSN $15,385.00 3/12/2010 RAC B. Anderson 1 Crescent Junction, UT

M01242 A Truck Ramp Pacific Central Steel NMN E NSN $15,385.00 3/12/2010 RAC B. Anderson 1 Crescent Junction, UT

M01243 A Personnel Shelter Pacific Central Steel NMN E NSN $22,917.00 3/12/2010 RAC B. Anderson 1 Crescent Junction, UT

M01244 A Personnel Shelter Pacific Central Steel NMN E NSN $22,917.00 3/12/2010 RAC B. Anderson 1 Crescent Junction, UT

M01245 A Personnel Shelter Pacific Central Steel NMN E NSN $22,917.00 3/12/2010 RAC B. Anderson 1 Crescent Junction, UT

M01246 A Construction Camera EarthCam DC-09324 E AAU-CGU4 $5,246.25 2/17/2010 TAC T. Bachtell 1 Moab, UT

M01247 A Construction Camera EarthCam DC-09229 E AAQ-GX42 $5,246.25 2/17/2010 TAC T. Bachtell 1 Crescent Junction, UT

M01249 A Laptop Computer Dell Latitude E6500 S 28293305941 CZX3QL1 $1,191.00 4/5/2010 RAC E. Baker 1 Grand Junction, CO

M01250 A Laptop Computer Dell Latitude E6500 S 28293399253 CZX5QL1 $1,191.00 4/5/2010 RAC J. Nettleblad 1 Grand Junction, CO

M01251 A Laptop Computer Dell Latitude E6400 S 16271454421 7H3LQL1 $1,169.00 4/8/2010 TAC A. Kenney 1 Grand Junction, CO

M01253 A Gantry Crane Taylor RTG10042 E SF736223 $992,875.00 5/3/2010 RAC K. Briscoe 1 Moab, UT

M01254 A Truck Ramp Pacific Central Steel NMN E NSN $15,385.00 4/29/2010 RAC B. Anderson 1 Crescent Junction, UT

M01255 A Truck Ramp Pacific Central Steel NMN E NSN $15,385.00 4/29/2010 RAC B. Anderson 1 Crescent Junction, UT

M01257 A Trailer, Water 6200 gal Bar-bell Fabricating Co. 103-SM E 4BUEED1B4RB944640 E00037T $25,950.00 5/17/2010 RAC K. Briscoe 1 Moab, UT

M01258 A Vehicle Ford Expedition E 1FMPU16L31LB20767 E303617 $25,595.00 1/1/2001 RAC K. Briscoe 4 Moab, UT

M01259 A Vehicle Chevrolet Blazer E 1GNDT13W12K224388 E303616 $18,896.09 1/1/2002 RAC B. Anderson 4 Crescent Junction, UT

M01260 A Pump, 4" Trash Gorman Rupp PA4A60-4045D E PE4045D459393 1323469 $11,058.98 1/1/2009 RAC K. Briscoe 4 Moab, UT

M01261 A Server Dell PE R710 S H83HSL1 $5,399.00 6/15/2010 DOE A. Kenney 1 Crescent Junction, UT

M01262 A Steam Cleaner Shelters Pacific Central Steel NMN E NSN $22,917.00 2/5/2010 RAC B. Anderson 1 Crescent Junction, UT

M01263 A Steam Cleaner Shelters Pacific Central Steel NMN E NSN $22,917.00 2/5/2010 RAC B. Anderson 1 Crescent Junction, UT

M01264 A Steam Cleaner Shelters Pacific Central Steel NMN E NSN $22,917.00 2/5/2010 RAC B. Anderson 1 Crescent Junction, UT

M01265 A Projector Epson EX71 WXGA S M57F9Y0382L $749.99 12/18/2009 RAC C. Ekker 1 Crescent Junction, UT

M01266 A Data Phone Sprint EVO 4G S 270113179507124873 9703615770 $199.99 6/29/2010 TAC R. Ryan 1 Grand Junction, CO

M01267 A Data Phone Sprint EVO 4G S 270113179508761169 9707786548 $199.99 7/22/2010 RAC D. Samuel 1 Moab, UT

M01268 A Data Phone Sprint EVO 4G S 270113179508856622 9705893017 $199.99 8/5/2010 TAC A. Kenney 1 Grand Junction, CO

M01269 A Light Tower Wacker Neuson LTN6L E 5923880 $7,552.58 8/31/2010 RAC K. Briscoe 1 Moab, UT

M01270 A Light Tower Wacker Neuson LTN6L E 5923879 $7,552.58 8/31/2010 RAC K. Briscoe 1 Moab, UT

M01271 A Generator Wacker 85 KVA E 5563348 $15,250.00 8/25/2010 TAC R. Hopping 1 Moab, UT

M01272 A Data Phone Sprint EVO 4G S 270113179509166224 9707788388 $199.99 9/23/2010 RAC M. Capitan 1 Moab, UT

M01273 A Data Phone Sprint EVO 4G S 270113179509166243 9704243846 $199.99 9/23/2010 TAC R. Hopping 1 Moab, UT
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M01274 A Generator Honda Blackmax BM10700DR S CRM2050161 7Kva $1,750.00 6/4/2010 TAC R. Hopping 4 Moab, UT

M01275 A Data Phone Sprint EVO 4G S 270113179910150945 9703617026 $199.99 10/21/2010 RAC K. Pearson 1 Moab, UT

M01276 A Data Phone Sprint EVO 4G S 270113179910150855 9707787398 $199.99 10/21/2010 TAC T. Cox 1 Moab, UT

M01277 A Data Phone Sprint EVO 4G S 270113179909900998 9707789578 $199.99 10/26/2010 RAC J. Anderson 1 Crescent Junction, UT

M01278 A Data Phone Sprint EVO 4G S 270113179909901025 9707786372 $199.99 10/26/2010 RAC K. Brey 1 Moab, UT

M01279 A Data Phone Sprint EVO 4G S 270113179914820297 9702017446 $199.99 11/3/2010 RAC G. McKinnon 1 Moab, UT

M01280 A Switch Brocade Fastiron FWS648G S AN10254974 $2,419.00 11/12/2010 TAC A. Kenney 1 Grand Junction, CO

M01281 A Switch Brocade Fastiron FWS648G S AN10254959 $2,419.00 11/12/2010 TAC A. Kenney 1 Grand Junction, CO

M01282 A Computer Dell Studio XPS 9100 S 27429185053 $1,699.99 11/15/2010 TAC J. Nettleblad 1 Grand Junction, CO

M01283 A Computer Dell Studio XPS 9100 S 27427645405 $1,699.99 11/15/2010 TAC R. Ryan 1 Grand Junction, CO

M01284 A Computer Dell Studio XPS 9100 S 27429231709 $1,699.99 11/15/2010 TAC S. Klepzig 1 Grand Junction, CO

M01285 A Computer Dell Studio XPS 9100 S 27427552093 $1,699.99 11/15/2010 TAC A. Kenney 1 Grand Junction, CO

M01286 A Data Phone Sprint EVO 4G S 270113179910754944 9704242226 $199.99 11/16/2010 RAC H. Worthington 1 Moab, UT

M01287 A Switch Brocade Fastiron FWS624G S AN10161344 $1,342.00 11/16/2010 TAC A. Kenney 1 Grand Junction, CO

M01288 A Switch Brocade Fastiron FWS624G S AN10171714 $1,342.00 11/16/2010 TAC A. Kenney 1 Grand Junction, CO

M01289 A Data Phone Sprint EVO 4G S 270113179910645152 9702015851 $199.99 12/7/2010 TAC R. Barker 1 Moab, UT

M01291 A Data Phone Sprint EVO 4G S 270113179910709196 9705892430 $199.99 12/16/2010 TAC J. Ritchey 1 Grand Junction, CO

M01293 A Wireless Data Assitant Motorola MC70 EDA S 10149520801739 $1,645.22 1/10/2011 RAC H. Worthington 1 Moab, UT

M01294 A Backhoe Caterpiller 416 E 59CO8820 $15,000.00 1/1/2002 RAC B. Anderson 4 Crescent Junction, UT

M01295 A Vehicle Chevrolet Suburban 1993 E 1GNGK26N4PJ349620 E303611 $3,800.00 2/1/2011 RAC K. Briscoe 4 Moab, UT

M01296 A Light Tower Magnum 3080 E 0904434 01-19 $10,080.00 12/21/2010 RAC B. Anderson 4 Crescent Junction, UT

M01297 A Light Tower Magnum 3080 E 0904435 01-18 $10,080.00 12/21/2010 RAC B. Anderson 4 Crescent Junction, UT

M01298 A Light Tower Magnum 3080 E 0900154 01-14 $10,080.00 12/21/2010 RAC B. Anderson 4 Crescent Junction, UT

M01299 A Light Tower Magnum 3080 E 0904433 01-17 $10,080.00 12/21/2010 RAC B. Anderson 4 Crescent Junction, UT

M01300 A Light Tower Magnum 3080 E 0900155 01-15 $10,080.00 12/21/2010 RAC B. Anderson 4 Crescent Junction, UT

M01301 A Light Tower Magnum 3080 E 0900156 01-16 $10,080.00 12/21/2010 RAC B. Anderson 4 Crescent Junction, UT

M01302 A Welder Lincoln Vantage 400 E LK500115H $10,644.54 2/1/2009 RAC K. Briscoe 4 Moab, UT

M01303 A Detector, Gamma Canberra GC3020 E 9826 $73,991.00 1/28/2011 RAC R. Daily 1 Moab, UT

M01304 A Data Phone Sprint EVO 4G S 270113179912985902 9704246582 $199.99 2/25/2011 RAC D. Campbell 1 Crescent Junction, UT

M01305 A Data Phone Sprint EVO 4G S 270113179913013718 9704335806 $199.99 3/4/2011 TAC S. Willliams 1 Grand Junction, CO

M01306 A Laptop Computer Dell Precision M4500 S DTGXDP1 30080120725 $2,337.06 4/5/2011 TAC Z. Crouch 1 Grand Junction, CO

M01307 A Laptop Computer Dell Latitude E6510 S DVJZDP1 30206185237 $1,374.27 4/7/2011 RAC P. Collins 1 Moab, UT

M01308 A Laptop Computer Dell Latitude E6510 S DVKOFP1 30206234485 $1,374.27 4/7/2011 TAC T. Bachtell 1 Grand Junction, CO

M01309 A Server Dell PE R710 S FRL1BP1 $6,973.03 4/21/2011 TAC A. Kenney 1 Grand Junction, CO

M01310 A ATV Polaris Ranger Crew 800 E 4XAWY76A4B2243949 $15,627.00 4/11/2011 TAC K. Pill 1 Moab, UT

M01311 A ATV Polaris Ranger Crew 800 E 4XATY76A0B2245054 $15,332.00 5/9/2011 TAC R. Barker 1 Moab, UT

M01312 A Server, GIS Dell PE R710 S JCD3GQ1 $8,656.36 5/26/2011 TAC A. Kenney 1 Grand Junction, CO

M01313 A Tape Backup Overland NEO2000 S 9B12000063 $8,199.00 5/26/2011 TAC A. Kenney 1 Grand Junction, CO

M01314 A Tape Backup Overland NEO2000 S 9B12400048 $7,840.02 6/22/2011 TAC A. Kenney 1 Grand Junction, CO

N16574 E Computer Compaq DESKPRO S 6039DK47A073 $500.00 2/21/2001 TAC A. Kenney 7 Grand Junction, CO

S11424 A Generator Honda EG3500X S EA6-4044407 $1,150.00 9/24/1991 TAC R. Hopping 4 Moab, UT

S11427 A Generator Honda EG3500X S EA6-4046976 $1,150.00 9/24/1991 TAC R. Hopping 4 Moab, UT

S12292 A Mule Kawasaki KAF300A1 S JK1AFBA16MB501596 $3,409.00 7/16/1992 RAC B. Anderson 4 Crescent Junction, UT

S12379 A Mule Kawasaki KAF300A1 S JK1AFBA15MB503145 $3,409.00 7/16/1992 RAC K. Briscoe 4 Moab, UT

S12582 A Mule Kawasaki KAF300A1 S JK1AFBA15MB503906 $3,409.00 9/1/1992 RAC K. Briscoe 4 Moab, UT

S15846 A Detector, 4000CC Geotech ATV-LX E 1 $20,000.00 3/14/1997 TAC R. Hopping 4 Moab, UT

S15848 A Detector, 4000CC Geotech ATV-LX E 3 $20,000.00 3/14/1997 TAC R. Hopping 4 Moab, UT
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S16112 A CBX Phone System Rolm 10 E 55150/51291 $37,000.00 9/12/1995 TAC R. Ryan 4 Moab, UT

S16294 A Spectroscopy System, NomadEG&G 92X-P S 254 REV 4 $9,500.00 11/22/1995 TAC R. Hopping 4 Moab, UT

S16499 A Whole Body Monitor Aptec PMW-3 E 9604-030 $46,900.00 8/7/1996 RAC A. Smith 4 Moab, UT

S17803 A Trailer, Office Unknown 8' X 25' E BT5825 LIC. E22790 $9,250.00 12/7/1998 RAC B. Anderson 7 Crescent Junction, UT

S18600 A GPS Data Collector Trimble PRO XR S 220182833 $11,411.00 11/10/1999 TAC E. Colunga 4 Moab, UT

S18633 A Trailer, Office Advanced Mod 12'X 60' E 1260836AHJU $10,500.00 1/12/2000 RAC B. Anderson 4 Crescent Junction, UT

S18727 A GPS Data Collector Trimble TSC1 S 220215005 $36,395.00 9/8/2000 TAC M. Mullis 4 Moab, UT

S18894 A Meteorological Station Campbell CR23X E $5,812.00 9/6/2005 RAC E. Baker 4 Moab, UT

S19607 A Truck, Water 4000 gal Peterbilt 1989 Conventional 377 E 1XPCD29X3KD283999 E303610 $32,750.00 11/4/2002 RAC K. Briscoe 4 Moab, UT

S19798 A GPS Garmin I QUE 3600 S 91492746 $425.00 1/28/2005 TAC R. Hopping 4 Moab, UT

S19799 A GPS Garmin I QUE 3600 S 91492746 $425.00 1/28/2005 TAC R. Hopping 4 Moab, UT

S19804 A Laptop Computer Fujitsu ST5021D- S R5202973 $2,800.00 2/14/2005 TAC R. Hopping 4 Moab, UT

S19805 A Laptop Computer Fujitsu ST5021D- S R5202974 $2,800.00 2/14/2005 TAC R. Hopping 4 Moab, UT

S19947 A Meteorological Station Campbell CR23X E $5,812.00 9/6/2005 RAC E. Baker 4 Crescent Junction, UT

S20030 A Generator Honda HDAEU1001A2 S EZGA1-1150416 $828.66 9/19/2005 TAC R. Hopping 4 Moab, UT

S20141 A Portable Radiation MonitorPylon AB-5 E 1306 $5,500.00 1/24/2006 RAC A. Smith 4 Moab, UT

S20142 A Portable Radiation MonitorPylon AB-5 E 1307 $5,500.00 1/24/2006 RAC A. Smith 4 Moab, UT

S20152 A Computer Dell OPTIPLEX GX 620 S C4WRC91 $1,500.00 2/7/2006 TAC R. Ryan 4 Moab, UT

S20166 A Truck, Water 4000 gal Peterbilt 2004 Conventional E 2NPLD9X74M827435   E11825 $37,500.00 9/23/2005 RAC K. Briscoe 4 Moab, UT

S20168 A Laptop Computer Dell D610 S 49PTH91 $2,200.00 2/22/2006 TAC R. Ryan 4 Grand Junction, CO

S20216 A Laptop Computer Dell INSPIRON 710M S C9NLK91 $2,200.00 3/7/2006 TAC W. Ryan 4 Grand Junction, CO

S20219 A ATV Yamaha YXR666FAVGR- S 5Y4AM04Y46A025423 $8,389.00 3/14/2006 TAC R. Hopping 4 Moab, UT

S20221 A Projector, LCD Epson EMP755 S GWUG630188F $1,500.00 3/21/2006 TAC W. Ryan 4 Grand Junction, CO

S20227 A Pocket PC Trimble GEO XT S 4612456178 $7,000.00 3/30/2006 TAC M. Mullis 4 Moab, UT

S20237 A Laptop Computer Dell INSPIRON 6400- S F576V91 $1,294.00 4/26/2006 TAC J. Nettleblad 4 Grand Junction, CO

S20280 A Projector Proxima DX2 S 60 $5,252.00 6/1/2006 RAC S. Shoemaker 4 Moab, UT

S20296 A ATV Yamaha YXR666FAVGR- S 5Y4AM04Y06A027668 $8,220.00 6/30/2006 TAC R. Hopping 4 Moab, UT

S20298 A Geoprobe Geoprobe Systems M66DT E 99110T66 E26708T $45,000.00 12/6/2005 TAC R. Hopping 4 Moab, UT

S20321 A Air Compressor Ingersoll-Rand XP185WJD E 371205UEQ222 $14,958.98 7/10/2006 RAC K. Briscoe 4 Moab, UT

S20367 A Laptop Computer Dell -9400 S F14XQB1 $2,125.00 9/14/2006 RAC R. Daily 4 Moab, UT

S20368 A Laptop Computer Dell -9400 S 224XQB1 $2,125.00 9/14/2006 TAC R. Hopping 4 Moab, UT

S20369 A Laptop Computer Dell -9400 S 924XQB1 $2,125.00 9/14/2006 RAC S. Shoemaker 4 Moab, UT

S20370 A Laptop Computer Toshiba M105-S1021 S 86247825K $645.00 9/14/2006 TAC J. Nettleblad 4 Grand Junction, CO

S20371 A Air Compressor Honda GXV120 S GCAGT1057047 $400.00 9/18/2006 TAC K. Pill 4 Moab, UT

S20372 A Computer Dell OPTIPLEX GX 620 S 6C7GRB1 $1,100.00 9/15/2006 DOE A. Kenney 4 Grand Junction, CO

S20381 A Laptop Computer Dell D620 S 3HGZSB1 $1,911.56 9/22/2006 TAC S. Williams 4 Grand Junction, CO

S20409 A Truck, Water 4000 gal Mack TM600 YR.2000 E 1M2P324CXYM049809 E26662 $85,000.00 1/1/2000 RAC K. Briscoe 4 Moab, UT

S20435 E Computer Dell OPTIPLEX GX 620 S 3XMKZB1 $1,600.00 10/24/2006 TAC A. Kenney 4 Grand Junction, CO

S20458 A Pump Power Pump DV100 E 110887 $29,760.00 1/23/2007 RAC K. Briscoe 4 Moab, UT

S20459 A Air Compressor Ingersoll-Rand XP185WJD E 4FVCBBAA96V371205 $14,159.00 1/23/2007 RAC K. Briscoe 4 Moab, UT

S20466 A Computer Dell 745 S VC2P9C1 $2,200.00 1/16/2007 TAC E. Colunga 4 Moab, UT

S20532 A Server HP DL380 G5 S 2UX64501N8 $1,800.00 3/19/2007 TAC A. Kenney 4 Moab, UT
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S20538 A Tape Backup Overland NEO2000 S 2B70300218 $8,250.00 3/23/2007 TAC R. Ryan 4 Moab, UT

S20571 A Laptop Computer Panasonic CF74- S CF74CKSA26452R $2,000.00 5/7/2007 TAC K. Pill 4 Moab, UT

S20587 A Full Body Scanner Canberra ARGOS-4B E 0612-046 $47,000.00 5/9/2007 RAC A. Smith 4 Moab, UT

X14408 A Generator Honda EB5000X S 3016972 $1,528.00 2/22/1990 RAC A. Smith 4 Moab, UT

 

$4,277,581.66

 110 items 5K-50K= $1,532,241

 242 items S= $454,482

 7 items > 50K= $2,483,742
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Field Services 6/14/2011

6/12/2008

6/12/2008

Site 6/5/2008

Field Services Lab 6/5/2008

Field Services Lab 6/5/2008

Sealand 6/14/2011

S&K Office Basement 6/14/2011

S&K Office Server 6/14/2011

S&K Office DOE 6/14/2011

S&K Office Server 6/14/2011

S&K Office Server 6/14/2011

S&K Office Server 6/14/2011

S&K Office Server 6/14/2011

S&K Office Server 6/14/2011

S&K Office Server 6/14/2011

S&K Office Basement 6/14/2011

S&K Office Server 6/14/2011

S&K Office Bullpen 6/14/2011

S&K Office Hall Office 6/14/2011

S&K Office Bullpen 6/14/2011

Contractor Training/Guest 6/14/2011

Project Support 1 6/14/2011

S&K Office Bullpen 6/14/2011

Access Control 6/14/2011

S&K Office Hall Office 6/14/2011

S&K Office Hall Office 6/14/2011

Contractor 6/14/2011

S&K Office Hall Office 6/14/2011

S&K Office Bullpen 6/14/2011

S&K Office Bullpen 6/14/2011

S&K Office DOE 6/14/2011

S&K Office Server 6/14/2011

ES Office 3rd Floor 6/14/2011

Access Control Instrumentation 6/14/2011

S&K Office Hall Office 6/14/2011

S&K Office Bullpen 6/14/2011

Access Control Kiosk 6/14/2011

S&K Office Bullpen 6/14/2011

DOE 6/14/2011

S&K Office Bullpen 6/14/2011

S&K Office Bullpen 6/14/2011

S&K Office Server 6/14/2011

Communications Server 6/14/2011

S&K Office Server 6/14/2011

DOE 6/14/2011

DOE 6/14/2011

DOE 6/14/2011

Guard Shack 6/14/2011

S&K Office Server 6/14/2011

Communications 6/14/2011

Project Support 1 6/14/2011
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S1 Value (Bldg) S2 Value (Room)

Inventory 

Date Comments

Queue Access 

Control 6/14/2011

DOE 6/14/2011

DOE 6/14/2011

Communications 6/14/2011

DOE 6/14/2011

S&K Office Hall Office 6/14/2011

Administrative 6/14/2011

S&K Office Hall Office 6/14/2011

S&K Office Server 6/14/2011

Site 6/14/2011

2/1/2011

Access Control 6/5/2008

Atlas Bldg. 6/5/2008

Access Control 9/16/2009

Access Control 6/5/2008

Site RBA 6/14/2011

Access Control 6/5/2008

Access Control 6/12/2008

Access Control 6/14/2011

Access Control 6/12/2008

S&K Office 6/14/2011

Project Support 2 6/14/2011

S&K Office 6/14/2011

Queue Access 

Control 6/14/2011

Field Services Lab 6/14/2011

Field Services Gamma V 6/14/2011

Project Support 2 6/14/2011

ES Office 3rd Floor 6/14/2011

S&K Office Bullpen 6/14/2011

DOE 6/14/2011

Atlas Bldg. 6/16/2009

Atlas Bldg. 9/20/2010

Administrative 6/14/2011

Field Services Alex 6/14/2011

Administrative 6/14/2011

Radcon Trailer 6/14/2011

Project Support 1 6/14/2011

Administrative 6/14/2011

Radcon Trailer 6/14/2011

ES Office 3rd Floor 6/14/2011

Project Support 1 6/14/2011

Administrative 6/14/2011

Project Support 2 6/14/2011

Project Support 2 6/14/2011

Contractor CAES 6/14/2011

Project Support 1 6/14/2011

Queue Access 

Control 6/14/2011

BLM Modular 9/4/2008

S&K Office Basement 6/14/2011

Queue Access 

Control  6/14/2011

DOE Server 8/15/2008

S&K Office Server 6/14/2011
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S1 Value (Bldg) S2 Value (Room)

Inventory 

Date Comments

Queue Site 2/1/2011

Site 2/1/2011

Access Control 2/2/2009

Access Control 2/2/2009

Queue Site 2/1/2011

Queue Site 2/1/2011

Queue Site 2/1/2011

Queue Site 2/1/2011

Queue Site 2/1/2011

Queue Site 2/1/2011

Queue Site 2/1/2011

Queue Site 2/1/2011

S&K Office Server 6/14/2011

DOE Server 6/14/2011

Queue Access 

Control 6/14/2011

S&K Office Bullpen 6/14/2011

Administrative 6/14/2011

Administrative 6/14/2011

Contractor 6/14/2011

Queue Project 

Support 6/14/2011

Field Services 6/14/2011

S&K Office 6/14/2011

S&K Office 6/14/2011

Administrative 6/14/2011

Radcon Trailer 6/14/2011

Container 

Scanner

Project Support 1 6/14/2011

Estmated 

cost/age

Access Control 6/14/2011

Queue Access 

Control 6/14/2011

S&K Office Monument 6/14/2011

S&K Office Bullpen 6/14/2011

Field Services 6/14/2011

Administrative Spare 6/14/2011Queue Project 

Support 6/14/2011

Access Control 6/14/2011

Field Services 6/14/2011

Access Control 6/14/2011

Radcon Trailer 6/14/2011

ES Office 3rd Floor 6/14/2011

DOE DOE/TAC 6/14/2011

Queue Project 

Support 6/14/2011

Administrative 6/14/2011

DOE Server 6/14/2011

Project Support 1 6/14/2011

Guard Shack 6/14/2011

Queue Project 

Support 6/14/2011
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S1 Value (Bldg) S2 Value (Room)

Inventory 

Date Comments

Project Support 2 6/14/2011 Excess

Project Support 1 6/14/2011

Administrative 6/14/2011

Queue Project 

Support Timecard 6/14/2011

Project Support 2 6/14/2011

Communications 6/14/2011

Project Support 1 6/14/2011Queue Project 

Support 6/14/2011

Access Control 6/14/2011

Contractor 6/14/2011

Queue Project 

Support Timecard 6/14/2011

Queue Access 

Control 6/14/2011

Queue Project 

Support 6/14/2011

Maintenance 6/14/2011

Project Support 2 6/14/2011

Project Support 2 6/14/2011

Contractor 6/14/2011

S&K Office Bookcliff Room 6/14/2011

Project Support 1 6/14/2011Queue Access 

Control 6/14/2011

Administrative 6/14/2011

S&K Office Bullpen 6/14/2011

Access Control 6/14/2011

S&K Office 6/14/2011

ES Office 8/24/2009

S&K Office 6/14/2011

Field Services 6/14/2011

Maintenance Tent 2/1/2011

Field Services 9/10/2009

Field Services 9/20/2010

Field Services 9/10/2009

Field Services 9/16/2009

Site 2/1/2011

Site 9/20/2010

Site 10/13/2009

Site 6/14/2011

Site 2/1/2011

Site 2/1/2011

Atlas Bldg. 9/20/2010

S&K Office Hall Office 6/14/2011

Site 6/23/2010

Field Services 12/23/2009

Maintenance 6/14/2011

Project Support 1 6/14/2011

Queue Access 

Control H&S 6/14/2011

Administrative 6/14/2011



Section J, Attachment 3 Government Furnished Property

S1 Value (Bldg) S2 Value (Room)

Inventory 

Date Comments

Queue Project 

Support 6/14/2011

S&K Office Reception 6/14/2011

ES Office 3rd Floor 6/14/2011

ES Office Conference Room 6/14/2011

Access Control 6/14/2011

Project Support 1 6/14/2011

ES Office 6/14/2011

Maintenance 6/14/2011

Contractor NE Office 6/14/2011

Administrative 6/14/2011
Contractor CAES 6/14/2011

S&K Office Standing Stn. 6/14/2011

S&K Office Bullpen 6/14/2011

Queue Project 6/14/2011

S&K Office Records 6/14/2011

Contractor 6/14/2011

Access Control 6/14/2011

Field Services 6/14/2011

S&K Office Hall Office 6/14/2011

ES Office 6/14/2011

S&K Office Bullpen 6/14/2011

Site 2/1/2011

Site Cell 2/1/2011

Site Cell 2/1/2011

Site Cell 2/1/2011

Site Cell 6/14/2011

Site Cell 2/1/2011

Site Rail Loadout 9/20/2010

Site NE Corner of Cell 2/17/2010

ES Office 6/14/2011

S&K Office Bullpen 6/14/2011

S&K Office Bullpen 6/14/2011

Site Rail Loadout 2/1/2011

Site Cell 2/1/2011

Site Cell 2/1/2011

Site 2/1/2011

Site 2/1/2011

Site 2/1/2011

Site 5/20/2010 Est. Current 

DOE Server 6/14/2011

Site Cell 2/1/2011

Site Cell 2/1/2011

Site Cell 2/1/2011

Administrative 6/14/2011

S&K Office Bullpen 6/14/2011

Project Support 1 6/14/2011

S&K Office Bullpen 6/14/2011

Site 2/1/2011

Site 2/1/2011

Site 2/1/2011

Project Support 1 7/27/2011

Field Services 6/14/2011
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S1 Value (Bldg) S2 Value (Room)

Inventory 

Date Comments

Maintenance Tent 6/14/2011

Queue Project 

Support 6/14/2011

Communication 6/14/2011

Contractor 6/14/2011

Project Support 1 6/14/2011

Queue Project 

Support 6/14/2011

S&K Office Server 6/14/2011

S&K Office Server 6/14/2011

S&K Office Bullpen 6/14/2011

S&K Office Bullpen 6/14/2011

S&K Office Bullpen 6/14/2011

S&K Office Bullpen 6/14/2011

Queue Project 

Support 6/14/2011

S&K Office Server 6/14/2011

S&K Office Basement 6/14/2011

Field Services 6/14/2011

S&K Office Hall Office 6/14/2011

Queue Project 

Support 6/14/2011

Site 2/1/2011

Site 2/1/2011

Site 6/14/2011

Site 2/1/2011

Site 2/1/2011

Site 6/14/2011

Site 2/1/2011

Site 6/14/2011

Site 2/1/2011

Est. Current 

Value

Field Services Lab 2/25/2011

Radcon Trailer 6/14/2011

S&K Office Hall Office 6/14/2011

S&K Office Bullpen 6/14/2011

Atlas Bldg. 6/14/2011

S&K Office Hall Office 6/14/2011

S&K Office Server 6/14/2011

Maintenance Tent 4/11/2011

Maintenance Tent 5/9/2011

S&K Office Server 6/14/2011

S&K Office Server 6/14/2011

S&K Office Server 6/14/2011

S&K Office Basement 6/14/2011

Maintenance Tent 6/14/2011

Sealand 6/14/2011

Site 6/14/2011

Site 6/14/2011

Site 6/14/2011

Sealand 6/14/2011

Sealand 6/5/2008
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S1 Value (Bldg) S2 Value (Room)

Inventory 

Date Comments

Communications 6/5/2008

Sealand 6/14/2011

Access Control 6/23/2010

Site 6/5/2008

Field Services Lab 6/14/2011

Site 6/5/2008

Communication Server 6/14/2011

100 Sites north of 

the Moab project 

Administrativeistra

tion office 6/5/2008

Site 6/5/2008

Field Services 6/14/2011

Field Services Lab 6/14/2011

Field Services Lab 6/14/2011

Field Services Lab 6/14/2011

150 Sites NE of 

the I-70 rest stop 6/5/2008

Maintenance Tent 6/14/2011

Atlas Bldg. 6/5/2008

Atlas Bldg. 6/5/2008

Communications Phone 6/14/2011

Site 6/5/2008

Replacement 

installed by 

Dell Tech 

10/08

S&K Office 6/14/2011

S&K Office Hall Office 6/14/2011

Site 6/14/2011

S&K Office Hall Office 6/14/2011

Communication Server 6/14/2011

S&K Office 6/14/2011

Administrative 6/14/2011

Atlas Bldg. 6/14/2011

Site 6/16/2009

Atlas Bldg.. 6/5/2008

Access Control 6/14/2011

Field Services 6/14/2011

Administrative 6/14/2011

S&K Office Bullpen 6/14/2011

Wellfield Trailer 6/14/2011

S&K Office DOE 6/14/2011

S&K Office Bullpen 6/14/2011

Site 6/14/2011

S&K Office Excess 6/14/2011

Site Pond 9/16/2009

Site 6/5/2008

Field Services Lab 6/14/2011

Communications Server 6/14/2011
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S1 Value (Bldg) S2 Value (Room)

Inventory 

Date Comments

Communications Server 6/14/2011

Project Support 2 6/14/2011

Access Control 6/5/2008

Maintenance 6/14/2011
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PART III – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

SECTION J 

ATTACHMENT 4  

INTERFACE REQUIREMENTS MATRIX  

 
Services and activities listed in the Moab Project Interface Requirements Matrix and 
Government Furnished Services shall be performed in accordance with the Performance 
Work Statement. The Moab Project Interface Requirements Matrix and Government 
Furnished Services, identifies the key specific tasks and services that require interface and 
coordination with other site entities.  The Moab Project Interface Requirements Matrix and 
Government Furnished Services may not represent all of the necessary interactions; 
therefore, the contractor is responsible to reach agreement with other site entities on any 
other necessary interfaces and/or the clause of services for the performance of the 
contractor’s work. 
 
Legend for Matrix – The Legend for the primary Matrix users/providers is as follows: 

 

RAC   Remedial Action Contract(or) 

TAC   Technical Assistance Contract(or) 

   

Note:  For purposes of this contract, the services to be provided by the RAC are considered 
Government Furnished Services. 
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Task 

(Interface) 
RAC TAC PWS 

Requirements 
RAC/TAC 

Project Funding and Project 
Performance Information – Input into 
various DOE systems, such as the 
Integrated Planning, Accountability and 
Budgeting System (IPABS). 

Provide information to the 
TAC for input into DOE 
systems. 

Maintain and input project 
funding and performance 
information into DOE systems. 

C.2.7.4/C.3.8 
 

Implementation of safeguards and 
security in accordance with DOE M 
470.4. 

Provide security guard 
coverage to implement 
safeguards and security 
program. Keep property 
from being lost, stolen, 
misused, or damaged. 
Ensure RRM is kept 
contained, and no spillage 
occurs during shipping. 
Safeguarding property, as 
well as RRM, including 
during shipments. 

Develop and manage safeguards 
and security program. Maintain 
property management records 

and Inventory. Provide security 
badges for DOE, RAC, TAC, 
subcontractors and visitors at 
all project sites. 

C.2.7.5/C.3.4 

Site Access to Radiological Controlled 
Areas 

Control access to 
radiological areas. Manage 
and stock the Radiological 
Control Access Trailer, 
issue radiological PPE and 
provide RadCon support. 
Implement badging 
requirements consistent 
with DOE M 470.4-2 at the 
Moab and Crescent 
Junction sites. 

Provide training certification 
information for radiological area 
access. 

C.2.7.2/C.3.2 

Project baseline and change control 
functions. 

Provide information to TAC 
when requested, for the 
baseline, schedule, earned 
value, cost, and change 
control administrative 
functions. 
 

Responsibility for Moab Project 
baseline, schedule, earned 
value, cost, and Change Control 
Administrative functions. 
 
 

C.2.7.4/C.3.8 and 
C.3.10 

Computer equipment, hardware, 
software, IT support 

Initiate requests for 
additional hardware and 
software through TAC’s Help 
Desk. 
 
Safeguard equipment within 
its possession. 
 
 

Provide all computer equipment, 
hardware and software. Process 
requests from RAC timely and in 
conformance with project’s 
system configuration and 
software management processes 
when applicable.  Responsible 
for IT infrastructure at all project 
sites, including computers, 
servers, and network internet 
access. Provide and maintain all 
radio communication systems. 

C.2.7.3/C.3.3 

Public Affairs Functions Provide information and 
support to DOE and the TAC 
in occasional 
stakeholder/public meetings, 
held primarily in Moab, UT. 

Responsible for the overall 
Public Affairs functions for the 
project. 

C.2.7.3/C.3.5 

Records Management Perform internal records 
management functions 
under the basic contract and 
provisions of this PWS. 
Provide official project 
records necessary for TAC’s 
Records Management 
program and activities in 

Develop and manage the records 
management program for the 
entire project IAW applicable 
DOE orders and regulations. 
Develop and maintain the 
Project’s Record Management 
Plan and File Plans. 

C.2.7.6/C.3.1 
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accordance with the 
Records Management Plan 
and applicable File Plans. 

Real and Personal Property Maintain accountability of 
assigned personal property. 
Provide facilities 
maintenance input to the 
TAC Property Manager as 
required. Comply with all 
GSA vehicle requirements 
as implemented by the TAC 
Property Manager. 

Maintain DOE’s Real and 
Personal Property Management 
Program, including fleet 
management and GSA-leased 
vehicles. 

H.42/C.3.6 

Document and Website Support Adhere to requirements 
outlined in the Project’s 
Document Production 
Manual and Document Style 
Guide. 

Develop and maintain the 
Document Production Manual. 
Provide document production 
support, graphics and website 
development, reproduction and 
printing services, and technical 
writing services to DOE and 
RAC. 

C.2.7.3/C.3.7 

Water Management O&M evaporation ponds and 
associated evaporative 
equipment that is fed by the 
extraction and injection  
wells and manage tailings 
pore fluid.  
 
 

Responsible for O&M of the 
extraction and injections wells, 
and groundwater sampling, 
analysis, and reporting. Performs 
groundwater, surface water and 
biota monitoring and prepares 
reports for its own monitoring 
activities. 

C.2.3.3/C.3.10 

Environment, Safety, Health and 
Quality (ESH&Q) 

Responsible for ESH&Q 
within its own organization. 
Coordinate with TAC on 
project-related programmatic 
ESH&Q responsibilities. 
Perform environmental air 
monitoring.  Coordinate with 
TAC to acquire water and 
biota data for preparation of 
ASER. 

Overall project-wide and 
programmatic responsibility for 
ESH&Q.  Responsible for its own 
safety performance and quality. 
Provide assistance as required 
by DOE to support project safety 
and quality efforts.  Perform 
independent appraisal of work 
performed by RAC. 

C.2.7.5C.3.11 and 
C.3.12 

Training Obtain training as 
necessary.  Provide subject 
matter experts to support the 
project’s training program 
when required. 
 
 
 

Provide all project-related 
training, including but not limited 
to OSHA requirements, DOE 
Rad Worker II, Exclusive Use 
Shipping Requirements, 
HAZMAT, and DOT Federal 
Motor Carrier Regulations. 
Maintain training records and 
data pertaining to training 
activities for all RAC, TAC, 
subcontractor, and DOE 
personnel. 
 

C.2.7.3/C.3.2 

RAC Management Presence in Grand 
Junction 

Have RAC management in 
Grand Junction Office. 

Interface with RAC management.  

Vicinity Properties  Remediate VPs, as directed 
by CO 

Perform Inclusion/Exclusion 
surveys on VP’s, to determine 
RRM content.  Conduct 
Independent Verification. 

C.2.3.1/C.3.13 
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PART III – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
 
 
 

SECTION J  
 

ATTACHMENT 5 
 

LAWS, REGULATIONS, AND DIRECTIVES  
 

LISTS A AND B 
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ATTACHMENT J – B - LIST OF REQUIRED COMPLIANCE DOCUMENTS 

 
List A 
 
In accordance with Section I, clause 970.5204-2, the contractor shall comply with the 
requirements of applicable Federal, State, and local laws and regulations (including DOE 
regulations), unless relief has been granted in writing by appropriate regulatory agency.  
Omission of a Law or Regulation is not intended to imply that the law is not applicable to this 
contract. 
 
All Federal regulations and State equivalent regulations apply to this contract.  Federal 
Regulations include but are not limited to the following: 
 
10 CFR 820    Procedural Rules for DOE Nuclear Activities 
 
10 CFR 830    Nuclear Safety Management 
 
10 CFR 835    Occupational Radiation Protection 
 
10 CFR 850     Beryllium Disease Prevention Programs 
 
10 CFR 851    Worker Safety and Health Program 
 
10 CFR 708    DOE Contractor Employee Protection Program 
 
40 CFR 192 Subpart A, B and C  Uranium Mill Tailings Radiation Control Act (UMTRCA) 
 
48 CFR Part 970.5223-1 Integration of Environmental, Safety, and Health into the 

Work Planning and Execution 
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List B 
 
The DOE directives listed in the table below contain requirements relevant to the scope of work 
in this task order.  In most cases, the requirements applicable to the Contractor are contained in 
a Contractor Requirements Document (CRD) attached to the DOE Directive.  DOE has an 
extensive inventory of guides, standards, and manuals.  It is intended for the contractor to make 
use of these resources and incorporate them in to the contractor’s programs, to comply with the 
requirements of this task order. DOE has listed for convenience, several of the standards, 
guides, and handbooks the contractor is expected to follow during the performance of this task 
order.  Use of alternate methods is encouraged to improve efficiency; however, use of alternate 
methods shall be brought to the attention of the Contracting Officer for review, comment, and 
approval prior to use. 
 
DOE Orders Applicable to Department of Energy, Office of Environmental Management 

 
Order No. Subject Dated 

DOE O 130.1 Budget Formulation Process 09-29-95 

DOE O 142.3A Unclassified Foreign Visits and Assignments 10-14-10 

DOE O 144.1, 
Admin Chg 1 

Department of Energy American Indian Tribal 
Government Interactions and Policy  

1-16-09 

DOE O 150.1 Continuity Programs 5-8-08 

DOE O 151.1C Comprehensive Emergency Management System 11-02-05 

DOE O 153.1 Departmental Radiological Emergency Response Assets 6-27-07 

DOE O 200.1A Information Technology Management 12-23-08 

DOE O 203.1 Limited Personal Use of Government Office Equipment 
Including Information Technology 

01-07-05 

DOE M 200.1-1 
Chapter 9 

Telecommunications Security Manual, Chapter 9, Public 
Key Cryptography and Key Management 

2-15-00 

DOE O 205.1 Departmental Cyber Security Management Policy 5-8-01 

DOE O 205.1B Department of Energy Cyber Security Program 5-16-11 

DOE O 205.1-3 Telecommunications Security Manual 4-17-06 

DOE O 206.1 Department of Energy Privacy Program 1-16-09 

DOE O 206.2  Identity, Credential and Access Management  2-19-2013 

DOE N 206.4 Personnel Identity Verification Program 6-29-07 

DOE O 221.1A Reporting Fraud, Waste, and Abuse to the Office of the 
Inspector General 

4-19-08 

DOE O 221.2A Cooperation with Office of Inspector General 2-25-08 

DOE O 221.15 Reporting Fraud, Waste, and Abuse 1-5-09 

DOE O 224.2A Auditing of Programs and Operations 11-9-07 

DOE O 224.3 Audit Resolution and Follow-Up 1-24-05 

DOE O 225.1B Accident Investigations 3-4-11 

DOE O 226.1B Implementation of DOE Oversight Policy 4-25-11 

DOE O 227.1 Independent Oversight 8-30-11 

DOE O 231.1B Environment, Safety, and Health Reporting  6-27-11 

DOE G 231.1-1 Occurrence Reporting and Performance Analysis Guide 08-20-03 

DOE M 231.1-2 Occurrence Reporting and Processing of Operations 
Information 

08-19-03 

DOE G 231.1-2 Occurrence Reporting Causal Analysis Guide 08-20-03 

DOE O 241.1B Scientific and Technical Information Management 12-30-10 

DOE G 242.1-1 Forms Management Guide for Use with DOE O 200.1 05-08-00 

http://www.directives.doe.gov/pdfs/doe/doetext/neword/130/o1301.pdf
https://www.directives.doe.gov/directives/current-directives/142.3a-BOrder/view
https://www.directives.doe.gov/directives/current-directives/144.1-BOrder-AdmChg1/view
https://www.directives.doe.gov/directives/current-directives/144.1-BOrder-AdmChg1/view
https://www.directives.doe.gov/directives/current-directives/150.1-BOrder/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/151/o1511c.pdf
https://www.directives.doe.gov/directives/current-directives/200.1-BOrder-a/view
https://www.directives.doe.gov/directives/current-directives/203.1-BOrder/view
https://www.directives.doe.gov/directives/restrict/200-restricted/200.1-DManual1Chapter9.pdf/view
https://www.directives.doe.gov/directives/restrict/200-restricted/200.1-DManual1Chapter9.pdf/view
https://www.directives.doe.gov/directives/current-directives/206.1-BOrder/view
https://www.directives.doe.gov/directives/current-directives/206.4-CNotice/view
https://www.directives.doe.gov/directives/current-directives/221.01-BOrder-a/view
https://www.directives.doe.gov/directives/current-directives/221.02-BOrder-a/view
https://www.directives.doe.gov/directives/current-directives/225.1-BOrder-a/view
https://www.directives.doe.gov/directives/current-directives/226.1-BOrder-a/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/231/m2311-1ac1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/231/g2311-1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/231/m2311-2.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/231/g2311-2.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/241/o2411ac1.pdf
https://www.directives.doe.gov/pdfs/doe/doetext/restrict/neword/242/g2421-1.pdf


DE-EM0002067  Section J, Attachment 5 

Moab TAC   

 

J5-4 

 

Order No. Subject Dated 

DOE 243.1B Records Management Program  4-11-2013 

DOE O 243.2 Vital Records 2-2-06 

DOE O 252.1A Technical Standards Program 2-23-11 

DOE O 311.1B Equal Employment Opportunity Program and Diversity 
Program 

2-12-03 

DOE O 413.1B Internal Control Program 10-28-08 

DOE O 413.3B Program and Project Management for the Acquisition of 
Capital Assets 

11-29-10 

DOE O 414.1D Quality Assurance 4-25-11 

DOE O 420.1B Chg 
1 

Facility Safety 4-19-10 

DOE O 422.1 Conduct of Operations 6-29-10 

DOE O 430.1B, 
Chg 2 

Real Property and Asset Management 2-8-08 

DOE O 435.1, Chg 
1 

Radioactive Waste Management 8-28-001 
Certified 
1-9-07 

DOE G 435.1-1 Crosswalk Tables DOE O 5820.2A vs. DOE O 435.1/M 
435.1-1  

07-09-99 

DOE M 435.1-1, 
Chg 2 

Radioactive Waste Management Manual 6-8-11 

DOE O 436.1 Departmental Sustainability 5-2-11 

DOE O 440.1B Worker Protection Program for DOE (Including the 
National Nuclear Security Administration) Federal 
Employees 

5-17-07 
Certified 
6-17-11 

DOE G 440.1-8 Implementation Guide for Use with 10 CFR Part 851, 
Worker Safety and Health Program 

12-27-06 

DOE O 442.1A Department of Energy Employee Concerns Program 06-06-01 

DOE M 450.4A Integrated Safety Management Policy 11-01-06 

DOE 451.1B Chg 2 National Environmental Policy Act Compliance Program 
– Change 2 

6-25-10 

DOE P 454.1 Use of Institutional Controls 4-9-03 

DOE G 454.1-1 Institutional Controls Implementation Guide for Use with 
DOE 454.1, Use of Institutional Controls 

4-9-03 

DOE 458.1 Admin 
Chg 2 

Radiation Protection of the Public and the Environment 6-6-11 

DOE O 460.1C Packaging and Transportation Safety  5-14-10 

DOE G 460.1-1 Implementation Guide for Use with DOE O 460.1A, 
Packaging and Transportation Safety-Implementation 
Guide 

06-05-97 

DOE 460.1-1 Att Packaging and Transportation Attachments 6-5-97 

DOE O 460.2A Departmental Materials Transportation and Packaging 
Management 

12-22-04 

DOE G 460.2-1 Implementation Guide for Use with DOE O 460.2, 
Departmental Materials Transportation and Packaging 
Management 

11-15-96 

DOE M 460.2-1A Radioactive Material Transportation Practices Manual 6-4-08 

DOE 461.2 Onsite Packaging and Transfer of Material of National 
Security Interest 

10-31-10 

DOE O 470.4B Safeguards and Security Program 7-21-11 

DOE M 470.4-2A Physical Protection 7-23-09 

DOE M 470.4-4A 
Chg 1 

Information Security Manual 10-12-10 

https://www.directives.doe.gov/directives/current-directives/243.2-BOrder/view
https://www.directives.doe.gov/directives/current-directives/413.3-BOrder-b/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/414/o4141c.pdf
https://www.directives.doe.gov/directives/current-directives/420.1-BOrder-bc1/view
https://www.directives.doe.gov/directives/current-directives/420.1-BOrder-bc1/view
https://www.directives.doe.gov/directives/current-directives/422.1-BOrder/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/430/o4301b.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/435/o4351c1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/435/g4351-1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/435/m4351-1c1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/draftord/440/g4401-8.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/442/o4421a.pdf
https://www.directives.doe.gov/directives/current-directives/450.4-DManual-1/view
https://www.directives.doe.gov/directives/current-directives/460.1-BOrder-c/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/460/g4601-1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/460/o4602a.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/460/g4602-1.pdf
https://www.directives.doe.gov/directives/current-directives/460.2-DManual-1a/view
https://www.directives.doe.gov/directives/current-directives/470.4-DManual-2a/view
https://www.directives.doe.gov/directives/current-directives/470.4-DManual-4ac1/view
https://www.directives.doe.gov/directives/current-directives/470.4-DManual-4ac1/view
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Order No. Subject Dated 

DOE O 471.1B Identification and Protection of Unclassified Controlled 
Nuclear Information 

3-1-10 

DOE O 471.3 Identifying and Protecting Official Use Information, 
Administrative Change 1 

01-13-11 

DOE O 471.6 Information Security 6-20-11 

DOE 473.3 Protection Program Operation 6-29-11  

DOE O 475.1 Counterintelligence Program 12-10-04 

DOE O 522.1 Pricing of Departmental Materials and Services 11-03-04 

DOE O 534.1B Accounting 01-06-03 

DOE O 551.1C Official Foreign Travel 6-24-08 

DOE O 580.1A Department of Energy Personal Property Management 
Program 

3-30-12 

DOE G 580.1-1 Department of Energy Personal Property Guide  12-07-05 

 

 
 

 

 

 
 

 

 
    

 

 

 

https://www.directives.doe.gov/directives/current-directives/471.1-BOrder-b/view
https://www.directives.doe.gov/directives/current-directives/475.1-BOrder/view
https://www.directives.doe.gov/directives/current-directives/522.1-BOrder/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/534/o5341b.pdf
https://www.directives.doe.gov/directives/current-directives/551.1-BOrder-c/view
https://www.directives.doe.gov/directives/0580.1-BOrder-A/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/580/g5801-1.pdf
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1.0 INTRODUCTION 

The purpose of this PEMP is to define the methodology and responsibilities associated 
with determining the fee to be awarded to the contractor. The plan outlines the 
organization, procedures, and evaluation periods for implementing the award fee 
provisions of the contract. The objective of the award fee is to motivate the contractor 
to substantially exceed standards and to emphasize key areas of performance and 
concern. 

2.0 ORGANIZATIONAL STRUCTURE 

The award fee organization consists of: the Fee Determining Official (FDO); a 
Performance Evaluation Board (PEB) which consists of a chairperson, the contracting 
officer, a recorder, other functional area participants, and advisor members; and the 
Contracting Officer's Representative (COR) The PEB members and advisors are listed 
in Exhibit 1. 

3.0 RESPONSIBLITIES 

a. Chairperson: The individual that will establish a PEB and appoint Project 
Evaluation Team (PTE) Members. The Federal Project Director (FPD), Grand 
Junction Office will serve as the Chairperson. In the FPD's absence, the Director, 
Environmental Management Consolidated Business Center will serve as the 
Chairperson. 

b. Contracting Officer (CO): The CO is the liaison between the contractor and 
Government personnel and shall ensure the incentive process is properly 
administered in accordance with agency regulations. The CO is the only individual 
authorized to commit and obligate the Government through the life of the contract. 
The CO is an advisor to the PEB. 

c. Contracting Officer's Representative (COR): The individual that maintains written 
records of the contractor's performance in their assigned evaluation area(s) so that a 
fair and accurate evaluation is obtained. Prepares interim and end-of-period 
evaluation reports as directed by the PEB. The Program Analyst serves in this 
capacity. 

d. Fee Determining Officiai(FDO): The FDO approves the performance evaluation 
management plan and any significant changes. The FDO reviews the 
recommendation(s) of the PEB, considers all pertinent data, and determines the 
earned award fee amount for each evaluation period. The Director, Environmental 
Management Consolidated Business Center (EMCBC) will serve as the FDO. 

e. Moab TAC Project Lead: The individual who is most directly responsible for 
monitoring the contractor's cost and schedule performance. The Project Team 
Lead also serves as the recorder; who is responsible for ensuring the PEB is 
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properly convened which includes meeting place, time, advising all PEB members, 
preparing agenda, and taking minutes. The Project Team Lead is a voting member 
on the PEB. For this PEMP, this role is fulfilled by the Program AnalysUCOR. The 
Moab TAC Project Lead will be thoroughly familiar with current award fee policy, 
guidance, regulations, and correspondence pertinent to the award fee process. The 
Moab TAC Project Lead will coordinate administrative actions including receiving, 
processing, and distributing performance evaluation inputs, scheduling and assisting 
with internal milestones (i.e., PEB briefings) and other actions as required for the 
completion of the award fee process. 

f. Performance Evaluation Review Board (PEBl: The group of individuals who 
review the contractor's performance and recommend an award fee to the FDO. 
Members of and advisors to the PEB are indicated in Exhibit 1. If a PEB member is 
absent, the FPD will approve substitute(s) with similar qualifications. 

g. Project Team Evaluators (PTE): The individual(s) assigned to monitor and 
evaluate the contractor's performance on a continuing basis. The PTE's evaluation 
is the primary point of reference in determining the recommended award fee, 
especially the technical support areas of performance. The PTE is an advisor(s) to 
the PEB. 

h. Head of the Contracting Activitv (HCA): As the senior contracting official, the 
Head of the Contracting Activity has ultimate responsibility for ensuring that contract 
management systems, awards, and administration of contracts and financial 
assistance are in accordance with laws, regulations, and DOE policies. 

4.0 AWARD FEE PROCESS (See Exhibit 10, Award Fee Process Flowchart) 

a. Available Fee Amount. The available fee for each evaluation period is shown 
in Exhibit 2. The fee earned will be paid based on the contractor's performance 
during each evaluation period. 

b. Evaluation Criteria. Each evaluation criteria will be determined prior to the 
evaluation period and an award fee amount assigned. Grades will be assigned 
from Unsatisfactory to Excellent for each specific criterion. If the CO does not 
give specific notice in writing to the contractor of any change to the evaluation 
criteria prior to the start of a new evaluation period, then the same criteria listed 
for the preceding period will be used in the subsequent award fee evaluation 
period. 

c. Performance Evaluation. The contractor's performance will be evaluated 
against the performance standards set forth in the contract, other applicable 
documents, applicable standards, DOE Orders and Directives (as listed in List B 
in Section J of the contract), and applicable laws and regulations, using the 
performance evaluation criteria identified in Exhibit 6 of this PEMP. These 
performance evaluation criteria, may not necessarily cover the entire scope of 
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this contract, but instead may focus on specific areas of importance as 
determined by the DOE. 

1. PTE(s) will continually monitor and evaluate the contractor's performance 
against the criteria identified in Exhibit 6 and will work closely with the 
Moab TAC Project Lead in performing surveillance duties. 

2. For the Performance Requirements (PR) items, the PTE will evaluate 
these items on a quarterly basis, using Exhibit 3, Award Fee Adjectival 
Rating Table, and Exhibit 4, Award Fee Conversion Chart. The PTE will 
review and evaluate each evaluation criteria (Exhibit 6) to determine the 
performance level of the contractor. The PTE will notify the Moab TAC 
Project Lead of any weakness(s) via electronic correspondence, copying 
both the FPD and the CO. A weakness for any PR is defined as any 
failure to meet PR evaluation criteria. The contractor shall comply within 
the allowable time identified in the electronic correspondence to correct or 
provide an acceptable resolution to the weakness(es). The PTE will 
provide all documentation for file maintenance to the Moab TAC Project 
Lead. 

3. The Moab TAC Project Lead will select an adjectival rating for each of the 
PR items based on his/her personal observations of performance and the 
adjectival rating reported by the PTE(s). In addition to reporting the PTE's 
notes on the strengths and weaknesses of the contractor, the Moab TAC 
Project Lead will annotate his/her rationale for selecting a particular 
adjectival rating. The Moab TAC Project Lead will record the ratings on 
Exhibit 8, the Annual Adjectival Rating Table. 

4. The Moab TAC Project Lead will use Exhibit 7, Adjectival Rating Summary 
Table, to record the PTE's adjectival rating for the quarter as well as 
his/her adjectival rating. 

5. The Moab TAC Project Lead will use Exhibit 5, Performance Requirement 
Weighting Chart, to calculate the weights, and the ratings recorded on 
Exhibit 8, Annual Adjectival Rating Table, to compute the annual adjectival 
rating average for the award fee. 

6. The Moab TAC Project Lead prepares a summary of the evaluations for 
Exhibit 6, Performance Evaluation Criteria, in an appropriate briefing 
format for presentation to the PEB. The PEB members will review their 
evaluation reports and the Moab TAC Project Lead's recommended 
adjectival rating, consider information from other pertinent sources, and 
develop a fee recommendation for the FDO. The FPD/PEB Chairperson 
may require oral briefings by functional area personnel. 
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7. Using Exhibit 6, Performance Evaluation Criteria, each member will select 
an annual adjectival rating from Exhibit 3, Award Fee Adjectival Rating 
Table, and provide their rationale in the Notes section of Exhibit 6 for their 
determination. 

8. The PEB Chairperson will collect members' rating sheets, Exhibit 7, and 
review them. If any member's adjectival rating is "below standards" and 
this rating is lower than a PTE(s) adjectival rating for that same area, 
appropriate discussions with that member(s) should be conducted to 
determine the member's rationale. Lowering the adjectival rating requires 
specific reasons, since the contractor will be aware of all weaknesses from 
the PTE's quarterly evaluation. 

9. The Moab TAC Project Lead will summarize individual members' 
adjectival ratings for the performance evaluation criteria using Exhibit 9, 
Summary of PEB's Ratings and will provide to the PEB Chairperson. 

10. Contractor Performance Self-Assessment Report: 
i. No later than 20 calendar days after the end of each evaluation 

period, the contractor shall submit a Performance Self-Assessment 
Report (against the performance requirements) for the period under 
consideration. The self-assessment shall discuss major 
accomplishments or progress and discuss the contractor's 
assessment of their strengths, weaknesses and areas requiring 
improvement. The self-assessment should not exceed two pages 
per tasklsubtask assignment. 

ii. No later than 15 calendar days after receipt of the Contractor's 
Performance Self-Assessment Report, the PEB Chairperson will 
present the draft evaluation findings to the contractor. 

111. The contractor will be given an opportunity to submit comments to 
the PEB within 5 calendar days after the draft evaluation findings 
are presented. 

iv. The report of findings, inclusive of any contractor comments as well 
as the PEB's recommendations, will be provided to the FDO within 
10 calendar days after the contractor has submitted comments. 

11. The FPD/PEB Chairperson will review the PEB's recommendations, 
consider all appropriate data, and provide a written recommendation along 
with Exhibits 8 and 9 to the FDO regarding the award fee determination. 
The award fee shall be determined by the rating established at the end of 
each evaluation period and approved by the FDO. No greater than 50% 
of award fee shall be earned for satisfactory performance, since this is the 
minimum level of performance expected of the TAC Contractor to manage 

DE-EM0002067 Page 4. 



work for the Moab UMTRA Project Office. The FDO may concur with the 
FPD's recommendation or, based upon all information available to the 
FDO, determine the final fee determination which is different from the 
FPD's recommendation and provide supporting rationale. The FDO 
determines the final fee based upon all the information furnished and 
assigns a final percent of award fee earned for the evaluation period using 
the Exhibit 4, Award Fee Conversion Chart. 

12. Within 10 days after receipt of the PEB's report, the FDO will notify the 
PEB Chairperson and the CO in writing or via electronic correspondence 
of his/her final determination of award fee. 

13. The CO will submit the final fee determination to the Assistant Director, 
Office of Contracting, EMCBC and others as appropriate for concurrence 
prior to final submittal to the contractor. 

14. The CO will prepare a letter for the FDO's signature, notifying the 
contractor of the amount of award fee earned for the annual period. 
Additionally, the letter will include the contractor's name, the amount of 
award fee available for the period, the percentage of award fee earned, 
indicate whether the contractor met or exceeded a majority of the 
performance goals and objectives for the period and identify any specific 
areas of strengths and weaknesses in the Contractor's performance. The 
letter will also provide reasonable assurances that the Department fairly 
executed the Performance Evaluation and Measurement Plan and award 
fee review process for the period. 

15. In accordance with clause B.5, "Award Fee Provisional Billing," the CO 
shall notify the Contractor of the FDO's final fee determination with a 
unilateral modification to the contract. 

16. The contractor prepares a separate (e.g., apart from regular monthly 
invoice) voucher(s) based on the FDO's fee notice and submits to the 
Government for payment. 

5.0. ANNUAL PEMP REVISION PROCEDURE 

All significant changes are approved by the FDO; the PEB Chairperson approves other 
changes. Examples of significant changes include changing evaluation criteria, 
adjusting weights to redirect contractor's emphasis to areas needing improvement, and 
revising the distribution of the fee dollars. In accordance with Section B.3 of the 
Contract, the PEMP may, consistent with the PWS, be revised during the period of 
performance. The Contracting Officer shall notify the Contractor: 

1. prior to the start of an evaluation period if the requirements, evaluation 
areas, specific incentives, amount of fee, and allocation of fee to such 
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Exhibit 1, PERFORMANCE EVALUATION BOARD MEMBERS AND ADVISORS  

Members:   

Fee Determining Official: Acting Director, EMCBC Ralph E. Holland 

PEB Chairperson: Moab Federal Project Director  Donald Metzler  

Performance Evaluation Review Board Members  Name 

Moab Federal Project Director & PEB Chairperson Donald R. Metzler  

Project Team Evaluator and Facility Representative  Ken Wethington  

Health, Safety, and QA Manager   Vacant  

Project Team Lead and Program Analyst  Bonni Wethington 

Advisors (Non-Voting)  

*Designated Contracting Officer  Christopher Lockhart  

*Contracts Attorney  TBD 

 

*Advisors Only – Non-Voting Participants  

  



Exhibit 2: FEE ALLOCATION  

The fee earned by the contractor will be determined at the completion of evaluation periods 
shown below. The dollars shown corresponding to each period is the maximum available 
fee amount that can be earned during that particular period. 
 

Evaluation 
Period 

Dates  Available 
Award Fee  
(Mod 043)  

Award Fee 
(AF) Earned  

Period 1 June 20, 2012 – 
June 19, 2013  

$245,122.00 $235,317.12 

Period 2 June 20, 2013 – 
June 19, 2014  

$240,996.00 $231,356.00  

Period 3 June 20, 2014 – 
June 19, 2015  

$302,068 TBD after AF 
determination  

Total Fee For Base Period  $788,186  

Period 4 June 20, 2015 – 
June 19, 2016  

$255,197 TBD after AF 
determination 

Period 5 June 20, 2016 – 
June 19, 2017  

$246,234 TBD after AF 
determination 

Total $1,289,617  

 
The Government may unilaterally revise the distribution of the remaining fee dollars among 
subsequent evaluation periods. The CO will notify the contractor in writing of such changes 
in distribution at least 30 days before the relevant evaluation period begins and the PEMP 
will be modified accordingly. After an evaluation period has begun, changes may only be 
made by mutual agreement of the parties. While the Government may unilaterally change 
the award fee amounts for each period or each rated criteria area prior to the start of each 
award fee period, the total amount of award fee available may not be unilaterally changed 
once established at the beginning of each evaluation period. 
 

 



evaluation areas and specific incentives have been mutually agreed to 
by the parties; 

2. not later than thirty days prior to the scheduled start date of the 
evaluation period, if the requirements, evaluation areas, specific 
incentives, amount of fee, and allocation of fee to such evaluation 
areas and specific incentives have been unilaterally established by the 
Contracting Officer; 

3. of such unilateral changes at least 90 calendar days prior to the end of 
the affected evaluation period and at least 30 calendar days prior to the 
effective date of the change; 

4. of such bilateral changes at least 60 calendar days prior to the end of 
the affected evaluation period; or 

5. if such change, whether unilateral or bilateral, is urgent and high 
priority as determined by the Contracting Officer, at least 30 calendar 
days prior to the end of the evaluation period. 

6.0 TERMINATION FOR CONVENIENCE 

In the event that the contract is terminated for the convenience of the Government after 
the start of a fee evaluation period, the fee deemed earned for that period shall be 
determined by the FDO using the normal fee evaluation process. After termination for 
convenience, the remaining fee amounts allocated to all subsequent fee evaluation 
periods cannot be earned by the contractor and therefore, shall not be paid. 
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Exhibit 3: AWARD FEE ADJECTIVAL RATING TABLE 

- r--------· -·---------- -i 

Award-Fee AdjectivaljAward-Fee Pool Description I 
Rating !Available To Be _,II 

i Earned 
-------·----·--- ·--·-·--·---··· ··-----·-----r::--- ------ . 
Excellent !91 %--100% !Contractor has exceeded almost all of the significant 1 

I jaward-fee criteria and has met overall cost, schedule, _Ill 

land technical performance requirements of the contract 
'in the aggregate as defined and measured against the 

I 
criteria in the award-fee plan for the award-fee 
evaluation period. I 

V ~ryG~-~d------- /76'Yo--90% -----,1Cont~~ct?r-h~~-~-;;~-~d~d-~any of the sigcificant~~d-J 
I fee cntena and has met overall cost, schedule, and 1 

I /technical performance requirements of the contract in I 

I I' criteria in the award-fee plan for the award-fee 
,evaluation period. 

I 
1
the aggregate as defined and measured against the j 

-Go-od-- ---------- --151 %-~ 75%--IContractor has exceeded-~~~e of the significant-~~~~d-_:- 1 

J !fee criteria and has met overall cost, schedule, and 
1 !technical performance requirements of the contract in 

the aggregate as defined and measured against the 
criteria in the award-fee plan for the award-fee 
evaluation period. 

-----·-·-···----------------lhl----
Satisfactory 1N o Greater Contractor has met overall cost, schedule, and technical 

performance requirements of the contract in the 
!aggregate as defined and measured against the criteria 

Unsatisfactory 

DE-EM0002067 

!Than 50%. 

1

1in the award-fee plan for the award-fee evaluation 
period. 

----10% ----------------[Co;;_tr~ct~~ ha~fail;;d t~ meet ove~all-;;;~~~;;-h~dul;;:---

j land technical performance requirements of the contract 
'I lin the aggregate as defiued and measured against the 

/criteria in the award-fee plan for the award-fee 
1 !evaluation period. *No award fee will be earned for 
j !unsatisfactory rating of performance requirements. 
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Exhibit 4: AWARD FEE CONVERSION CHART 

ADJECTIVAL RATING EVALUATION PERCENTAGE 
POINTS {OVERALL OF AWARD 

WEIGHTED RESUL Tl FEE EARNED 

Excellent 23-25 91 to 100% 
Very Good 19-22 76 to 90% 
Good 14-18 51 to 75% 
Satisfactory 8-13 No greater than 

50% 
Unsatisfactory 0-7 0% 
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Exhibit 5: PERFORMANCE REQUIREMENT WEIGHTING CHART 

The following percentages and factors are subject to change and may be changed 
unilaterally by the CO: 

Performance Reauirement Weightings 
1. Project Management 20% 
2. Project Integration 25% 
3. Project Support Services 25% 
4. Groundwater Management 20% 
5. Public Affairs and Community Relations 10% 

The following methodology is subject to change and may be changed unilaterally by the 
CO: 

Award Fee Calculation Methodology: 
1. PTE assigns rating (0-25) for each Performance Requirement. 
2. Multiply weighting percentage to each PR to arrive at weighted result. 
3. Add weighted results together to arrive at overall weighted result. 

Example: 

PTE Ratings: Project Management- 25 
Project Integration- 24 
Project Support Services - 23 
Groundwater Management- 22 
Public Affairs and Community Relations- 20 

Weighted Result (25 X 20%) + (24 X 25%) + (23 X 25%) + (22 X 20%) + (20 X 10%) = 
23.15, rounded to 23. 
Overall Weighted Result 23 
Adjective rating (lAW Award Fee Conversion Chart): Excellent 
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Exhibit 6 -- is subject to change, and may be changed unilaterally by the CO: 

Note: Areas within an evaluation criterion are not sub-criteria and will not be individually rated but will be considered in the overall 
evaluation for that particular evaluation criterion. 

&fJlb~~io&:J2~~~cE· 
PROJECT MANAGEMENT (20%) 
EVALUATION POINTS: 
EVALUATION CRITERIA: 
Ensures compliance with environmental control 
laws, regulations and policies. 
In compliance with applicable DOE Orders and 
Directives, provides effective baseline control, 
management of emerging issues, quality and 
compliance, and timely and effective 
establishment, tracking, monitoring, and 
resolution of corrective actions. 
Effective execution of initiatives which result in 
tangible savings to DOE (cost, schedule or 
risk). 
The Program Manager shall have timely and 
effective communications with the FPD and be 
readily available to address FPD concerns. 
The Program Manager shall maintain sufficient 
presence at both the Moab and Crescent 
Junction sites and exercise management 
oversight including open and thorough 
communications with the TAC staff to ensure 
effective and successful operations. 
SUB-CRITERIA: QUALITY ASSURANCE 
Timely submittal of effective Quality Assurance 
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In compliance with applicable DOE Orders and 
Directives, provides efficient and effective 
Moab UMTRA project integration. This 
includes project controls, budget formulation 
and execution, project management using 
IPABS, financial management, performance 
measurement, change control administration, 
support for DOE data calls, and quarterly 

Effective Project Management Programs, 
policies and systems as measured by 
compliance with contract requirements and 
sound business 
Maintain accurate and timely project baseline 
for cost. schedule and nPrfnrm" 
Effective change management processes in 
regards to maintaining an accurate project 
baseline 
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·~Wt~~1'WJ@:~~~~c~ 
PROJECT SUPPORT SERVICES (25°/.,)_ 
EVALUATIONPOINTS: I 23-25 I 19-22 I 14-18 I 8-13 I 0-7 
EVALUATION CRITERlA: I NOTES ON STRENGTHS AND WEAKNESSES 
In compliance with applicable DOE Orders and 
Directives, provides efficient and effective 
Moab UMTRA project infrastructure services, 
to include health and safety oversight, 
information technology and communications, 
safeguards and security, records management, 
technical training, documentation support, 
graphics, reproduction and technical editing, 
revegetation, and property management. 
Effective execution of initiatives which result in 
tangible savings to DOE (cost, schedule or 
risk) 
Provides an annual summary describing the 
effectiveness of health and safety oversight. 
SUB-CRITERIA: RECORDS MANAGEMENT 
Overall level of compliance with applicable 
DOE Orders and other requirements cited by 
the PWS 
Quality, timeliness and accuracy of Records 
Management Plans 
Quality, timeliness, and accuracy of records 

I products 
Responsiveness to data requests in addition to 
compliance with contract requirements 
regarding data releases (e.g., Privacy j.\ct, etc.) 
SUB-CRITERIA: TRAINING 
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Quality and effectiveness of training proqrams 
Timeliness and cost effectiveness of training 
programs 
SUB-CRITERIA: INFORMATION 
TECHNOLOGY AND 
TELECOMMUNICATION INFRASTRUCTURE 
IT!Telecommunications infrastructure meets 
contract requirements for effectiveness and 
affordability 
IT!Telecommunications infrastructure is reliable 
and secure 
IT !Telecommunications staff is knowledgeable 
and timely in meeting requests for support 
SUB-CRITERIA: SAFEGUARDS AND 
SECURITY 
Timeliness and quality of overall safeguards 
and security plan 
Effectiveness of safeguards and security 
operations 
Timeliness and effectiveness in badging 
support 
SUB-CRITERIA: PROPERTY 
MANAGEMENT 
Quality, effectiveness, and timeliness of 
Property Management Plans and Systems 
Effective property management operations -
low loss rates 
Accurate property management records and 
inventories 
SUB-CRITERIA: DOCUMENTATION 
SUPPORT, GRAPHICS, REPRODUCTION 
Quality and timeliness of documentation 
support 
SUB-CRITERIA: ENVIRONMENT, SAFETY 
AND HEALTH Sl!PPORT 
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Effective ES&H independent assessment 
program 
Development of effective ES&H policies and 
procedures 
Low accidenUenvironmental release rates for 
environmental and safety issues and 
maintaining a safe working environment for 
health issues. 
SUB-CRITERIA: VICINITY PROPERTY 
INCLUSION SURVEYS 
Timely Completion of Vicinity Property Surveys 
Accurate Vicinity Property Surveys 
Timely and effective completion of Remediated 
Properties 
SUB-CRITERIA: REVEGETATION 
Quality of Revegetation Plan 
Overall effectiveness of revegetation efforts 
Adequate irrigation to keep plants alive 
Appropriate measures taken to keep weeds 
under control. 
Measures taken to keep noxious plants and 
invasive species off the Moab UMTRA Project. 
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GROUNDWATER MANAGEMENT (20%) 
EVALUATION POINTS: 23-25 I 19-22 I 14-18 I 8-13 0-7 
EVALUATION CRITERIA: I NOTES ON STRENGTHS AND WEAKNESSES 
In compliance with applicable DOE Orders and 
Directives, provides efficient and effective 
Moab UMTRA project ground water interim 
actions 
Submits yearly (beginning of each fiscal year) 
sampling plan work order for DOE approval. 
Provides DOE with timely validated data 
~ckages 
Produces an annual summary report on well 
field performance 
Provides an annual cell moisture report on 
standpipes at Crescent Junction disposal site 
Timely and effective design, implementation, 
operation and maintenance of Interim 
Groundwater corrective actions 
Effective evaporator and groundwater interim 
action well field operations and maintenance 
Timely and accurate annual groundwater 
program report 
Responsiveness to U.S. Fish and Wildlife 
issues regarding surface water and 

!_groundwater remediation at the Moab site 
Timely and effective sampling operations 
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EVALUATION CRITERIA: 
In compliance with applicable DOE Orders and 
Directives, provides efficient and effective 
communications regarding the Moab UMTRA 
Project through interfacing with the local 
communitv and other stakeholders 
Works closely with the community on Moab 
Project issues/desires (Grand County Public 
Schools, Senior Center, etc. 
Quality of Contractor documents released to 
the public/stakeholders in fostering positive 

ublic relations environment 
Quality and timeliness of support to DOE in 
preparing for public/stakeholder meetings and 
other community relations activities 
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Exhibit 7: Adjectival Rating Summary Table 

Exhibit 8: Annual Adjectival Rating Table 
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Exhibit 9: Summary of PEB's Rating 

SUMMARY OF PEB'S RATING 
(IDENTIFY ANNUAL PERIOD) 
Member Project Project Project Support Groundwater Public Affairs and 

Management Integration Services Management Community 
Relations 

Insert Name of 
Voter 
Insert Name of 
Voter 
Insert Name of 
Voter 
Insert Name of 
Voter 
Insert Name of 
Voter 
TOTALS 
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Exhibit 10 

DE-EM0002067 

AWARD FEE PROCESS FLOWCHART 

PTES CONTINUALLY MONITOR AND EVALUATE 
CONTRACTOR'S PERFORMANCE AGAINST 

CRITERIA IN EXHIBIT 6. 

PTES PERFORM 
QUARTERLY EVALUATIONS 
USING EXHIBITS 3, 4 AND 6 

MOAB TAC PROJECT LE~e SELECTS ADJECTIVAL 
RATINGS BASED ON PERSONAL OBSERVATIONS 
AND PTE RATINGS, AND RECORDS THE RATINGS 

ON EXHIBITS 

MOAB TAC PROJECT TEAM LEAD USES EXHIBIT 7 
TO RECORD PTES' ADJECTIVAL RATINGS FOR 

EACH QUARTER. 

MOAB TAC PROJECTTEI>IMLEAD CALCULATES 
WEIGHTS AND RATINGS, USING EXHIBITS 5 AND 8, 

TO COMPUTE ANNUAL ADJECTIVAL RATING. 

MOAB TAC PROJECT LEAD SUMMARIZES 
INDIVIDUAL PEB MEMBER'S RATING AND 

PRESENTS TO PEB IN APPROPRIATE FORMAT. 

l 
EACH MEMBER SELECTS AN ANNUAL ADJECTIVAL 

RATING USING EXHIBIT 3 AND EXHIBIT 6, 
PROVIDING RATIONALE. 

l 
PEB CHAIRPERSON COLLECTS MEMBERS' RATING 

SHEETS, EXHIBIT 7, AND DISCUSSES "BELOW 
STANDARDS" RATINGS TO OBTAIN SPECIFIC 

REASONS FOR RATING. 

l 
MOAB TAC PROJECT LEAD SUMMARIZES PTE 

INDIVIDUAL ADJECTIVAL RATINGS USING EXHIBIT 
9, AND PROVIDES TO PEB CHAIRPERSON. 

1 
CONTRACTOR SUBMITS SELF-ASSESSMENT 

REPORT WITHIN 20 DAYS AFTER END OF EACH 
EVALUATION PERIOD. 

FPD/PEB CHAIRPERSON PROVIDES WRITTEN 
RECOMMENDATION TO FDO. FDO DETERMINES 
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FINAL AWARD FEE BASED ON ALL INFORMATION 
FURNISHED. 

WITHIN 10 DAYS AFTER RECEIPT OF PES'S 
REPORT, FDO NOTIFIES PEB CHAIRPERSON AND 
CO OF FINAL DETERMINATION OF AWARD FEE. 

CO SUBMITS TO EMCBC HEAD OF CONTRACTING 
ACTIVITY THE FINAL FEE DETERMINATION FOR 

CONCURRENCE 

CO PREPARES LETTER FOR FDO SIGNATURE 
IDENTIFYING AWARD FEE AMOUNT TO 

CONTRACTOR; CO MODIFIES CONTRACT 
REFLECTING FDO'S DETERMINATION 

CO NOTIFIES CONTRACTOR OF FDO'S FINAL FEE 
DETERMINATION WITH UNILATERAL MOD TO 

CONTRACT 

CONTRACTOR PREPARES SEPARATE VOUCHER 
BASED ON FDO'S FEE NOTICE AND SUBMITS FOR 

PAYMENT 

Page 23. 



DE-EM0002067  Section J, Attachment 7 
Moab TAC 

J-1 
 

 

PART III – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

SECTION J 
 

ATTACHMENT 7 
 

 

FY2011 ANNUAL PERFORMANCE AGREEMENT WITH THE ASSISTANT 
SECRETARY 



 

 

Office of Environmental Management 
Performance Agreement with the Assistant Secretary 

 

 

Overview 
 

The Office of Environmental Management (EM) is working to complete the safe cleanup of the 

environmental legacy brought about from five decades of nuclear weapons development and 

government-sponsored nuclear energy research.  For FY 2011, EM’s commitments advance the 

program and management goals, priorities, and expectations of Assistant Secretary Inés Triay 

and move us toward a more efficient and effective organization.  We have begun the difficult 

task of developing and implementing a new business model that reflects a management 

philosophy of empowering the Field with the authorities and resources necessary to successfully 

execute the EM Program mission.  This business model also supports EM leadership’s vision of 

creating an enduring management model that normalizes and enhances EM’s ability to function 

as a high-performing organization.  The expectation is that EM will perform at such a high level 

that the Government Accountability Office removes it from the list of high-risk organizations.  

This new business model will be a major step forward in achieving this goal. 

 

Building on Our Success 
 

Since the start of the EM organization in the late 1980s, we have accomplished much for the 

Nation in fulfilling our cleanup mission.  In FY 2011, we will continue to build on our progress 

by improving our safety performance; realigning the Headquarters/Field authorities and 

resources; improving project performance; achieving excellence in leadership; and establishing 

strategic options for the EM portfolio.   

 

Improving Our Processes 
 

With the new business model, we are improving the measures for these commitments.  They are 

more specific, quantified, and meaningful for managers, employees, and stakeholders.  This 

agreement is the commitment by the Environmental Management leadership team to turn 

resources into results.  We will continually improve EM as we create an organization that works 

better and costs less. 

 

EM’s primary responsibility is the safe cleanup of the environmental legacy.  It is the purpose for 

which Congress established the EM Program.  Programmatic success will be measured by what 

is accomplished, i.e., the number of sites restored, quantities of material treated and disposed of, 

amounts of soil and groundwater remediated, etc.  However, overall success will also be 

measured by how the program is managed, i.e., through critical management goals such as safety 

performance, project and contract management, and excellence in business management 

practices and leadership.   

 

 



 

 

Mission 
 

To safely transform the environmental legacy into assets available for the Nation's future by 

completing quality cleanup work on schedule and within cost, delivering demonstrated value to 

the American taxpayer. 

 

Vision 
 

To be viewed as one of the best managed government programs and the employer of choice in 

the Federal Government. 
 

Principles and Values 

 

In February 2010, Secretary of Energy Chu issued seven management principles to guide the 

Department of Energy in fulfilling its mission and in its daily operations.  The Office of 

Environmental Management has fully embraced these principles. 

 

1. Our mission is vital and urgent. 

2. Science and technology lie at the heart of our mission. 

3. We will treat our people as our greatest asset. 

4. We will pursue our mission in a manner that is safe, secure, legally and ethically sound, 

and fiscally responsible. 

5. We will manage risk in fulfilling our mission. 

6. We will apply validated standards and rigorous peer review. 

7. We will succeed only through teamwork and continuous improvement. 

In addition to the Department’s Management Principles, the Office of Environmental 

Management has developed a set of core values that serve as the “rules of the road” on our 

journey to excellence. 

 

1. We care about our mission, have a sense of urgency in the pursuit of our goals and a 

desire for quality in our work. 

 

2. We demonstrate accountability by taking ownership, meeting our commitments, and 

admitting our mistakes. 

3. We acknowledge and reward individual and team successes. 

 



 

 

4. We talk directly and honestly to each other to resolve conflict in a timely and respectful 

manner. 

5. We communicate clearly and concisely and check for understanding. 

6. We ask for help when we need it and we look for ways to help each other succeed.  

7. We have a questioning attitude and pursue issues until a decision is made.  

 

Program-Related Commitments 
 

EM continues to pursue its cleanup objectives within the overall framework of achieving the 

greatest risk reduction benefit per radioactive content and overlaying regulatory compliance 

commitments and best business practices to maximize cleanup progress. To support this 

approach EM has prioritized its cleanup activities: 

 

 Essential activities to maintain a safe, secure, and compliant posture in the EM complex 

 Radioactive tank waste stabilization, treatment, and disposal  

 Spent nuclear fuel (SNF) storage, receipt, and disposition 

 Special nuclear material (SNM) consolidation, stabilization, and disposition 

 Transuranic (TRU) and mixed/low-level waste (M/LLW) disposition 

 Groundwater and soil remediation  

 Excess facilities deactivation and decommissioning (D&D) 

Under each of our Program Goals, EM has established strategies that address our most 

significant goals.  Under each strategy, and consistent with our budget for FY 2011, we have 

established “measures of success.”  In this FY 2011 Agreement, we have set forth a total of 21 

program-related strategies and 15 measures of success.  

 

The following Program Goals, strategies and metrics are our commitments for FY 2011 as we 

strive to raise the level of our overall performance.   In several instances our metrics go beyond 

the levels defined in our individual performance plans and are intended to stretch the 

organization and develop a team commitment to EM’s strategic goals.  Where indicated, a few of 

the particularly demanding metrics are expressed as ranges with the intent to bound meeting 

versus exceeding expectations. 

 

Goal 1.  Complete the three major tank waste treatment construction projects within the 

approved baselines. 

 



 

 

 Work with the Federal staff, contractors, and union representatives to ensure that the 

projects have the necessary tools (such as technology resources, innovative tools to 

maintain motivation, and a strong owner’s presence) to succeed in the most efficient 

manner. 

 Partner with national laboratories, industry, academia, and the Corps of Engineers to 

ensure the best scientific and engineering resources are used, so that the technologies 

selected for development and deployment and the design and construction approaches 

used will help reduce risk, lower cost, and accelerate project completion. 

 Establish an integrated design/engineering testing and commissioning framework across 

the EM complex to support project teams and enhance technical decision-making. 

 Use the Code of Record concept to only make project changes that are essential to project 

success. 

 Use Construction Project Reviews (CPRs) to identify and assist in resolution of key 

project issues related to scope, cost, schedule, project risk management, and technical 

approach. 

 Ensure the contract fee is aligned with completion of each capital asset. 

 

Success will be measured by: 

 

FY 2011 Metric 1.1:  Project cost and schedule performance indices between 0.9 and                 

1.15. 

 

FY 2011 Metric 1.2:  Ninety (90) percent of CPRs are performed as scheduled and 

demonstrate continuous improvement in the severity and impact of CPR 

recommendations.  

 

FY 2011 Metric 1.3:  Ninety (90) percent of Corrective Actions associated with 

recommendations identified in CPRs are finished within six months of the completion of 

each CPR.  

 

FY 2011 Metric 1.4:  Interim success parameters, including schedule milestone metrics 

for each project, are developed by 12/30/10, and are evaluated monthly and used to 

predict project success. 

 

 

Goal 2.  Reduce the life-cycle costs and accelerate the cleanup of the Cold War 

environmental legacy.   

 

 Develop an R&D roadmap for the development and application of advanced modeling 

and simulation tools to accelerate progress on EM challenges in 2011. 

 Engage the Department’s basic and applied research capabilities to develop novel 

methods for addressing high-level waste that can accelerate progress and reduce costs of 

this multi-decadal program. 



 

 

 Prioritize the technology development and deployment (TDD), base, and applicable 

Recovery Act funds to best achieve this goal. 

 Integrate and manage the TDD investment and insert technologies at appropriate 

maturity. 

 Continue to use the National Academy of Sciences, Environmental Management 

Advisory Board, EM Technical Experts Group, and the expertise of EM Federal staff to 

inform us on how best to achieve reductions in the life-cycle cost for the tank waste 

mission. 

 Provide Blue Ribbon Commission (BRC) information and cost benefits based on current 

plans and potential improvements. 

 Use appropriate system planning models to demonstrate the benefit of deploying state-of-

the-art technologies and/or more effective strategies in order to reduce the life-cycle cost 

of the tank waste cleanup mission. 

 

Success will be measured by: 

 

FY 2011 Metric 2.1:   The Enhanced Tank Waste Strategic Investment Portfolio (ETW-

SIP) is developed by 9/30/11, consistent with EM’s long-term vision to accelerate the 

cleanup schedule by six years at Savannah River Site (SRS), reducing environmental 

liability/life-cycle costs by $3 billion at SRS. 

  

FY 2011 Metric 2.2:   The Enhanced Tank Waste Strategic Investment Portfolio (ETW-

SIP) is developed by 9/30/11, consistent with EM’s long-term vision to accelerate the 

cleanup schedule by seven years at Hanford, reducing environmental liability/life-cycle 

costs by $16 billion at Hanford. 

    

FY 2011 Metric 2.3:  Ensuring budget planning such that both Hanford and SRS 

baselines reflect the new transformational technologies required to support the ETW-SIP 

by 9/30/11.  

 

FY 2011 Metric 2.4:   Ensuring that requirements and appropriate baseline planning at 

Hanford and SRS are complete by 6/30/11 to support the ETW-SIP using new 

transformational technologies. 

FY 2011 Metric 2.5:  By 9/30/11, developing and utilizing EM’s strategic planning tools 

to identify the benefits of deploying state-of-the-art technologies and/or more effective 

strategies to reduce the life-cycle cost of the tank waste cleanup mission. 

 



 

 

Goal 3.  Complete disposition of 90 percent of legacy TRU waste by the end of 2015.  

 

 Centralize the characterization of small quantity sites’ TRU waste in Idaho.  

 Expand and enhance Central Characterization Program capabilities. 

 Utilize shielded canisters to accelerate transportation and disposal of RH TRU wastes. 

 Process and dispose of Large Box TRU, utilizing the TRUPACT-III. 

 Align contract incentives at Waste Isolation Pilot Plant (WIPP) and TRU generator sites 

to support specific legacy TRU disposition targets each year. 

Success will be measured by: 

 

FY 2011 Metric 3.1:  Attaining a disposition rate of 6,000 to 8,000 cubic meters 

(meets/exceeds, respectively) of TRU waste across the EM complex by 9/30/11.  

 

FY 2011 Metric 3.2:   Completing the disposition of TRU waste from six to eight 

(meets/exceeds, respectively) of the eight small quantity sites identified in the Carlsbad 

Field Office (CBFO) TRU Waste Acceleration Plan by 9/30/11. 

 

FY 2011 Metric 3.3:   Meeting 90 percent of legacy TRU disposition related site 

regulatory milestones by 9/30/11. 

 

Goal 4.  Reduce the EM legacy footprint by 40 percent by the end of 2011, leading to 

approximately 90 percent reduction by 2015.  

 

 Utilize $6 billion from the American Recovery and Reinvestment Act. 

 Work with regulators and stakeholders to ensure compliance and timely implementation 

of required cleanup actions. 

 Focus on completion of EM activities (transuranic waste, low-level waste, soil and 

groundwater, and D&D) resulting in reduced environmental risks to the community. 

 

Success will be measured by: 

 

FY 2011 Metric 4.1:   Reducing the active EM footprint from 931 to approximately 560 

square miles by 9/30/11. 

 

FY 2011 Metric 4.2:   Delivering on 90 to 100 percent (meets/exceeds, respectively) of 

EM’s compliance commitments (acceleration of 46 milestones by 9/30/11).  

 



 

 

FY 2011 Metric 4.3:   Accelerating the legacy cleanup at Brookhaven National 

Laboratory (BNL), SLAC National Accelerator Laboratory (SLAC), and Separations 

Process Research Unit (SPRU) to allow completion by 9/30/11. 

 
Management-Related Commitments 

 

EM continues to pursue its commitment to becoming a high-performing organization guided by 

its vision of excellence, core values, its Roadmap to Excellence, and the implementation of its 

new business model.  To support this approach, EM has identified the following Management 

Goals, strategies, and metrics for our FY 2011 contract. 

 

Under each of our Management Goals, EM has established strategies that address our most 

significant goals.  Under each strategy, and consistent with our budget for FY 2011, we have 

established “measures of success.”  In this FY 2011 Agreement, we have set forth a total of 16 

Management-related strategies and 18 measures of success. 

 

Goal 5.  Improve safety, security and quality assurance towards a goal of zero accidents, 

incidents, and defects. 

 

 Ensure that EM sites and projects integrate safety, security and quality, and evaluate 

performance indicators that measure these functions, throughout the applicable life-cycle 

including procurement, design, engineering, construction, commissioning, operation, 

deactivation/decommissioning, and environmental restoration.  

 Use sound science and engineering along with developing a proactive relationship with 

the Defense Nuclear Facilities Safety Board (DNFSB) to expeditiously resolve Board 

concerns and issues. 

 Ensure EM Headquarters and Field elements continue to identify and deploy strategies 

and approaches that guarantee strong safety and security cultures are in place, such as 

Human Performance Improvement, performance and vulnerability assessments, and 

enhancement of the self-assessment process, focusing improvement efforts on areas of 

poorest performance. 

 Employ a risk-based decision-making process for operation and decommissioning of EM 

facilities.  

Success will be measured by: 

 

FY 2011 Metric 5.1:   Maintaining an average Total Recordable Case rate of <1.3 and a 

Days Away from Work, Restricted Work or Transfer case rate of <0.6 – 0.7 

(exceeds/meets, respectively).  

 



 

 

FY 2011 Metric 5.2:   Attain and maintain zero cases where poor quality assurance 

practices by vendors, subcontractors, and prime contractors results in the installation of 

defective equipment or software within EM nuclear facilities. 

 

FY 2011 Metric 5.3:   Attain a level of zero to 20 percent overdue action items 

(exceeds/meets, respectively) resulting from DNFSB letters or recommendations, as 

identified in the DOE Safety Issues Management System by 9/30/11. 

 

FY 2011 Metric 5.4:  Developing a concise statement by 9/30/11 that defines EM’s vision 

that can be used to improve the effectiveness and focus of EM’s annual ISM validation.   

 

FY 2011 Metric 5.5:  Developing an interim EM risk informed decision-making policy, 

and associated requirements and guidance by 9/30/11. 

 

Goal 6.  Improve contract and project management with the objective of delivering results 

on time, and within cost.    

 

 Use the EM Contract and Project Management Corrective Action Plan as a starting point 

and create an internal quality assurance process that will lead to successful and sustained 

execution of EM contract and project management improvements.   

 Improve and expand the use of independent contract and project reviews, construction 

project reviews, peer reviews, and external independent reviews to keep contracts and 

projects aligned and on track.  Conduct verification and validation reviews to ensure that 

performance data is credible and reliable.  

 Strengthen the integration of acquisition and project management processes so that 

contract statements of work and deliverables are based on clear project requirements, 

robust front-end planning and risk analysis, ensuring that nuclear safety requirements are 

addressed early, and changes to contract and project baseline and the contract are 

managed through strict and timely change control processes.   

 Complete restructuring of the EM cleanup projects into smaller, more definitive capital 

projects and non-capital operations activities.  Adhere to DOE Order 413.3A for planning 

and execution of capital assets and follow the same discipline for managing the non-

capital asset operations activities, e.g., establishing approval authorities, performance 

goals and metrics, project director designation, and change control procedures. 

 Become a stronger owner by holding contractors accountable and pursue partnering 

relationships to create win-win scenarios, where both the Federal staff and contractor 

staff understand and respect the rules of engagement and build better business 

relationships.  Also, build stronger relationships with oversight organizations to improve 

communications and demonstrate transparency and accountability in EM’s contract and 

project management.  



 

 

 Develop EM-specific cost estimating policy, guidance, historical cost databases, and 

expertise to improve our ability to perform Independent Government Cost Estimates as 

well as Independent Cost Reviews and validation of contractor-generated cost estimates.   

 Invest in personnel development by providing training and career development in 

contract and project management. 

 

Success will be measured by: 

 

FY 2011 Metric 6.1:  Completing 90 percent of capital asset projects (initiated after the 

DOE Root Cause Analysis report was issued) within 10 percent of original cost and 

schedule performance baselines unless otherwise impacted by a directed change by 

9/30/11.  

 

FY 2011 Metric 6.2:  Maintaining at least 95 to 98 percent (meets/exceeds, respectively) 

of project performance data reporting in IPABS/PARS II error free by 9/30/11.  

 

FY 2011 Metric 6.3:  Approving 80 percent of contract performance baselines within 180 

days from contractor’s final accepted submission.  

 

FY 2011 Metric 6.4:  Finalizing 80 percent of change orders within 180 days.  

 

FY 2011 Metric 6.5:  Negotiating 90 percent of project changes that require contract 

modifications in advance of Acquisition Executive approval by 9/30/11. 

 

FY 2011 Metric 6.6:   Managing life-cycle costs within five percent of current EM 

program portfolio using FY 2011 Budget and Planning Guidance by 9/30/11.   

 

FY 2011 Metric 6.7:  Implementing partnering agreements for at least five major 

contracts by 9/30/11. 

 

FY 2011 Metric 6.8:  Ensuring 85 percent of contracting series workforce has 

appropriate certification. 

 

FY 2011 Metric 6.9:   Ensuring 90 percent of projects have Federal Project Directors 

certified at the appropriate level assigned to projects no later than Critical Decision 3.  

 

FY 2011 Metric 6.10:  Achieving EM overall prime contract small business goal of five 

percent. 

 

Goal 7.  Achieve excellence in management and leadership, making EM one of the best 

places to work in the Federal Government. 

 

 Benchmark best-in-class agencies (the Nuclear Regulatory Commission ranked number 

one in this year’s Partnership for Public Service [PPS] survey) and develop improvement 



 

 

plans in the areas of leadership, planning, performance tracking, work/business processes, 

customer service/relations, and accountability. 

 Utilize the Federal Employee Viewpoint Survey (EVS), the PPS Survey, and follow-up 

targeted surveys such as 360-degree evaluations to address those attributes of 

management and leadership that EM must direct particular attention to if it is to become 

best-in-class in the Federal Government.  

 Create an EM Continuous Improvement Program that incorporates all lessons 

learned from previous oversight reports to improve the efficiency and 

effectiveness of EM operations. 

 Establish sustainability goal targets for Field Offices and projects.  

 Support DOE corporate management improvement initiatives. 

 

Success will be measured by: 

 

FY 2011 Metric 7.1:   Developing and implementing a Continuous Improvement 

Program by 3/31/11 and measuring performance through monthly reviews. 

 

FY 2011 Metric 7.2:   Implementing 75 percent of recommendations of the Employee 

Viewpoint Survey Working Group and soliciting feedback by 9/01/11.   

 

FY 2011 Metric 7.3:   Conducting benchmarking with best-in-class agencies by 3
rd

 

Quarter FY 2011, and performing a gap analysis and developing recommended actions 

to close gaps by 9/30/11. 

 

 

Measurement and Monitoring of Performance 
 

To maintain focus, a sense of urgency, and to have a real impact on performance, there will be 

periodic reviews of progress, discussion of difficulties encountered, and agreement on 

appropriate actions.  These reviews will be held between the Assistant Secretary and/or her 

designees and EM’s management leadership.  Any specific reporting requirements will be 

developed jointly with the EM managers.  
 

Assistant Secretary Support 
 

In order to accomplish the goals herein described, it is the Assistant Secretary’s objective to 

provide visible, high profile support by:  

 

 Ensuring that the necessary resources are in place to promote the success of these goals;  



 

 

 Communicating goal achievement and progress periodically through EM Updates, 

EMFEDCAST and other media; 

 Championing each X-Team’s efforts to implement their action plans; 

 Formally recognizing superior efforts in achieving goals through incentive awards; and, 

 Communicating, negotiating and mitigating responses and issues with senior Department 

and private sector official.  
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REGISTER OF WAGE DETERMINATIONS UNDER  |        U.S. DEPARTMENT OF LABOR 

       THE SERVICE CONTRACT ACT        |  EMPLOYMENT STANDARDS ADMINISTRATION 

By direction of the Secretary of Labor |         WAGE AND HOUR DIVISION 

                                       |         WASHINGTON D.C.  20210 
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                                       | 

                                       | 

                                       | Wage Determination No.: 2005-2531 

Diane C. Koplewski       Division of   |           Revision No.: 11 

Director            Wage Determinations|       Date Of Revision: 06/13/2011 

_______________________________________|____________________________________________ 

State:  Utah 

Area:   Utah Statewide 

____________________________________________________________________________________ 

          **Fringe Benefits Required Follow the Occupational Listing** 

OCCUPATION CODE - TITLE                                  FOOTNOTE               RATE 

01000 - Administrative Support And Clerical Occupations 

  01011 - Accounting Clerk I                                                   12.81 

  01012 - Accounting Clerk II                                                  14.38 

  01013 - Accounting Clerk III                                                 16.09 

  01020 - Administrative Assistant                                             18.47 

  01040 - Court Reporter                                                       19.50 

  01051 - Data Entry Operator I                                                11.89 

  01052 - Data Entry Operator II                                               12.98 

  01060 - Dispatcher, Motor Vehicle                                            16.80 

  01070 - Document Preparation Clerk                                           14.10 

  01090 - Duplicating Machine Operator                                         14.10 

  01111 - General Clerk I                                                      11.54 

  01112 - General Clerk II                                                     12.59 

  01113 - General Clerk III                                                    14.13 

  01120 - Housing Referral Assistant                                           16.51 

  01141 - Messenger Courier                                                    11.64 

  01191 - Order Clerk I                                                        12.93 

  01192 - Order Clerk II                                                       14.11 

  01261 - Personnel Assistant (Employment) I                                   14.71 

  01262 - Personnel Assistant (Employment) II                                  16.45 

  01263 - Personnel Assistant (Employment) III                                 18.35 

  01270 - Production Control Clerk                                             17.99 

  01280 - Receptionist                                                         10.46 

  01290 - Rental Clerk                                                         11.44 

  01300 - Scheduler, Maintenance                                               13.23 

  01311 - Secretary I                                                          13.23 

  01312 - Secretary II                                                         14.80 

  01313 - Secretary III                                                        16.51 

  01320 - Service Order Dispatcher                                             14.95 

  01410 - Supply Technician                                                    18.43 

  01420 - Survey Worker                                                        12.10 

  01531 - Travel Clerk I                                                       12.39 

  01532 - Travel Clerk II                                                      13.15 

  01533 - Travel Clerk III                                                     13.78 

  01611 - Word Processor I                                                     13.94 

  01612 - Word Processor II                                                    15.88 

  01613 - Word Processor III                                                   17.61 

05000 - Automotive Service Occupations 

  05005 - Automobile Body Repairer, Fiberglass                                 19.06 

  05010 - Automotive  Electrician                                              18.09 

  05040 - Automotive Glass Installer                                           17.17 

  05070 - Automotive Worker                                                    17.14 

  05110 - Mobile Equipment Servicer                                            15.24 
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  05130 - Motor Equipment Metal Mechanic                                       18.82 

  05160 - Motor Equipment Metal Worker                                         17.14 

  05190 - Motor Vehicle Mechanic                                               17.82 

  05220 - Motor Vehicle Mechanic Helper                                        14.11 

  05250 - Motor Vehicle Upholstery Worker                                      16.19 

  05280 - Motor Vehicle Wrecker                                                17.14 

  05310 - Painter, Automotive                                                  18.09 

  05340 - Radiator Repair Specialist                                           17.14 

  05370 - Tire Repairer                                                        12.41 

  05400 - Transmission Repair Specialist                                       18.46 

07000 - Food Preparation And Service Occupations 

  07010 - Baker                                                                11.60 

  07041 - Cook I                                                               10.72 

  07042 - Cook II                                                              12.42 

  07070 - Dishwasher                                                            8.06 

  07130 - Food Service Worker                                                   8.28 

  07210 - Meat Cutter                                                          13.77 

  07260 - Waiter/Waitress                                                       9.23 

09000 - Furniture Maintenance And Repair Occupations 

  09010 - Electrostatic Spray Painter                                          17.05 

  09040 - Furniture Handler                                                    12.27 

  09080 - Furniture Refinisher                                                 17.05 

  09090 - Furniture Refinisher Helper                                          12.86 

  09110 - Furniture Repairer, Minor                                            14.77 

  09130 - Upholsterer                                                          17.05 

11000 - General Services And Support Occupations 

  11030 - Cleaner, Vehicles                                                     9.62 

  11060 - Elevator Operator                                                     9.62 

  11090 - Gardener                                                             13.88 

  11122 - Housekeeping Aide                                                     9.99 

  11150 - Janitor                                                               9.99 

  11210 - Laborer, Grounds Maintenance                                         10.72 

  11240 - Maid or Houseman                                                      8.86 

  11260 - Pruner                                                               10.07 

  11270 - Tractor Operator                                                     12.94 

  11330 - Trail Maintenance Worker                                             10.72 

  11360 - Window Cleaner                                                       11.14 

12000 - Health Occupations 

  12010 - Ambulance Driver                                                     14.67 

  12011 - Breath Alcohol Technician                                            14.74 

  12012 - Certified Occupational Therapist Assistant                           20.78 

  12015 - Certified Physical Therapist Assistant                               18.90 

  12020 - Dental Assistant                                                     13.03 

  12025 - Dental Hygienist                                                     30.54 

  12030 - EKG Technician                                                       23.74 

  12035 - Electroneurodiagnostic Technologist                                  23.74 

  12040 - Emergency Medical Technician                                         14.67 

  12071 - Licensed Practical Nurse I                                           14.56 

  12072 - Licensed Practical Nurse II                                          16.29 

  12073 - Licensed Practical Nurse III                                         18.17 

  12100 - Medical Assistant                                                    12.85 

  12130 - Medical Laboratory Technician                                        13.99 

  12160 - Medical Record Clerk                                                 12.64 

  12190 - Medical Record Technician                                            14.89 

  12195 - Medical Transcriptionist                                             14.45 

  12210 - Nuclear Medicine Technologist                                        31.97 

  12221 - Nursing Assistant I                                                  10.00 

  12222 - Nursing Assistant II                                                 11.24 

  12223 - Nursing Assistant III                                                12.26 

  12224 - Nursing Assistant IV                                                 13.77 

  12235 - Optical Dispenser                                                    15.17 
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  12236 - Optical Technician                                                   12.73 

  12250 - Pharmacy Technician                                                  14.80 

  12280 - Phlebotomist                                                         13.77 

  12305 - Radiologic Technologist                                              21.51 

  12311 - Registered Nurse I                                                   22.82 

  12312 - Registered Nurse II                                                  27.91 

  12313 - Registered Nurse II, Specialist                                      27.91 

  12314 - Registered Nurse III                                                 33.76 

  12315 - Registered Nurse III, Anesthetist                                    33.76 

  12316 - Registered Nurse IV                                                  40.47 

  12317 - Scheduler (Drug and Alcohol Testing)                                 18.69 

13000 - Information And Arts Occupations 

  13011 - Exhibits Specialist I                                                16.49 

  13012 - Exhibits Specialist II                                               20.44 

  13013 - Exhibits Specialist III                                              25.00 

  13041 - Illustrator I                                                        18.72 

  13042 - Illustrator II                                                       23.20 

  13043 - Illustrator III                                                      28.30 

  13047 - Librarian                                                            22.73 

  13050 - Library Aide/Clerk                                                   10.45 

  13054 - Library Information Technology Systems                               20.53 

  Administrator 

  13058 - Library Technician                                                   13.18 

  13061 - Media Specialist I                                                   14.81 

  13062 - Media Specialist II                                                  16.57 

  13063 - Media Specialist III                                                 18.48 

  13071 - Photographer I                                                       15.59 

  13072 - Photographer II                                                      17.59 

  13073 - Photographer III                                                     21.61 

  13074 - Photographer IV                                                      26.44 

  13075 - Photographer V                                                       31.98 

  13110 - Video Teleconference Technician                                      16.34 

14000 - Information Technology Occupations 

  14041 - Computer Operator I                                                  15.11 

  14042 - Computer Operator II                                                 16.90 

  14043 - Computer Operator III                                                19.95 

  14044 - Computer Operator IV                                                 21.75 

  14045 - Computer Operator V                                                  24.10 

  14071 - Computer Programmer I                          (see 1)               23.80 

  14072 - Computer Programmer II                         (see 1) 

  14073 - Computer Programmer III                        (see 1) 

  14074 - Computer Programmer IV                         (see 1) 

  14101 - Computer Systems Analyst I                     (see 1) 

  14102 - Computer Systems Analyst II                    (see 1) 

  14103 - Computer Systems Analyst III                   (see 1) 

  14150 - Peripheral Equipment Operator                                        14.59 

  14160 - Personal Computer Support Technician                                 21.75 

15000 - Instructional Occupations 

  15010 - Aircrew Training Devices Instructor (Non-Rated)                      31.89 

  15020 - Aircrew Training Devices Instructor (Rated)                          38.58 

  15030 - Air Crew Training Devices Instructor (Pilot)                         42.72 

  15050 - Computer Based Training Specialist / Instructor                      31.89 

  15060 - Educational Technologist                                             22.83 

  15070 - Flight Instructor (Pilot)                                            42.72 

  15080 - Graphic Artist                                                       19.67 

  15090 - Technical Instructor                                                 18.64 

  15095 - Technical Instructor/Course Developer                                22.82 

  15110 - Test Proctor                                                         15.04 

  15120 - Tutor                                                                15.04 

16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations 

  16010 - Assembler                                                             9.04 
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  16030 - Counter Attendant                                                     9.04 

  16040 - Dry Cleaner                                                          12.02 

  16070 - Finisher, Flatwork, Machine                                           9.04 

  16090 - Presser, Hand                                                         9.04 

  16110 - Presser, Machine, Drycleaning                                         9.04 

  16130 - Presser, Machine, Shirts                                              9.04 

  16160 - Presser, Machine, Wearing Apparel, Laundry                            9.04 

  16190 - Sewing Machine Operator                                              12.90 

  16220 - Tailor                                                               13.67 

  16250 - Washer, Machine                                                      10.09 

19000 - Machine Tool Operation And Repair Occupations 

  19010 - Machine-Tool Operator (Tool Room)                                    18.68 

  19040 - Tool And Die Maker                                                   21.89 

21000 - Materials Handling And Packing Occupations 

  21020 - Forklift Operator                                                    14.31 

  21030 - Material Coordinator                                                 18.38 

  21040 - Material Expediter                                                   18.38 

  21050 - Material Handling Laborer                                            11.67 

  21071 - Order Filler                                                         11.96 

  21080 - Production Line Worker (Food Processing)                             14.31 

  21110 - Shipping Packer                                                      13.08 

  21130 - Shipping/Receiving Clerk                                             13.08 

  21140 - Store Worker I                                                       10.83 

  21150 - Stock Clerk                                                          15.07 

  21210 - Tools And Parts Attendant                                            14.31 

  21410 - Warehouse Specialist                                                 14.31 

23000 - Mechanics And Maintenance And Repair Occupations 

  23010 - Aerospace Structural Welder                                          25.76 

  23021 - Aircraft Mechanic I                                                  24.30 

  23022 - Aircraft Mechanic II                                                 25.76 

  23023 - Aircraft Mechanic III                                                26.95 

  23040 - Aircraft Mechanic Helper                                             16.74 

  23050 - Aircraft, Painter                                                    22.63 

  23060 - Aircraft Servicer                                                    19.31 

  23080 - Aircraft Worker                                                      20.59 

  23110 - Appliance Mechanic                                                   18.84 

  23120 - Bicycle Repairer                                                     12.41 

  23125 - Cable Splicer                                                        25.98 

  23130 - Carpenter, Maintenance                                               17.48 

  23140 - Carpet Layer                                                         16.82 

  23160 - Electrician, Maintenance                                             20.33 

  23181 - Electronics Technician Maintenance I                                 21.64 

  23182 - Electronics Technician Maintenance II                                23.70 

  23183 - Electronics Technician Maintenance III                               25.21 

  23260 - Fabric Worker                                                        17.27 

  23290 - Fire Alarm System Mechanic                                           20.83 

  23310 - Fire Extinguisher Repairer                                           16.01 

  23311 - Fuel Distribution System Mechanic                                    23.58 

  23312 - Fuel Distribution System Operator                                    17.93 

  23370 - General Maintenance Worker                                           16.62 

  23380 - Ground Support Equipment Mechanic                                    24.30 

  23381 - Ground Support Equipment Servicer                                    19.31 

  23382 - Ground Support Equipment Worker                                      20.59 

  23391 - Gunsmith I                                                           16.01 

  23392 - Gunsmith II                                                          18.54 

  23393 - Gunsmith III                                                         21.06 

  23410 - Heating, Ventilation And Air-Conditioning                            19.11 

  Mechanic 

  23411 - Heating, Ventilation And Air Contditioning                           19.96 

  Mechanic (Research Facility) 

  23430 - Heavy Equipment Mechanic                                             22.27 
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  23440 - Heavy Equipment Operator                                             18.92 

  23460 - Instrument Mechanic                                                  23.00 

  23465 - Laboratory/Shelter Mechanic                                          19.80 

  23470 - Laborer                                                              11.11 

  23510 - Locksmith                                                            16.75 

  23530 - Machinery Maintenance Mechanic                                       20.97 

  23550 - Machinist, Maintenance                                               18.47 

  23580 - Maintenance Trades Helper                                            13.08 

  23591 - Metrology Technician I                                               23.00 

  23592 - Metrology Technician II                                              24.38 

  23593 - Metrology Technician III                                             25.51 

  23640 - Millwright                                                           22.04 

  23710 - Office Appliance Repairer                                            18.51 

  23760 - Painter, Maintenance                                                 18.43 

  23790 - Pipefitter, Maintenance                                              21.59 

  23810 - Plumber, Maintenance                                                 20.85 

  23820 - Pneudraulic Systems Mechanic                                         21.06 

  23850 - Rigger                                                               21.06 

  23870 - Scale Mechanic                                                       18.54 

  23890 - Sheet-Metal Worker, Maintenance                                      20.68 

  23910 - Small Engine Mechanic                                                17.46 

  23931 - Telecommunications Mechanic I                                        24.64 

  23932 - Telecommunications Mechanic II                                       26.12 

  23950 - Telephone Lineman                                                    20.43 

  23960 - Welder, Combination, Maintenance                                     17.45 

  23965 - Well Driller                                                         21.48 

  23970 - Woodcraft Worker                                                     21.06 

  23980 - Woodworker                                                           14.12 

24000 - Personal Needs Occupations 

  24570 - Child Care Attendant                                                  9.97 

  24580 - Child Care Center Clerk                                              12.45 

  24610 - Chore Aide                                                            9.86 

  24620 - Family Readiness And Support Services                                11.70 

  Coordinator 

  24630 - Homemaker                                                            13.78 

25000 - Plant And System Operations Occupations 

  25010 - Boiler Tender                                                        25.82 

  25040 - Sewage Plant Operator                                                19.53 

  25070 - Stationary Engineer                                                  25.82 

  25190 - Ventilation Equipment Tender                                         17.29 

  25210 - Water Treatment Plant Operator                                       19.53 

27000 - Protective Service Occupations 

  27004 - Alarm Monitor                                                        15.44 

  27007 - Baggage Inspector                                                    12.47 

  27008 - Corrections Officer                                                  19.80 

  27010 - Court Security Officer                                               19.30 

  27030 - Detection Dog Handler                                                18.83 

  27040 - Detention Officer                                                    19.80 

  27070 - Firefighter                                                          18.02 

  27101 - Guard I                                                              12.47 

  27102 - Guard II                                                             18.83 

  27131 - Police Officer I                                                     21.39 

  27132 - Police Officer II                                                    23.69 

28000 - Recreation Occupations 

  28041 - Carnival Equipment Operator                                          10.98 

  28042 - Carnival Equipment Repairer                                          11.75 

  28043 - Carnival Equpment Worker                                              8.65 

  28210 - Gate Attendant/Gate Tender                                           14.59 

  28310 - Lifeguard                                                            11.17 

  28350 - Park Attendant (Aide)                                                16.32 

  28510 - Recreation Aide/Health Facility Attendant                            11.91 
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  28515 - Recreation Specialist                                                16.29 

  28630 - Sports Official                                                      13.00 

  28690 - Swimming Pool Operator                                               15.88 

29000 - Stevedoring/Longshoremen Occupational Services 

  29010 - Blocker And Bracer                                                   22.52 

  29020 - Hatch Tender                                                         22.52 

  29030 - Line Handler                                                         22.52 

  29041 - Stevedore I                                                          20.98 

  29042 - Stevedore II                                                         24.05 

30000 - Technical Occupations 

  30010 - Air Traffic Control Specialist, Center (HFO)   (see 2)               35.77 

  30011 - Air Traffic Control Specialist, Station (HFO)  (see 2)               24.66 

  30012 - Air Traffic Control Specialist, Terminal (HFO) (see 2)               27.16 

  30021 - Archeological Technician I                                           17.36 

  30022 - Archeological Technician II                                          18.37 

  30023 - Archeological Technician III                                         22.75 

  30030 - Cartographic Technician                                              22.75 

  30040 - Civil Engineering Technician                                         19.83 

  30061 - Drafter/CAD Operator I                                               17.36 

  30062 - Drafter/CAD Operator II                                              18.37 

  30063 - Drafter/CAD Operator III                                             20.48 

  30064 - Drafter/CAD Operator IV                                              24.96 

  30081 - Engineering Technician I                                             14.56 

  30082 - Engineering Technician II                                            16.34 

  30083 - Engineering Technician III                                           18.28 

  30084 - Engineering Technician IV                                            22.65 

  30085 - Engineering Technician V                                             27.71 

  30086 - Engineering Technician VI                                            32.84 

  30090 - Environmental Technician                                             20.38 

  30210 - Laboratory Technician                                                19.00 

  30240 - Mathematical Technician                                              22.75 

  30361 - Paralegal/Legal Assistant I                                          17.20 

  30362 - Paralegal/Legal Assistant II                                         21.32 

  30363 - Paralegal/Legal Assistant III                                        26.08 

  30364 - Paralegal/Legal Assistant IV                                         31.55 

  30390 - Photo-Optics Technician                                              22.75 

  30461 - Technical Writer I                                                   20.95 

  30462 - Technical Writer II                                                  25.64 

  30463 - Technical Writer III                                                 31.00 

  30491 - Unexploded Ordnance (UXO) Technician I                               22.74 

  30492 - Unexploded Ordnance (UXO) Technician II                              27.51 

  30493 - Unexploded Ordnance (UXO) Technician III                             32.97 

  30494 - Unexploded (UXO) Safety Escort                                       22.74 

  30495 - Unexploded (UXO) Sweep Personnel                                     22.74 

  30620 - Weather Observer, Combined Upper Air Or        (see 2)               20.48 

  Surface Programs 

  30621 - Weather Observer, Senior                       (see 2)               22.75 

31000 - Transportation/Mobile Equipment Operation Occupations 

  31020 - Bus Aide                                                             10.64 

  31030 - Bus Driver                                                           15.04 

  31043 - Driver Courier                                                       11.38 

  31260 - Parking and Lot Attendant                                             8.71 

  31290 - Shuttle Bus Driver                                                   12.36 

  31310 - Taxi Driver                                                          10.71 

  31361 - Truckdriver, Light                                                   12.36 

  31362 - Truckdriver, Medium                                                  16.84 

  31363 - Truckdriver, Heavy                                                   18.99 

  31364 - Truckdriver, Tractor-Trailer                                         18.99 

99000 - Miscellaneous Occupations 

  99030 - Cashier                                                               8.83 

  99050 - Desk Clerk                                                            9.45 
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  99095 - Embalmer                                                             25.48 

  99251 - Laboratory Animal Caretaker I                                        10.19 

  99252 - Laboratory Animal Caretaker II                                       10.67 

  99310 - Mortician                                                            33.91 

  99410 - Pest Controller                                                      14.02 

  99510 - Photofinishing Worker                                                11.77 

  99710 - Recycling Laborer                                                    16.98 

  99711 - Recycling Specialist                                                 20.20 

  99730 - Refuse Collector                                                     15.21 

  99810 - Sales Clerk                                                          11.95 

  99820 - School Crossing Guard                                                 9.59 

  99830 - Survey Party Chief                                                   18.63 

  99831 - Surveying Aide                                                       13.27 

  99832 - Surveying Technician                                                 16.93 

  99840 - Vending Machine Attendant                                            15.14 

  99841 - Vending Machine Repairer                                             18.30 

  99842 - Vending Machine Repairer Helper                                      15.14 

 

 

 

 

____________________________________________________________________________________ 

 

ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 

 

HEALTH & WELFARE: $3.59 per hour or $143.60 per week or $622.27 per month 

 

VACATION: 2 weeks paid vacation after 1 year of service with a contractor or 

successor; 3 weeks after 5 years, and 4 weeks after 15 years.  Length of service 

includes the whole span of continuous service with the present contractor or 

successor, wherever employed, and with the predecessor contractors in the 

performance of similar work at the same Federal facility.  (Reg. 29 CFR 4.173) 

 

HOLIDAYS: A minimum of eleven paid holidays per year:  New Year's Day, Martin 

Luther King Jr's Birthday, Washington's Birthday, Good Friday, Memorial Day, 

Independence Day, Labor Day, Columbus Day, Veterans' Day, Thanksgiving Day, and 

Christmas Day.  A contractor may substitute for any of the named holidays another 

day off with pay in accordance with a plan communicated to the employees involved.) 

(See 29 CFR 4.174) 

 

 

 

THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN PARENTHESES RECEIVE THE FOLLOWING: 

 

1)  COMPUTER EMPLOYEES:  Under the SCA at section 8(b), this wage determination does 

not apply to any employee who individually qualifies as a bona fide executive, 

administrative, or professional employee as defined in 29 C.F.R. Part 541.  Because 

most Computer System Analysts and Computer Programmers who are compensated at a rate 

not less than $27.63 (or on a salary or fee basis at a rate not less than $455 per 

week) an hour would likely qualify as exempt computer professionals, (29 C.F.R. 541. 

400) wage rates may not be listed on this wage determination for all occupations 

within those job families.  In addition, because this wage determination may not 

list a wage rate for some or all occupations within those job families if the survey 

data indicates that the prevailing wage rate for the occupation equals or exceeds 

$27.63 per hour conformances may be necessary for certain nonexempt employees.  For 

example, if an individual employee is nonexempt but nevertheless performs duties 

within the scope of one of the Computer Systems Analyst or Computer Programmer 

occupations for which this wage determination does not specify an SCA wage rate, 

then the wage rate for that employee must be conformed in accordance with the 

conformance procedures described in the conformance note included on this wage 

determination. 
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Additionally, because job titles vary widely and change quickly in the computer 

industry, job titles are not determinative of the application of the computer 

professional exemption.  Therefore, the exemption applies only to computer employees 

who satisfy the compensation requirements and whose primary duty consists of: 

    (1) The application of systems analysis techniques and procedures, including 

consulting with users, to determine hardware, software or system functional 

specifications; 

    (2) The design, development, documentation, analysis, creation, testing or 

modification of computer systems or programs, including prototypes, based on and 

related to user or system design specifications; 

    (3) The design, documentation, testing, creation or modification of computer 

programs related to machine operating systems; or 

    (4) A combination of the aforementioned duties, the performance of which 

requires the same level of skills.  (29 C.F.R. 541.400). 

 

2)  AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY:  If you 

work at night as part of a regular tour of duty, you will earn a night differential 

and receive an additional 10% of basic pay for any hours worked between 6pm and 6am. 

 If you are a full-time employed (40 hours a week) and Sunday is part of your 

regularly scheduled workweek, you are paid at your rate of basic pay plus a Sunday 

premium of 25% of your basic rate for each hour of Sunday work which is not overtime 

(i.e. occasional work on Sunday outside the normal tour of duty is considered 

overtime work). 

 

 

HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees 

employed in a position that represents a high degree of hazard when working with or 

in close proximity to ordinance, explosives, and incendiary materials.  This 

includes work such as screening, blending, dying, mixing, and pressing of sensitive 

ordance, explosives, and pyrotechnic compositions such as lead azide, black powder 

and photoflash powder.  All dry-house activities involving propellants or explosives. 

  Demilitarization, modification, renovation, demolition, and maintenance operations 

on sensitive ordnance, explosives and incendiary materials.  All operations 

involving regrading and cleaning of artillery ranges. 

 

A 4 percent differential is applicable to employees employed in a position that 

represents a low degree of hazard when working with, or in close proximity to 

ordance, (or employees possibly adjacent to) explosives and incendiary materials 

which involves potential injury such as laceration of hands, face, or arms of the 

employee engaged in the operation,  irritation of the skin, minor burns and the 

like; minimal damage to immediate or adjacent work area or equipment being used. 

All operations involving, unloading, storage, and hauling of ordance, explosive, and 

incendiary ordnance material other than small arms ammunition.  These differentials 

are only applicable to work that has been specifically designated by the agency for 

ordance, explosives, and incendiary material differential pay. 

 

** UNIFORM ALLOWANCE ** 

 

If employees are required to wear uniforms in the performance of this contract 

(either by the terms of the Government contract, by the employer, by the state or 

local law, etc.), the cost of furnishing such uniforms and maintaining (by 

laundering or dry cleaning) such uniforms is an expense that may not be borne by an 

employee where such cost reduces the hourly rate below that required by the wage 

determination. The Department of Labor will accept payment in accordance with the 

following standards as compliance: 

 

The contractor or subcontractor is required to furnish all employees with an 

adequate number of uniforms without cost or to reimburse employees for the actual 

cost of the uniforms.  In addition, where uniform cleaning and maintenance is made 

the responsibility of the employee, all contractors and subcontractors subject to 

Page 8 of 10

11/3/2011http://www.wdol.gov/wdol/scafiles/std/05-2531.txt



this wage determination shall (in the absence of a bona fide collective bargaining 

agreement providing for a different amount, or the furnishing of contrary 

affirmative proof as to the actual cost), reimburse all employees for such cleaning 

and maintenance at a rate of $3.35 per week (or $.67 cents per day).  However, in 

those instances where the uniforms furnished are made of "wash and wear" 

materials, may be routinely washed and dried with other personal garments, and do 

not require any special treatment such as dry cleaning, daily washing, or commercial 

laundering in order to meet the cleanliness or appearance standards set by the terms 

of the Government contract, by the contractor, by law, or by the nature of the work, 

there is no requirement that employees be reimbursed for uniform maintenance costs. 

 

The duties of employees under job titles listed are those described in the 

"Service Contract Act Directory of Occupations", Fifth Edition, April 2006, 

unless otherwise indicated. Copies of the Directory are available on the Internet. A 

links to the Directory may be found on the WHD home page at http://www.dol. 

gov/esa/whd/ or through the Wage Determinations On-Line (WDOL) Web site at 

http://wdol.gov/. 

 

REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form 

1444 (SF 1444)} 

 

Conformance Process: 

 

The contracting officer shall require that any class of service employee which is 

not listed herein and which is to be employed under the contract (i.e., the work to 

be performed is not performed by any classification listed in the wage 

determination), be classified by the contractor so as to provide a reasonable 

relationship (i.e., appropriate level of skill comparison) between such unlisted 

classifications and the classifications listed in the wage determination.  Such 

conformed classes of employees shall be paid the monetary wages and furnished the 

fringe benefits as are determined.  Such conforming process shall be initiated by 

the contractor prior to the performance of contract work by such unlisted class(es) 

of employees.  The conformed classification, wage rate, and/or fringe benefits shall 

be retroactive to the commencement date of the contract. {See Section 4.6 (C)(vi)} 

When multiple wage determinations are included in a contract, a separate SF 1444 

should be prepared for each wage determination to which a class(es) is to be 

conformed. 

 

The process for preparing a conformance request is as follows: 

 

1) When preparing the bid, the contractor identifies the need for a conformed 

occupation(s) and computes a proposed rate(s). 

 

2) After contract award, the contractor prepares a written report listing in order 

proposed classification title(s), a Federal grade equivalency (FGE) for each 

proposed classification(s), job description(s), and rationale for proposed wage 

rate(s), including information regarding the agreement or disagreement of the 

authorized representative of the employees involved, or where there is no authorized 

representative, the employees themselves.  This report should be submitted to the 

contracting officer no later than 30 days after such unlisted class(es) of employees 

performs any contract work. 

 

3) The contracting officer reviews the proposed action and promptly submits a report 

of the action, together with the agency's recommendations and pertinent 

information including the position of the contractor and the employees, to the Wage 

and Hour Division, Employment Standards Administration, U.S. Department of Labor, 

for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 

 

4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or 

disapproves the action via transmittal to the agency contracting officer, or 

notifies the contracting officer that additional time will be required to process 
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the request. 

 

5) The contracting officer transmits the Wage and Hour decision to the contractor. 

 

6) The contractor informs the affected employees. 

 

Information required by the Regulations must be submitted on SF 1444 or bond paper. 

 

When preparing a conformance request, the "Service Contract Act Directory of 

Occupations" (the Directory) should be used to compare job definitions to insure 

that duties requested are not performed by a classification already listed in the 

wage determination.  Remember, it is not the job title, but the required tasks that 

determine whether a class is included in an established wage determination. 

Conformances may not be used to artificially split, combine, or subdivide 

classifications listed in the wage determination. 
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DE-EM0002067  Section J 
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Section J, Attachment J-9 

 

Moab UMTRA Project 

Maintenance Schedule for Irrigation and Pest Control 

 

Objective:  Perform routine maintenance to maximize the growth rate for trees and shrubs 

for screening effect; reduce irrigation and reliance for native revegetation areas. Irrigate 

heavily in the well field to meet the following goals:  1) flush the contaminated 

constituents from the root zone (top ~21”); and 2) provide maintenance quantities to 

maintain the salt and ammonia levels below threshold for growth of plants. 

 

ITEM AREA FREQUENCY TIME 

PERIOD 

NOTES 

1 Cottonwood hedgerow 

and east side shrub/tree 

nursery with bubblers 

Once every two 

weeks (> 2-3 

hours) 

TGS*  

2 Area A, 1/10 acrea area 

w/ cottonwood and 

willows 

3 times April, June, 

August 

Ask RAC to 

water with water 

truck 

3 Area B (lagoons) 3 times (~ 36 

hours each 

time) 

April, June, 

August 

Irrigate until 

entire area is 

covered  

4 Area C (well field) Once every two 

weeks 

April – TGS Irrigate until 

entire area is 

covered 

5 Revegetation areas #1 – 5 

near fresh water pond 

Once a month April – TGS Irrigate until 

saturated 

6 Entrance landscaping:  

cottonwood tree 

hedgerow north of offices 

Once every two 

weeks in  

March - TGS Irrigate until 

saturated 

7 Off-Pile Remediated 

Areas (2010 and 2011) 

Once a month April – TGS Irrigate until 

saturated 

 

*TGS= Through Growing Season (March-October), but reduce during precipitation 

periods; and reduce to half the last month; avoid over-watering and runoff. 

 

Note:  This plan will be updated by DOE as necessary. 
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PEST CONTROL 

 

Weeds 
Perform weed control program per project Moab Weed Control Plan.  Spray noxious 

weeds as defined by State of Utah noxious weed designation list, at least twice per year 

(or as resources allow) and remove (e.g., hand-pulling) as necessary and as resources 

allow.   

 

Weed control for primary weeds, such as Russian and diffuse knapweed and Russian 

olive shall be the priority.  Tamarisk is a lesser priority and shall be addressed as 

resources are available—the leaf beetle will help with Tamarisk control.  The following 

specific methods of weed control shall be used: 

1. Spot chemical treatment of Russian knapweed (Acroptilon repens), diffuse 

knapweed (Centaurea diffusa), and Tamarisk to be repeated as necessary to 

achieve maximum control.  Note:  knapweed control required especially near 

McClatchy fence. 

2. Hand-pulling or mechanical control of immature Russian olive (Elaeagnus 

angustifolia) and Tamarisk plants.  Mature plants require cut-and-treat techniques 

to control scattered individuals. These tasks shall be performed as resources 

allow. 

3. Pre-emergent spraying and post-emergent application of broadleaf herbicide 

(using anti-drift techniques) in specific areas to reduce populations of nuisance 

annual weeds including kochia (Bassia scoparia) and Russian thistle (Salsola 

tragus).  The herbicides used must be highly effective on kochia and nontoxic to 

established desirable perennial grasses, forbs, and woody shrubs and trees. 

4. Application of appropriate herbicides for spot-control of halogeton (Halogeton 

glomeratus) and puncturevine (Tribulus terrestris). 

5. Hand-pulling or mechanical control of mature weeds, including kochia, Russian 

thistle, and puncturevine, if resources allow. 

 

Pest Control 

 

Utilize pesticides or mechanical methods to control cottonwood caterpillars in April and 

May.   

 

Pest control for beetles has a lesser priority.  Utilize pesticides or mechanical methods to 

control beetles as resources are available. 
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